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Project Description:  
The project is located in the City of 
Placerville between Clay Street and Bedford 
Avenue adjacent to Hangtown Creek. The 
right of way is to be relinquished to the City 
after completion of the US Highway 50 
Operational Improvements project. The 10-
foot wide 800-foot long Class I Bike Path will 
be constructed to connect with the new 
Bike/Pedestrian overcrossing of US 50 at 
Bedford Ave. 

Current Project Status:  
The EDCTC programmed STIP-TE funds to this project in February 2008. The PA&ED and PS&E 
phases are being requested for programming by the CTC during fiscal year 2008/09, with 
construction requested for 2009/10. With the CTC approval of the EDCTC RTIP in May 2008, the 
project should move forward on schedule.  

PHASE AMOUNT PROGRAMMED 

PA&ED 
PS&E 
 
Const. 
 
 

STIP TE Funds     $180,000 
Local Funds         $25,000 

 
 
 
 
 

TOTAL:  $205,000 

PROJECT COST 

$40,000 
$45,000 

 
$95,000 

STIP TE PROJECTS 
EL DORADO TRAIL - CLAY ST. TO BEDFORD AVE. 

Upcoming Activities:   
• Approval by CTC of EDCTC RTIP - May 2008 
• Submittal of CTC Request for Allocation Forms, May 2008 

PROJECT UPDATE, MARCH 2008 
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SHOPP PROJECTS  
STATE ROUTE 49/LOGTOWN  

LOGTOWN Project Description: 
Caltrans and the Federal Highway 
Administration are planning a 
transportation safety project on State 
Route 49 south of the town of El Dorado in 
the vicinity of Logtown between Ore Court 
and China Hill Road.  The project includes 
realigning and widening State Route 49 to 
upgrade the lane width and add shoulders 
and safe side slopes.  

Current Project Status: Caltrans is 
proceeding with PS&E. 

Upcoming Activities: 
Construction is scheduled to commence in July 2009 and is anticipated to be completed by 
October 2010. 

Project Cost Summary  

Logtown $8,926,000 (2006 SHOPP) 

PROJECT UPDATE, MARCH 2008 
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RSTP-URBAN/RURAL PROJECTS 
MOTHER LODE DRIVE LEFT TURN WIDENING 
EL DORADO HILLS ROAD REHABILITATION 

Mother Lode Drive Left Turn Widening 

Project Description The project will provide two-way, left turn widening on Mother Lode 
Drive from South Shingle to Northstar which is just east of the French 
Creek Road intersection 

Current Project Status Construction completed in January 2008.   

Upcoming Activities  

 

Notice of Completion to be approved by the Board of Supervisors at a 
future meeting, most likely in April 2008.   

EDCTC Funding Source Rural RSTP 
FY 04/05 $160,000  

Total Cost $2, 300,000 

PROJECT UPDATE, MARCH 2008 

El Dorado Hills Road Rehabilitation 

Project Description El Dorado Hills Roadway Surface Treatment  

Current Project Status  The segment of El Dorado Hills Boulevard from Park Avenue 
to Serrano Parkway has been completed.   

Upcoming Activities Project is complete.  

EDCTC Funding Source Urban RSTP 
FY 04/05 -  $317,900  

Total Cost $535,000 
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RSTP-URBAN/RURAL PROJECTS, 
continued 
EL DORADO COUNTY ROAD REHABILITATION 

El Dorado County Road Rehabilitation 

Project Description El Dorado County Roadway Rehabilitation  

Current Project Status The County has completed work on Lake Hills Drive which was 
bid with Francisco Drive.    

Upcoming Activities   Rehabilitation work on Cold Springs road. 

EDCTC Funding Source Rural RSTP 
FY 05/06 &  FY 06/07 -  $1,065,224  

Total Cost $1,065,224 

PROJECT UPDATE, MARCH 2008 
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LOCAL/REGIONAL U.S. 50 
PROJECTS 
EL DORADO HILLS AREA INTERCHANGES 

EL DORADO HILLS BOULEVARD 
INTERCHANGE 
 

Project Description:   
The project will reconstruct the interchange at 
U.S. 50 and El Dorado Hills Blvd to include the 
construction of a westbound loop off-ramp and 
westbound on-ramp across from Saratoga Way, 
reconstruction of the eastbound on- and off-
ramps, and widening the U.S. 50 overcrossing 
and El Dorado Hills Boulevard.  

SILVA VALLEY INTERCHANGE 
 

Project Description:  
The project will construct a new interchange at 
U.S. 50 and Silva Valley Road.  The project will 
add auxiliary lanes halfway to the next 
interchange westbound to El Dorado Hills and 
will add an auxiliary lane eastbound connecting 
to the existing truck climbing lane at Bass Lake 
Grade. 

Current Project Status:  
The realignment of Saratoga Way to Park Drive 
has been completed.  Interim improvements to 
the westbound freeway ramps and intersection 
have also been completed.  PS&E of interchange 
has begun. 
 

Upcoming Activities:  
The replacement of the U.S. 50 undercrossing is 
planned to be included with the Phase 1 HOV 
lane project.  It is anticipated that, pending 
available funding, the design of the interchange 
ramp improvements will commence concurrently 
with the completion of the HOV lane project 
design.  Total estimated cost is $26,878,000 to 
be fully funded with traffic impact fees. 

Current Project Status:  
Environmental and engineering efforts continue in 
order to update the EIR and Project Report 
prepared and approved in 1991.  Design 
continues concurrently with the environmental 
effort to expedite construction.   
 

Upcoming Activities:  
Initial phases to prepare local roads for 
connections to the interchange will begin 
construction in Fiscal Year  08/09.  The 
interchange construction is targeted for FY 09/10 
with an estimated cost of $64,776,000 to be fully 
funded with traffic impact fees. 

PROJECT UPDATE,  MARCH 2008 
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 PROJECT MONITORING REPORT ACRONYMS 
 
 

AADT............. Annual Average Daily Traffic 
ADT ......................Average Daily Trip 
BTA ......................Bicycle Transportation Account 
CEQA ...................California Environmental Quality Act 
CMAQ..................Congestion Mitigation Air Quality 
CMIA ....................Corridor Mobility Improvement Account 
CTC.......................California Transportation Commission 
EA..........................Caltrans Expenditure Authorization Number 
CT..........................Caltrans 
DOT......................El Dorado County Department of Transportation 
EIR.........................Environmental Impact Report 
EIS .........................Environmental Impact Study 
FHWA ..................Federal Highway Administration 
FTA .......................Federal Transit Administration 
FY .........................Fiscal Year 
ITIP........................Interregional Transportation Improvement Plan 
ITS.........................Intelligent Transportation Systems 
HOV......................High Occupancy Vehicle 
LOS.......................Level of Service 
MC&FP ................Missouri Flat Master Circulation and Funding Plan Reimbursement Fee 
MTIP.....................Metropolitan Transportation Improvement Program 
NEPA....................National Environmental Protection Act 
PA&ED.................Project Approval and Environmental Document 
PCI ........................Pavement Conditions Index 
PDT.......................Project Development Team 
PPM......................Planning, Programming, and Monitoring 
PPNO ...................Project Planning Number 
PS&E.....................Plans, Specifications, and Estimates 
ROW.....................Right-of-Way 
RSTP.....................Regional Surface Transportation Program 
RTIP ......................Regional Transportation Improvement Program 
RTPA ....................Regional Transportation Planning Agency 
STIP ......................State Transportation Improvement Program 
STP........................Surface Transportation Program 
TE ..........................Transportation Enhancements 
TEA .......................Transportation Enhancement Activity 
TIM .......................Traffic Impact Mitigation Fees 
 




