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Project Description 
The American Recovery and Reinvestment Act (ARRA) was enacted on February 17, 2009.  The 
economic stimulus bill includes funding for an assortment of transportation projects including 
airports, rail, transit, ports, and highways/streets/roads.  The ARRA includes $27.5 billion for 
highway investments.  Discussions continue at the state and federal level regarding the process and 
formulas for disbursement of funds; however, at this time it is estimated that EDCTC will receive 
approximately $2,815,000 under a Regional Surface Transportation Program (RSTP) formula.   
 
Funds designated for the highway (highway/streets/roads) portion of the bill may be used on a wide 
variety of projects including local road rehabilitation projects which meet federal Regional Surface 
Transportation Program guidelines.  In general, eligible road rehabilitation projects must be based 
on a current Pavement Management System, must be cost effective, have a service life of five years 
or more, and must meet all federal-aid requirements.   

AMERICAN RECOVERY AND REINVESTMENT ACT  
RSTP PROJECTS 

Current Project Status 
On March 12, EDCTC programmed ARRA RSTP funding to Road Rehabilitation projects in accordance 
with the City and County pavement management programs. The projects must be authorized by 
Caltrans and out to bid prior to the 120 day deadline set at June 29, 2009.  

Next Steps 
• Submit Request for Authorization Forms to Caltrans 
• Receive E-76 Notice to Proceed 
• Projects out to bid 

PROJECT UPDATE, APRIL 2009 

JURISDICTION ROADWAY PROJECT  
LIMITS 

PROJECT 
TYPE 

DISTANCE  
(miles) COST 

PAVEMENT 
CONDITION 

INDEX 

City of  
Placerville 

Main Street Rehab 
Repayment Upper Main Street Repayment N/A $315,000  N/A 

El Dorado 
County Forni Road Ray Lawyer Drive to Placerville City 

Limit Overlay 0.7 $200,000  56 

City of  
Placerville Cold Springs Road Placerville City Limit to Sleepy Hol-

low Road Overlay 0.8 $400,000  61 

City of  
Placerville Carson Road Dimity Lane to Placerville City Limit Overlay 0.65 $200,000  38 

El Dorado 
County Pony Express Trail Ridgeway Drive to Crystal Springs 

Road Overlay 2.25 $400,000  49 

El Dorado 
County Lotus Road Wunschel Lane to State Route 49 Overlay 7.5 $900,000  54 

El Dorado 
County Malcolm Dixon Road Salmon Falls Road to Green  

Valley Road Overlay 2.04 $400,000  40 

TOTAL  $2,815,000  

EDCTC ARRA RSTP ROAD REHABILITATION PROJECTS 
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STIP PROJECTS 
U.S. 50 OPERATIONAL IMPROVEMENTS PROJECT 

Current Project Status 
The $35 million construction contract was awarded to Mitchell Engineering.  As of May 2006, work commenced at Location 1 - 
Placerville Drive U.S. 50 eastbound onramp and Location 2 - Sewer Line Relocation. The project is 87% complete in 90% of 
the scheduled time. Weather days and change order work extended the computed completion date to April 20, 2009. The 
project is substantially complete although some temperature sensitive work is still to be completed. This Spring, the final 
estimate will be received from the contractor. Outstanding claims will be closed and any potential need for additional funds 
will be identified during that time period.  

Project Description 
The project, which is currently under construction, will construct several improvements to increase capacity and improve 
traffic circulation on and around U.S. 50 through Placerville including:  
• A direct connection between Placerville Drive and Main Street under U.S. 50 and over Hangtown Creek 
• An eastbound auxiliary lane along U.S. 50 from the Placerville Drive onramp to Clay Street 
• Improved traffic signal coordination  
• Widening of the bridges over Hangtown Creek at Canal Street, Spring Street, and Bedford Avenue  
• Reconstruction of the pedestrian overcrossing (POC) at Bedford Avenue  
• Relocation of the sewer line in Hangtown Creek 

PROJECT UPDATE, APRIL 2009 

Planned upcoming work activities 

• Signs, signal, and lighting work 
• Complete decorative rail along U.S. 50 eastbound barrier 

wall 
• Complete barrier rail and install decorative lighting  on 

Bridges at Spring, Canal and Bedford 
• West Placerville Dr Connector – complete bridge details 
• U.S. 50 and West Placerville Dr Connector – Install  

irrigation system 
• Bedford POC – pour footing and wall segments, install 

decorative barrier rail 

• Pedestrian Bridge work at Bedford Avenue  
• U.S. 50 AC final surface paving Spring 2009 and slotted 

drain in median 
• Permanent striping on U.S. 50 
• Install permanent signs and chain link fencing 
• Install permanent crash cushions 
• Remove fill from Caltrans office area 

• Demolition and removal of Bedford Avenue Pedestrian 
Overcrossing 

• Opening of Placerville Drive eastbound onramp  
• Completion of Main Street/Placerville Drive Hangtown 

Creek Bridge 
• Completion and opening of Main Street/Placerville Drive 

connector 
• Completion of sewer line crossings at Bedford, Canal, 

and Spring Street 

• Completion and operation of mainline sewer  
• Removal of abandoned sewer line 
• Completion of U.S. 50 eastbound barrier rail  
• Completion of U.S. 50 median and auxiliary lane paving  
• Completion and operation of mainline U.S. 50 bridge at 

west Placerville Drive undercrossing  
• Completion of westbound U.S. 50 Placerville Drive  

off ramp 
• Installation of signals at Canal, Spring, and Bedford 

• Completion of Bedford Ave Pedestrian Overcrossing 
• Final Surface paving and striping of U.S. 50 
• Completion of Project 

Significant work completed since construction began in May 2006 

Significant upcoming events PROJECT FUNDING DETAIL 

Project Phase Project Cost 
Env. & Eng.  $10,500,000  
ROW $2,889,000  
Construction $32,045,000  
TOTAL $45,434,000  
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Project Description 
The project will provide for improvements on and around U.S. 
50 at the western end of the City of Placerville.  
Improvements include:  
• Replacement and widening of the Forni Road/Placerville 

Drive U.S. 50 Overcrossing 
• Improved operations at the Forni Road/Placerville Drive/

U.S. 50 interchange  
• New ramps at the existing Ray Lawyer Drive overcrossing 
• Auxiliary lanes between the Forni Road/Placerville Drive/

U.S. 50 interchange and the Ray Lawyer Drive 
interchange 

• Local Road improvements to Forni Road/Placerville Drive 
and Fair Lane 

STIP PROJECTS 
WESTERN PLACERVILLE INTERCHANGES PROJECT 

Current Project Status 
In November 2005, the City Council certified the EIR/EA and selected Alternative D as the preferred alternative for 
the final design. FHWA approved the environmental Finding of No Significant Impact on May 15, 2006. The final 
project report, dated January 2008, has been approved, signed, and received by EDCTC and the City of 
Placerville. The Co-Operative Agreement for the PS&E phase has been signed, approved, and executed. The 
$360,000 in RTIP funding intended for use as local match for the Federal Earmarks/Appropriations was approved 
for allocation by the CTC at the September 20, 2007 meeting.   
 

A Request For Authorization to proceed with the PS&E Phase was approved on July 30, 2008. A Notice to Proceed 
with the development of the PS&E phase of the Western Placerville Interchanges project was issued to Dokken 
Engineering by the City of Placerville on October 1, 2008. Monthly PDT Meetings for the design phase are 
currently underway. Fehr & Peers are preparing a traffic report to support the Conceptual Approval Report for the 
Roundabout at Placerville Drive/Fair Lane/U.S. 50. Caltrans and PDT members are reviewing the traffic analysis 
for the Phase 1A project which includes the Westbound U.S. 50 onramp from Ray Lawyer Drive and the 
associated auxiliary lane to the westbound Placerville Drive off-ramp. The Phase 1A project is being pursued as 
the first component of construction of the ultimate project. 

Next Steps 
• Complete Traffic Report for Conceptual Approval Report 
• Complete Traffic Analysis and Coordination on the Phase 1A project option 
• Pursue ARRA Funding for the Phase 1A project 

PROJECT FUNDING DETAIL 
Project 
Phase 

Amount                    
Programmed Source Status Project Cost 

PA&ED $1,075,000   Complete Fall, 2005 $1,075,000  

PS&E 
$360,000  Allocation:  RTIP 07/08  Approved September 2007 $360,000  

$2,400,000  Federal Earmark:  2005    Approved July 2008 $2,400,000  
$240,000  Local     $240,000  

ROW $983,982  Federal Appropriation: 2005        Programmed $983,982  
Const.    $34,741,018  
TOTAL $5,058,982    $39,800,000  

PROJECT UPDATE, APRIL 2009 
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Project Description 
The project will modify the existing U.S. 50/Missouri Flat 
Road interchange and widen the U.S. 50 Weber Creek 
bridges between the Missouri Flat Road and Forni Road 
interchanges.  The project also will widen Missouri Flat 
Road between Perks Court and Prospector Plaza Drive. 
The project is split into two phases: Phase 1A consists 
primarily of improvements to Missouri Flat Road, and 
Phase 1B includes improvements to mainline U.S. 50 
including the Weber Creek Bridge. 

Current Project Status 
Phase 1A construction is complete and the 
project closeout forms are being 
completed.  Phase 1A won a national 
American Public Works Association 
Transportation Project of the Year award. 
Phase 1B was delivered to the California 
Transportation Commission (CTC) in 
January 2009 for allocation of $27.5 million 
in construction funding.  Allocation is still 
pending CTC approval.  EDCTC was 
notified in March 2009 of the successful 
appropriation of $570,000 in federal funds.   

PROJECT UPDATE,  APRIL 2009 

STIP PROJECT 
U.S. 50/MISSOURI FLAT INTERCHANGE 

Upcoming Activities 
Phase 1A:  Complete project closeout.   
Phase 1B:  100% plans are complete.  Right-of-way agreements and acquisitions complete pending 

final signatures.       

Photo simulations of Phase 1A and 1B Improvements 

PROJECT FUNDING DETAIL 

Project Phase Amount      
Programmed Source Status Project Cost 

Phase 1A 
$41,203,740  Local      Const. complete 

Nov. 2008 
$41,203,740  

Phase 1B 
PA&ED, PS&E, ROW $1,600,000  Local   $1,600,000  

Construction 

$27,500,000  RTIP Allocation pending  $27,500,000  

$2,864,000  SHOPP Allocation pending  $2,864,000  

TOTAL $73,737,740      $73,167,740  
$570,000 Federal Appropriation 2009 $570,000 
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CMIA PROJECT 
U.S. 50 HOV LANES - EL DORADO COUNTY LINE   
TO BASS LAKE GRADE 

Current Project Status  
At their meeting on September 25, 2008, the California Transportation Commission (CTC) allocated 
$20 million in Corridor Mobility Improvement Account (CMIA) funds to Phase 1 of the U.S. 50 High 
Occupancy Vehicle (HOV) Lane project.  The El Dorado County Board of Supervisors awarded the 
Phase 1 construction contract in November 2008 and the project is currently under construction.     

Project Description 
The proposed project will construct an 
additional eastbound and westbound lane in 
the existing median of U.S. 50 as well as 
related structure modifications at 
overcrossings from the El Dorado County/
Sacramento County line to Bass Lake Grade.  
The project will:  
 

• Construct HOV lanes to Bass Lake Grade 
• Close the one-mile gap in the truck 

climbing lane 
• Replace U.S.  50 under crossing bridges 

and the eastbound off ramp bridge at El 
Dorado Hills Boulevard 

 

Additional project phases are intended to 
extend the HOV lanes to Greenstone Road. 

Upcoming Activities 
• Phase 1 is under construction with a scheduled completion date of August 2010.  
• Plans, Specifications, and Estimates (PS&E) for Phase 2, which will extend the HOV lanes to the 

Cameron Park Interchange, are scheduled to be completed in the spring of 2009.   

PROJECT UPDATE, APRIL 2009 

PROJECT FUNDING DETAIL 
Project 
Phase 

Amount        
Programmed Source Status Project Cost 

Phase 1 

$3,951,511  SACOG CMAQ/RSTP FFY 04/05 

$7,994,483  $1,834,972  SACOG CMAQ/RSTP FFY 05/06 and 06/07 

$2,208,000  SACOG CMAQ/RSTP FFY 07/08 and 08/09 
$20,000,000  CMIA Allocated 9/08 $20,000,000  

$19,913,517  Local    $19,913,517  

TOTAL $47,908,000      $47,908,000  
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Project Description 
This project will realign Cedar Ravine, Clay, 
and Main Streets to intersect at a four-way 
intersection using a roundabout in lieu of the 
current all-way stop signs as a means of 
improving traffic flow and safety. The project 
will reduce congestion and emissions that 
result from start, stop, and idling of vehicles 
at conventional intersections. It is 
anticipated that the project will be 
constructed in conjunction with the Clay 
Street Highway Bridge Replacement and 
Rehabilitation (HBRR) project.  

CMAQ PROJECT 
MAIN STREET/CEDAR RAVINE/CLAY STREET  
ROUNDABOUT 

Current Project Status 
Project authorization request forms were completed and submitted to Caltrans Local Assistance on June 13, 
2006. A field review of the project was completed by the City, Caltrans, and EDCTC staff on July 26, 2006. 
CMAQ funds for the PA&ED Phase were authorized by Caltrans headquarters in August 2006. On September 13, 
2006, FHWA approved the E-76 form authorizing the City to proceed with development of the PA&ED Phase.  
Quincy Engineering was selected as the consultant on the project and a kick-off meeting was held in July 2007. 
A focused meeting regarding the roundabout design was held in August 2007. A public meeting was held in 
October 2007 and four alternatives were presented. Construction of the roundabout will result in substantial 
parking loss at the Ivy House Parking lot.  The project was presented to the City Council on January 27, 2009 
and the Council gave direction to City staff to proceed with the project while identifying options to mitigate the 
parking loss. The environmental analysis for this project will include the proposed segment of El Dorado Trail 
between Clay Street and Bedford Ave. The City is anticipating construction to occur in summer of 2010.  

Upcoming Activities 
• Project Development Team meetings will continue to refine the roundabout design and proceed with 

preliminary engineering and environmental documentation 
• Request for Authorization to proceed with PS&E is expected to be submitted by Summer 2009 
• City of Placerville staff indicates bid-ready package in December 2009 with construction expected in 2010 

PROJECT FUNDING DETAIL 
Project 
Phase 

Amount       
Programmed Source Status Project Cost 

PA&ED $416,613  CMAQ Authorized: 8/2006 Award:  June 2007 $416,613 

PS&E $383,387  CMAQ Authorization Request:  March 2009 $383,387 

Construction 
$1,402,293  HBP Application Submitted: May 2006   TBD 

$400,000  RSTP Programmed TBD 

TOTAL $2,602,293      $800,000  

PROJECT UPDATE, APRIL 2009 
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STIP TE PROJECTS 
NORTHSIDE SCHOOL BIKE PATH 

Project Description 
EDCTC programmed STIP TE funding to complete the 
Project Approval/ Environmental Documentation (PA&ED) 
phase for a Class I bike path between Auburn Lake Trails 
and Northside School in two phases: 
 

Phase 1: Along the north side of State Route (S.R.) 193 
from the community of Auburn Lake Trails to the 
intersection of S.R. 49 and 193; 
 

Phase 2: Along S.R. 49 on the west side from Northside 
School to the intersection of S.R. 49 and 193. 

Current Project Status 
Site investigations, property owner surveys and public 
meetings with the Cool/Pilot Hills Advisory Committee were 
conducted to receive input on potential bike path 
alignments between Northside School and Auburn Lake 
Trails. A survey of parents and a public meeting at Northside School both demonstrated local support for the 
project. The selected alignments along S.R. 193 and S.R. 49 were ultimately determined most feasible.  
 

The CEQA Mitigated Negative Declaration was approved in December 2008. NEPA documentation is complete and 
being routed for approval. The Draft Project Report, which includes design to 35% for both phases of the project, 
is currently being finalized. The County applied for Federal Safe Routes to School Funding (SRTS) for both phases 
in two applications, with the S.R. 193 section as top priority. The S.R. 193 section was awarded SRTS funding in 
the amount of $999,500 for construction of the bike path along the north side of S.R. 193 between the Auburn 
Lake Trails community and the intersection of S.R. 49 and 193 in Cool. El Dorado County DOT has applied for 
Bicycle Transportation Account funding for Phase II of the project along S.R. 49, and is currently preparing a Safe 
Routes to School grant application for the same segment.  

Upcoming Activities 
• Complete project report to 35% design 
• Apply for Safe Routes to School funding for Phase II segment 
• Complete final design on S.R. 193 Phase 1 segment 
• Begin Construction on Phase 1 segment 

*Originally programmed $275,000 in STIP TE Funds were subject to 10% Caltrans oversight fee 

PROJECT FUNDING DETAIL 

Project Phase Amount        
Programmed Source Status Project Cost 

PA&ED: 1 and 2 $247,500 STIP TE Allocation:  5/2006 $247,500  

PS&E: 1, S.R. 193 $125,000 SRTS Award: 10/2008 $125,000  

ROW $24,500 Local  $24,500  

Construction $850,000 Safe Routes to Schools Award: 10/2008 $874,500  

TOTAL $1,247,000      $1,271,500  

PROJECT UPDATE, APRIL 2009 
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Project Description 
The project is located in the City of Placerville 
between Clay Street and Bedford Avenue 
adjacent to Hangtown Creek. The right-of-way 
is to be relinquished to the City after 
completion of the U.S. Highway 50 Operational 
Improvements project. The 10-foot wide, 800-
foot long Class I bike path will be constructed 
to connect with the new Bike/Pedestrian 
overcrossing of U.S. 50 at Bedford Avenue. 

Current Project Status  
The EDCTC programmed STIP-TE funds to this project in February 2008. In May 2008, the PA&ED and 
PS&E phases were programmed by the CTC during fiscal year 2010/11, with construction in 2011/12. 
The City of Placerville is interested in pursuing an advance to get the project underway prior to 2010. 
CTC staff indicates that the CTC is not currently considering funding advances for any project, but may 
toward the end of the fiscal year. The environmental analysis for this section of trail is being included 
as part of the PA&ED package for the Cedar Ravine/Clay Street Roundabout and Bridge project.  

STIP TE PROJECTS 
EL DORADO TRAIL - CLAY STREET TO BEDFORD AVENUE 

Upcoming Activities  
• Determine feasibility of an advance toward the end of the fiscal year. 

PROJECT FUNDING DETAIL 

Project Phase Amount    
Programmed Source Status Project Cost 

PA&ED $40,000  STIP TE Programmed: 2010/2011 $40,000  

PS&E $45,000  STIP TE Programmed: 2010/2011 $45,000  

Construction 
$95,000  STIP TE Programmed: 2011/2012 

$120,000  
$25,000  Local  

TOTAL $205,000      $205,000  

PROJECT UPDATE, APRIL 2009 



11 

 

Project Description 
This project will construct a Class 1 bike path 
within the Sacramento - Placerville Transportation 
Corridor (SPTC), from Forni Road (west of Ray 
Lawyer Drive intersection) to Missouri Flat Road. 
This project also proposes to construct a staging 
area for vehicular parking at the Missouri Flat Road 
end of the project along with improvements to the 
trestle bridge over Weber Creek. Operational 
control of the SPTC right-of-way has been 
delegated to El Dorado County by the Joint Powers 
Authority.  Therefore, no additional right-of-way is 
needed to complete the proposed improvements. 
The 2.75 mile Class 1 bike path will follow the old 
Southern Pacific rail line alignment.       

Current Project Status 
The CEQA document was approved by the El Dorado County Board of Supervisors on February 26, 2008 and 
the NEPA document was approved by Caltrans on March 12, 2008.  In May 2009, the California Transportation 
Commission (CTC) approved the allocation of $1,099,000 in STIP TE construction funds.  The El Dorado 
County Board of Supervisors awarded the construction contract in November 2008.  DOT is managing 
construction of the project which began on March 9, 2009 with mobilization and cleaning and grubbing.  
Materials for the bridge were also ordered.  Total project costs through construction are estimated at 
$1,872,557 million.  Due to the state budget crisis, $350,000 in state funds were pulled from the project, 
leaving the project underfunded by that amount.  The project has been included on the list of proposed 
projects to receive $350,000 in American Recovery and Reinvestment Act funds to backfill the loss of the state 
funds.  If additional funding cannot be secured, the bridge component of the project will be constructed first, 
followed by grading of the entire project area, then construction of as much Class I bike path as can be 
afforded.  

STIP TE PROJECTS 
SPTC BIKE PATH - FORNI ROAD TO MISSOURI FLAT 

Upcoming Activities 
• Begin construction in spring / summer 2009 

PROJECT UPDATE, APRIL 2009 

PROJECT FUNDING DETAIL 
Project 
Phase 

Amount           
Programmed Source Status Project 

Cost 

PA&ED 
$38,000  STIP TE Allocation:  3/2006 

$54,090  $16,090  Local match   

PS&E 
$116,862  BTA   

$284,222  $167,360  Local match   

Construction 
$1,099,550  STIP TE Allocation:  5/2008 

$1,534,245 
$282,400  BTA   

TOTAL $1,720,262      $1,872,557 
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Project Description 
The project consists of a Bicycle and Pedestrian 
Overcrossing (B/POC) of U.S. 50 just east of the 
existing El Dorado Hills/Latrobe Road Interchange.  
The B/POC will provide non-motorized access 
between the developments on the north and south 
sides of U.S. 50. 

Current Project Status  
At its May 2008 meeting the CTC approved EDCTC’s 
request for a 12-month extension to the period of 
project development for the environmental phase 
of the B/POC. The B/POC will ultimately become 
part of the overall U.S. 50/El Dorado Hills Boulevard 
interchange.  Completion of environmental studies 
for the B/POC were delayed because the 
interchange geometrics were changed, making it 
difficult to identify proposed B/POC alignments with 
any certainty and thus their environmental impacts.    

STIP TE PROJECTS 
EL DORADO HILLS BIKE/PED OVERCROSSING 

Upcoming Activities   
The draft environmental document is scheduled to be circulated for public comment in June 2009.  
The Project Study Report and Project Report (PA&ED) are scheduled to be completed in September 
2009.  Plans, Specifications, and Estimates (PS&E) are scheduled to be completed in June 2012.  Con-
struction contract award was previously scheduled for fiscal year 2009/10 but has been moved out to 
the future (beyond June 2012). 

PROJECT UPDATE, APRIL 2009 

*Total includes $121,991 Urban RSTP reprogrammed (EDCTC Resolution 07/08.23) to 
B/POC and return of 10% Caltrans oversight fee ($20,000). 

PROJECT FUNDING DETAIL 

Project Phase Amount      
Programmed Source Status Project Cost 

PA&ED $200,000  STIP TE Authorized $114,660  

PS&E $34,500  Local Programmed $582,200  

Construction 
$530,890  Urban RSTP Programmed 

$4,127,760  

$2,452,101 Local   
TOTAL $3,217,491      $4,824,620  

Unfunded       $1,607,129  
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Project Description 
The project is located in El Dorado Hills within  
a power line easement operated by the 
Sacramento Municipal Utility District between  
El Dorado Hills Boulevard and Silva Valley 
Parkway. Proposed improvements include an 
eight-foot wide Class I bike path with a two-
foot shoulder on one side and a four-foot 
shoulder on the other side. The total length of 
the proposed improvements is approximately 
3,000 feet. 

Current Project Status 
The EDCTC programmed $295,000 in STIP-TE 
funds to this project in February 2008 which left the project underfunded by $61,000. El Dorado 
County Parks and Recreation Department received $25,000 in AB2766 grant funding, as well as 
$100,000 in Accumulated Capital Outlay (ACO) funding to make up that shortfall.  In May 2008, the 
PA&ED and PS&E phases were programmed by the CTC during fiscal year 2010/11 with construction 
in 2011/12. Since the El Dorado County Parks and Recreation Department was able to obtain local 
funding, which needs to be spent by December of 2009, the EDCTC will work to move the $44,000 
programmed to the PA&ED and PS&E phases to construction preferably in the 2010/11 year. CTC 
staff indicates that the CTC is not currently considering funding advances for any project, but may 
toward the end of the fiscal year. Since the El Dorado County Parks and Recreation Department was 
recently disbanded, it is expected that the project will become the responsibility of El Dorado County 
DOT.  

STIP TE PROJECTS 
EL DORADO HILLS SMUD TRAIL 

Upcoming Activities  
• Determine Lead Agency 
• Determine feasibility of an advance near the end of the fiscal year 
• Reprogram the $44,000 currently programmed to PA&ED and PS&E to construction 

PROJECT FUNDING DETAIL 
Project 
Phase 

Amount       
Programmed Source Status Project 

Cost 

PA&ED 
$15,000  STIP TE Programmed: 2010/2011 

$15,000  

PS&E 
$29,000  STIP TE Programmed: 2010/2011 

$29,000  

Construction 

$251,000  STIP TE Programmed: 2011/2012 

$360,000  $25,000  Local AB 2766 Use before 12/2009  
(up to 1 year extension possible) 

$100,000 Local  Programmed 

TOTAL $420,000      $404,000  

PROJECT UPDATE, APRIL 2009 



14 

 

SHOPP PROJECTS  
STATE ROUTE 49/LOGTOWN  

Project Description  
Logtown: Caltrans and the Federal Highway 
Administration are planning a 
transportation safety project on State 
Route 49 south of the town of El Dorado in 
the vicinity of Logtown between Ore Court 
and China Hill Road.  The project includes 
realigning and widening State Route 49 to 
upgrade the lane width and add shoulders 
and safe side slopes.  

Current Project Status 
On March 11, 2009, the California 
Transportation Commission allocated $10,375,000 in American Recovery and Reinvestment Act / 
State Highway Operations and Protection Program funds to the project.  The project has submitted a 
Request For Authorization to Proceed (E76) with construction.   

Upcoming Activities 
• Advertise for construction bids: April 2009 
• Bid opening: Early May 2009 
• Award construction contract: Late May 2009 
• Begin construction: June 2009 

PROJECT UPDATE, APRIL 2009 

PROJECT FUNDING DETAIL 

Project Phase Amount           
Programmed Source Status Project Cost 

Logtown $10,375,000  ARRA / SHOPP Programmed: 2009 $10,375,000  

TOTAL $10,375,000      $10,375,000  
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RSTP-URBAN/RURAL PROJECTS 
COLD SPRINGS ROAD REHABILITATION 
EL DORADO HILLS ROAD REHABILITATION 

PROJECT UPDATE, APRIL 2009 

El Dorado Hills Road Rehabilitation Project 
The project will rehabilitate the segment of El Dorado Hills Boulevard from Park Avenue to 
Serrano Parkway.  

Cold Springs Road Rehabilitation 
The project will rehabilitate Cold Springs Road during August, September, and October 2008. 

PROJECT FUNDING DETAIL 

Project Phase Amount        
Programmed Source Status Project 

Cost 
Roadway Surface 
Treatment $317,900  Urban RSTP FY 04/05 Complete $535,000  

TOTAL $317,900      $535,000  

PROJECT FUNDING DETAIL 

Project Phase Amount      
Programmed Source Status Project 

Cost 

Roadway Rehab. $400,224  Rural RSTP FY 06/07 Complete $400,224  

TOTAL $400,224  
    

$400,224  
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LOCAL/REGIONAL U.S. 50 PROJECTS 
EL DORADO HILLS AREA INTERCHANGES 
SILVA VALLEY INTERCHANGE 

EL DORADO HILLS BOULEVARD 
INTERCHANGE 
 

Project Description 
The project will reconstruct the interchange at 
U.S. 50 and El Dorado Hills Boulevard to include 
the construction of a westbound loop off-ramp 
and westbound on-ramp across from Saratoga 
Way, reconstruction of the eastbound on- and  
off-ramps.  

SILVA VALLEY INTERCHANGE 
 

Project Description 
The project will construct a new interchange at 
U.S. 50 and Silva Valley Road.  The project will 
add auxiliary lanes halfway to the next 
interchange westbound to El Dorado Hills and 
will add an auxiliary lane eastbound connecting 
to the existing truck climbing lane at Bass Lake 
Grade. 

Current Project Status 
The realignment of Saratoga Way to Park Drive 
has been completed.  Interim improvements to 
the westbound freeway ramps and intersection 
have also been completed.  PS&E for the final 
phase of the interchange has begun. 
 

Upcoming Activities 
The replacement of the U.S. 50 under crossings 
and eastbound off ramp bridge are included with 
the Phase 1 HOV lane project which is currently 
under construction.  It is anticipated that, 
pending available funding, the design of the 
interchange ramp improvements will commence 
concurrently with the completion of the HOV lane 
project design.  Total estimated cost is 
$21,870,000 to be fully funded with Traffic 
Impact Fees. 

Current Project Status 
Environmental and engineering efforts continue in 
order to update the EIR and Project Report 
prepared and approved in 1991.  Design 
continues concurrently with the environmental 
effort to expedite construction.   
 

Upcoming Activities 
Initial phases to prepare local roads for 
connections to the interchange will begin 
construction in Fiscal Year  08/09.  The 
interchange construction is targeted for FY 09/10 
with an estimated cost of $64,776,000 to be fully 
funded with Traffic Impact Fees.  El Dorado 
County is working with EDCTC to position this 
project for competitive State and Local 
Partnership grant funds.   

PROJECT UPDATE,  APRIL 2009 
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 PROJECT MONITORING REPORT ACRONYMS 
 
 

AADT ............ Annual Average Daily Traffic 
AC ................ Asphalt Concrete 
ACO .............. Accumulated Capital Outlay (El Dorado County General Fund) 
ADT .............. Average Daily Trip 
ARRA ............ American Recovery and Reinvestment Act 
BTA  .............. Bicycle Transportation Account 
CEQA ............ California Environmental Quality Act 
CMAQ ............ Congestion Mitigation Air Quality 
CMIA ............. Corridor Mobility Improvement Account 
CTC ............... California Transportation Commission 
EA ................. Caltrans Expenditure Authorization Number 
CT ................. Caltrans 
DOT .............. El Dorado County Department of Transportation 
EIR/EA .......... Environmental Impact Report/Environmental Assessment 
EIS ................ Environmental Impact Study 
FHWA ............ Federal Highway Administration 
FTA ............... Federal Transit Administration 
FY  ................ Fiscal Year 
ITIP .............. Interregional Transportation Improvement Plan 
ITS ............... Intelligent Transportation Systems 
HOV .............. High Occupancy Vehicle 
LOS ............... Level of Service 
MC&FP .......... Missouri Flat Master Circulation and Funding Plan Reimbursement Fee 
MTIP ............. Metropolitan Transportation Improvement Program 
NEPA ............. National Environmental Protection Act 
PA&ED .......... Project Approval and Environmental Document 
PCI ............... Pavement Conditions Index 
PDT............... Project Development Team 
PES ............... Preliminary Environmental Studies 
POC .............. Pedestrian Overcrossing 
PPM .............. Planning, Programming, and Monitoring 
PPNO ............ Project Planning Number 
PS&E ............. Plans, Specifications, and Estimates 
ROW ............. Right-of-Way 
RSTP ............. Regional Surface Transportation Program 
RTIP ............. Regional Transportation Improvement Program 
RTPA ............. Regional Transportation Planning Agency 
SHOPP .......... State Highway Operations and Protection Program 
SR ................. State Route 
SRTS ............. Safe Routes to School 
STIP .............. State Transportation Improvement Program 
STP ............... Surface Transportation Program 
TE ................. Transportation Enhancements 
TEA ............... Transportation Enhancement Activity 
TIM ............... Traffic Impact Mitigation Fees 
 




