
 

 

CMIA PROJECT 
WESTERN PLACERVILLE INTERCHANGES PHASE 1A  
US 50 WESTBOUND ON RAMP 

Current Project Status 
In May 2012, the California Transportation Commission awarded $6,000,000 in CMIA savings funds to 
the Western Placerville Interchanges Phase 1A project. The City of Placerville awarded the Construction 
contract to Veerkamp General Engineering. Construction began on November 1, 2012 and is within 
budget and anticipated for completion in October 2013.  

Project Description 
Phase 1A will construct the US 50 Westbound  
On-ramp from the existing Ray Lawyer Drive 
Overcrossing in the City of Placerville. The 
project will also construct an auxiliary lane on  
US 50 to the existing Placerville Drive/Forni Road 
Westbound US 50 Off-ramp. Phase 1A includes 
the following benefits: 
• Assists in reducing LOS F PM peak congestion 

at the US 50 westbound off/on-ramp and 
intersection of Forni Road, Placerville Drive 
and Fair Lane 

• Relieves congestion, improves traffic 
operations and accommodates projected ten-
year increases in traffic volumes at the Forni Road/Placerville Drive/US 50 Interchange 

• Improves air quality by reducing congestion and vehicle emissions 
• Improves travel times and reduces the number of daily vehicle hours of delay  
• Improves the connectivity of US 50 with the El Dorado County Government Center, Placerville Drive 

Commercial Area, a proposed El Dorado County Justice Center, residential areas, and businesses 
• Provides for construction of a critical first phase that allows subsequent phases to be staged for 

continuing traffic operations during construction, avoiding lengthy delays, and traffic management 
issues 

Upcoming Activities 
 Complete construction of Phase 1A 
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PROJECT FUNDING DETAIL 

Project Phase Amount Programmed Source Status Project Cost 

PS&E Combined with Overall project 
costs 

Federal Earmark 
2005 Complete See Page 8 

ROW  No ROW required on Phase 1A N/A N/A $0 

$6,000,000 CMIA Savings Allocated $6,000,000 

$1,200,000 County Funds Allocated $1,200,000 

TOTAL $6,000,000     $7,200,000 

 Construction   
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