
Project Description
The project is located in the City of Placerville along 
Placerville Drive from the Fairgrounds Interchange at US 
Highway 50 to Armory Drive. The primary goal of the 
project is to close a large gap in the sidewalk network on 
Placerville Drive between key origins and destinations. 
The project includes the following elements:  

 From the Fairgrounds Interchange/Helmrich Lane to 
the County Fairgrounds crosswalk, the project will 
construct 660 feet of curb, gutter, and sidewalk on 
the west side of Placerville Drive and narrow the 
vehicular lanes to calm traffic. 

 From the County Fairgrounds crosswalk to Armory 
Drive, the project will construct 550 feet of curb, 
gutter, and sidewalk on the east side of Placerville 
Drive and narrow the vehicular lanes to calm traffic.  

 At the County Fairgrounds crosswalk, the project will 
install a Rapid Rectangular Flashing Beacon (RRFB) 
with in-pavement flashers across the crosswalk to 
provide a safer midblock crosswalk for pedestrians.   

Current Project Status
EDCTC programmed $2,213,250 in CMAQ funds to 
the project in August 2022. The City submitted a 
Request for Authorization of preliminary engineering funds to Caltrans in August 2022. On January 24, 2023, the 
City Council awarded a $529,154 consulting contract to R.E.Y. Engineers for environmental documentation, design, 
right-of-way, and construction engineering. The City held a Public Open House at Town Hall on August 23, 2023, 
from 5:00 pm to 7:00 pm to present the project to the public. 

Upcoming Activities

 March 2024: Complete draft environmental document

 June 2024: Final environmental document 
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PROJECT FUNDING DETAIL

Project Phase Amount Programmed Source Status Project Cost

PA&ED / PS&E 
$38,998 Local Funds Programmed $38,998

$301,002 CMAQ Programmed $301,002

$18,352 Local Funds Programmed $18,352

$141,648 CMAQ Programmed $141,648

Construction $1,770,600 CMAQ Programmed $1,770,600

TOTAL $2,500,000 $2,500,000

ROW 

$229,400 Local Funds Programmed $229,400
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