



2828 Easy Street Suite 1 Placerville CA 95667 tel:530.642.5260 fax:530.642.5266 www.edctc.org

March, 5 2009

Mr. Mike Pavlick
El Dorado County Department of Transportation
2850 Fairlane Court
Placerville, CA 95667
Attn: Administration Division – Accounts Payable

Subject: Camino Corridor Project Study Report
Progress Report and Invoices through January 30, 2009

Dear Mr. Pavlick:

Enclosed is a copy of CH2M Hill's invoice for professional services provided to EDCTC through January 30, 2009. The following progress was made during this period:

- Development of Project Alternatives – CH2M Hill developed project meeting materials and distributed to SAC for SAC meeting #4.
- CH2M Hill coordinated with EDCTC in setting up a meeting with Caltrans to review project alternatives.
- CH2M Hill and EDCTC reviewed and discussed the Traffic Signal Warrant Analysis prepared by DKS.
- CH2M Hill fine tuned the geometry of Alternatives B, C, and P.

The following is expected to be accomplished in the upcoming month:

- Conduct SAC meeting #4 and identify alternatives to be carried forward for analysis in final PSR document and conduct PDT meeting to review final alternatives.

If you have any questions, please contact me at (530) 642-5262.

Sincerely,

A handwritten signature in black ink that reads "Dan Bolster". The signature is written in a cursive, slightly slanted style.

Dan Bolster
Senior Transportation Planner