



2828 Easy Street Suite 1, Placerville, CA 95667 | 530.642.5260 | www.edctc.org

March 21, 2023

Alex Padilla
Office of Transportation Planning, South
Caltrans District 3
703 B Street
Marysville, CA 95901

RE: Final Request for Reimbursement and Close-out for Work Element 259

Dear Mr. Padilla,

This report summarizes the following SHA grant and close-out for WE 259. The quarterly report for the other funding sources will be submitted before the end of April for quarter 3.

State Highway Account Grant

Work Element 259: State Route (SR) 49 American River Confluence Study

Start date: 4/23/2021
End date: 2/28/2023

EDCTC Project Manager: Woodrow Deloria

Progress during 3rd quarter (January-February 28, 2023) FY 2022/23:

Task 6.2: Develop Final SR 49 American River Confluence Study: Complete

Task 6.3: Final SR 49 American River Confluence Study Accepted by EDCTC Board as complete: Complete

Issues or delays: None
Overall % work complete: 100%

Please call me at (530) 642-5260 if you have any questions or need additional information.

Sincerely,

Woodrow Deloria
Executive Director