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INTRODUCTION 

The Overall Work Program (OWP) is the primary management tool for the El Dorado County 
Transportation Commission (EDCTC) identifying the activities and a schedule of work for regional 
transportation planning in El Dorado County, excluding the Lake Tahoe basin. The Tahoe Basin, 
including the eastern portion of El Dorado County, is within the transportation Planning jurisdiction of 
the Tahoe Regional Planning Agency. 

In general the OWP consists of three types of activities: State-mandated regional transportation 
planning programs undertaken concurrently throughout the state by the designated Regional 
Transportation Planning Agencies, discretionary transportation planning programs that are specific to 
the El Dorado County region and are oriented to solving problems unique to this planning region, and 
administration to support mandated and discretionary transportation planning programs. 

The Fiscal Year 2021/2022 OWP is a product of cooperative efforts by EDCTC’s planning partners, 
including the City of Placerville, El Dorado County, El Dorado County Transit Authority, Sacramento 
Area Council of Governments (SACOG), and Caltrans. EDCTC also coordinates with the Shingle 
Springs Rancheria Tribal Government – such as in the development and implementation of the 
Regional Transportation Plan, Work Element (WE) 200.  The specific projects and activities included 
in the OWP are consistent with the policies in the El Dorado County Regional Transportation Plan and 
the priorities for each State and Federal grant funding source. 

This OWP has a number of important characteristics: 
 EDCTC’s primary objective is to implement a programming and funding strategy that will 

address the mobility needs of El Dorado County residents, businesses, and visitors.  Of key 
importance is the Regional Transportation Plan (WE 200), which serves as a guiding force for 
transportation improvements over the next 20 years. 

 The work program reflects a proactive approach to identifying future transportation project needs 
including: the Regional Transportation Plan (WE 200). 

 The work program provides an emphasis on project delivery, including State Transportation 
Improvement Program (STIP) and Senate Bill 1 projects and projects funded with the Surface 
Transportation Block Grant Program (STBGP) and Congestion Mitigation and Air Quality 
(CMAQ) funds. 

 Active Transportation Program and Transportation Development Act sources (Work Elements 
120, 310, and 330). 

 The work program reflects a multi-modal approach dividing planning resources between 
planning for transit, highways, aviation, and active transportation modes. (Work Elements 125, 
130, 200, and 221). 

 The work program reflects a strong commitment to EDCTC’s public education and outreach, 
(WE 400) and Transportation Advocacy Program (WE 410). 

 The work program reflects a comprehensive effort to partner with other agencies to develop 
solutions to transportation issues, and the need to participate in regional, state, and federal 
discussions regarding planning, funding, and delivering transportation projects: 
Intergovernmental Coordination (WE 110), Transit Administration (WE 120), El Dorado County 
Airport Land Use commission (WE 125), El Dorado County Freeway Service Patrol (WE 130), 
and Transit planning (WE 221). 

 The work program has been developed in compliance with all state and federal planning 
requirements. 
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BACKGROUND 
The EDCTC was designated as the Regional Transportation Planning Agency (RTPA) for El Dorado 
County on July 23, 1975 (and as amended April 4, 1979) per Article 11, Chapter 2, Division 3, Title 3 
of the Government Code and organized per Chapter 3, Title 21 of the California Administrative Code.  
This planning and programming authority does not include that portion of the County within the Tahoe 
Regional Planning Agency (TRPA) boundaries.  TRPA is the RTPA for the Tahoe area. At the time of 
its formation, the EDCTC was staffed as a sub-department of the El Dorado County Department of 
Transportation. The EDCTC was administratively reorganized on August 13, 1993 when its 
administration was separated from the County. 

LOCATION 

EDCTC represents the regional transportation planning interests for the western slope of El Dorado 
County and the City of Placerville. As of January 2020, the State Department of Finance has 
estimated the population of the western slope as: City of Placerville 10,980 and unincorporated El 
Dorado County 149,705, for a total western slope population of 160,685. The map on the following 
page identifies the western slope planning area. 

ORGANIZATION 

The EDCTC is responsible for coordinating regional transportation planning for the western slope of 
El Dorado County. The Commission consists of four members appointed by the El Dorado County 
Board of Supervisors and three members appointed by the City of Placerville. The District Director  
of Caltrans, District 3, or his designated representative, and a member of the South Lake Tahoe City 
Council are non-voting members of the Commission. 

There are three committees that advise the Commission throughout the year: The Policy Advisory 
Team, Technical Advisory Committee, and the Social Services Transportation Advisory Council. 

The Policy Advisory Team (PAT) provides input to the EDCTC Executive Director and Board on 
policy level issues related to financings, land use, and intergovernmental cooperation which impact 
the overall ability to plan, fund, and deliver transportation programs and projects. PAT members are 
responsible for ongoing communication and action taken within their respective organizations 
regarding coordination with EDCTC adopted policies and programs. The members include the 
EDCTC Executive Director, El Dorado County (EDC) Transit Authority Executive Director, City of 
Placerville Manager, the EDC Chief Administrative Officer, and the Air Pollution Control Officer for 
the EDC Air Quality Management District (AQMD). Meetings are held on a subject-driven basis. 

The Technical Advisory Committee (TAC) provides technical guidance in the development of 
EDCTC’s plans, programs, and agenda items. Meetings are generally held on a monthly basis. The 
TAC consists of staff level representatives from our partners: two Deputy Directors from the EDC 
Department of Transportation, representation from EDC Long-Range Planning, the City Engineer 
from the City of Placerville, a Planning and Marketing Manager from the EDC Transit Authority, a 
Project Manager and a Planner/Liaison from Caltrans District 3, a Planner/Liaison from SACOG, an 
Air Quality Engineer for the EDC AQMD, and all staff and the Executive Director from the EDCTC. 

In accordance with TDA Statue 99238, EDCTC has established the Social Services Transportation 
Advisory Council, which is a diverse group of persons representing senior, disabled, and limited-
means populations, as well as commuters.  The Council may meet several times throughout the 
year to discuss transit needs in El Dorado County. 
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STAFFING 

The current staff consists of five full-time staff members: An Executive Director, two Senior 
Transportation Planners, an Administrative Services Officer, and an Executive Assistant/Secretary  
to the Commission. The Commission also contracts for general legal services, accounting oversight 
services, and computer and technical support services. The EDCTC Organizational Chart is on  
Page 5. 

DUTIES AND RESPONSIBILITIES 

The duties and responsibilities of the Commission include the following: 
1. Establishment of rules and regulations to provide for administering transportation planning and 

allocating the Transportation Development Act (TDA) Funds. 

2. Receipt and approval of claims for TDA Funds 

3. Conduct public meetings and hearings as required by law. 

4. Administer the regional transportation planning process. 

5. Every five years, update and adopt a Regional Transportation Plan (RTP). 

6. Every two years adopt a Regional Transportation Improvement Program (RTIP). 

7. Work with the Sacramento Area Council of Governments (SACOG) as the federally designated 
transportation planning agency for El Dorado County to determine air quality conformity of 
transportation plans, programs, and projects. 

8. Oversee the delivery of State Transportation Improvement Program projects, pursuant to the 
requirements of Senate Bill 45 (Statues of 1997) and the April 1998 Memorandum of 
Understanding with Caltrans. 

9. Coordinate, consult, and collaborate with the Shingle Springs Rancheria. 

10. Conduct outreach efforts to the traditionally under-represented and under-served disadvantaged 
populations such as the elderly, disabled, low-income, and minority (i.e. African American, 
Hispanic, Asian American, American Indian/Alaskan Native, and Pacific Islander) community 
Groups. 

11. Administer the El Dorado County Airport Land Use Commission (ALUC) and related airport land 
use planning activities. 

12. Administer the El Dorado County Freeway Service Patrol (FSP). 

AUTHORIZING DOCUMENTS 

A Memorandum of Understanding (MOU) with Caltrans, executive April 12, 2012, replaced the 
previous agreement dated November 18, 1995. The MOU provides for inter-agency arrangements for 
transportation planning. A supplementary MOU regarding project delivery roles and responsibilities 
pursuant to Senate Bill 45 (Statues of 1997) was entered into in April 1998. In addition, an MOU with 
Caltrans executive November 19, 1998, addresses coordination of ongoing transportation planning 
and programs between EDCTC and Caltrans through the preparation of Project Study Reports under 
the Transportation Funding Act (Chapter 622, Statutes of 1997). 

In 1991 the Federal Intermodal Surface Transportation Efficiency Act (ISTEA) provided a new 
definition of the geographic area of transportation planning concern to be included in a Metropolitan 
Planning Organization’s (i.e. SACOG) planning process. This geographic area is considered the 
Metropolitan Planning Area and must encompass the areas designated as non-attainment for ozone 
and carbon monoxide under the Federal Clean Air Act. The areas defined by the ISTEA brought the 
entire geographic area represented by the EDCTC into SACOG’s planning process. This process is 
limited to planning as it pertains to federally funded projects, projects that require federal approval, or 
state and locally funded projects that are deemed to be “regionally significant.” SACOG’s main 
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purpose in this regard is to perform the air quality conformity analysis for local projects, meeting the 
above criteria, which must be included in the Metropolitan Transportation Plan (Metropolitan 
Transportation Plan), Metropolitan Transportation Improvement Program (MTIP), and ultimately the 
statewide Federal Transportation Improvement Program (FTIP). SACOG defers to the EDCTC to plan 
and allocate funds for federally funded projects, federally approved projects, or “regionally significant” 
projects. 

An MOU setting forth a continuing, comprehensive, and cooperative planning process which involved 
all interests in the Metropolitan Planning Area has been developed. The original MOU between the 
EDCTC, SACOG, and the state of California was approved by the Secretary of Business, 
Transportation, and Housing Agency on September 9, 1993. An amendment to the MOU was 
approved by the EDCTC and SACOG Executive Directors in December 2016. 

AB 1204 (Huber/Gaines), an Act to amend Section 67951 of the Government Code, was approved by 
the Governor on September 25, 2010. AB 1204 provides for EDCTC to be comprised of four members 
appointed by the Board of Supervisors and two members appointed by each incorporated city in the 
portion of El Dorado County outside of the Tahoe Basin. However, if there is only one incorporated 
city, that city would appoint three members. 

ORGANIZATIONAL CHART 

EL DORADO COUNTY TRANSPORTATION COMMISSION

GOVERNING BODY 

Seven Members (membership defined by State law)

 City of Placerville (three)

 El Dorado County (four) 

Non-voting ex-officio (two): (membership defined by EDCTC Bylaws)

 Caltrans 
 City of South Lake Tahoe 

Executive 
Assistant 

Executive 
Director 

Associate 
Transportation 

Planner (vacant)

Assistant 
Transportation 

Planner (vacant)

Senior 
Transportation 
Planners (two)

Administrative 
Services Officer 
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FEDERAL PLANNING AND PROGRAMMING 

SACOG is responsible for the development of the Metropolitan Transportation Plan and MTIP for  
the area covered by the ozone non-attainment area. This includes the region represented by the 
EDCTC. The EDCTC is responsible for the coordination of local projects that meet the Metropolitan 
Transportation Plan/MTIP criteria and presents SACOG with a list of “funding constrained” projects for 
inclusion in the Metropolitan Transportation Plan/MTIP. SACOG performs the air quality conformity 
analysis on these projects and, if the conformity criteria are met, these projects are advanced to the 
statewide FTIP. 

AGENCY COORDINATION 

EDCTC coordinates regional transportation planning activities with other public agencies, including  
El Dorado County, the City of Placerville, El Dorado Transit Authority, SACOG, the Tahoe Regional 
Planning Agency, the Tahoe Transportation District, the State Department of Transportation 
(Caltrans), the California Transportation Commission, adjacent RTPA’s (Nevada County 
Transportation Commission, Placer County Transportation Planning Agency, and Amador County 
Transportation Commission), the Shingle Springs Rancheria Tribal Government, and other interested 
groups. 

COMMUNITY PARTICIPATION 

EDCTC follows the public participation guidelines, as outlined by the Caltrans Public Participation 
Plan. EDCTC has adopted a Public Outreach Plan, which incorporates collaborative public 
participation efforts including Native American communities, organizations, groups, and individuals by 
soliciting input through various policy, technical, and public forums. EDCTC conducts public hearings 
regarding the development and adoption of the Regional Transportation Plan, the Regional 
Transportation Improvement Program, and the annual unmet transit needs hearing (pursuant to TDA 
Statute). Additional public hearings and workshops are held for individual planning projects. The 
community participation effort has been enhanced by non-traditional outreach methods, expansion of 
the agency website, and social media in an effort to provide citizens with greater access to agency 
documents and activities. 

STATE PLANNING AND PROGRAMMING 

EDCTC is the State-mandated Regional Transportation Planning Agency. As such, EDCTC prepares 
the Regional Transportation Plan (RTP) and the Regional Transportation Improvement Program 
(RTIP) for the Western Slope of El Dorado County (excluding the Tahoe Basin). EDCTC is also 
responsible for the administration of transportation Development Act (TDA) funds for El Dorado 
County jurisdictions, excluding the portion of the County within the Tahoe Regional Planning Agency 
boundaries. 

All projects including those designated in the MTIP, must be in the RTP, and may be in the RTIP in 
order to receive consideration for funding allocated by the EDCTC as part of the State Transportation 
Improvement Program (STIP). The RTIP is the program from which projects are nominated to the 
STIP. The MTIP and RTIP essentially address two different funding sources: the MTIP programs 
federal funds and Regionally Significant Projects; the RTIP is the EDCTC nomination for STIP funds. 
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WORK ELEMENT 50 

AGENCY ADMINISTRATION AND MANAGEMENT: INDIRECT COSTS 

Objective 

To manage and administer the day-to-day operations of the agency that are billable as indirect labor 
indirect costs under an approved Indirect Cost Allocation Plan. 

Discussion 

This element provides for the support of the agency’s personnel, management, and operational 
needs. 

Work Activities 

1. Administer the EDCTC FY 2021/2022 operating budget ................................................... ongoing

2. Prepare financial statements and financial reports for the Commission, partner jurisdictions, and 
auditors ......................................................................................................................... as needed

3. Maintain ongoing bookkeeping and accounting ............................................................. as needed

4. Administer payroll, prepare and maintain all records of payroll activities ....................... as needed

5. Prepare quarterly and annual tax reports ........................................................................ quarterly

6. Perform personnel duties, including employee performance reviews, prepare and maintain all  
personnel-related records, and ensure compliance with various personnel related legislation
 ........................................................................................................................................ annually

7. Administer and maintain Equal Employment Opportunity, Family Medical Leave Act, and 
employee compensation and benefits programs ........................................................... as needed

8. Recruit and hire new employees ................................................................................... as needed

9. Prepare agendas and staff reports for the Technical Advisory Committee ........................ monthly

10. Prepare agendas and staff reports for the Commission including electronic versions for newer 
technology ........................................................................................................................ monthly

11. Conduct Technical Advisory Committee and Commission meetings ................................. monthly

12. Conduct Policy Advisory Team meetings ...................................................................... as needed

13. Provide general front desk support, including greeting visitors, answering phones, opening and 
directing mail, and responding to inquiries ........................................................................ ongoing

14. Maintain transportation planning files, correspondence, and data ..................................... ongoing

15. Attend governmental and professional conferences, webinars, workshops, and training 
sessions, such as those offered by the American Planning Association, Urban Land Institute, 
American Leadership Forum, and Institute for Transportation Studies .......................... as justified

16. Review and monitor new and proposed programs, legislation, and regulations applying to 
transportation planning ................................................................................................. as needed

17. Maintain and update computer systems and equipment, including all information technology 
related tasks ................................................................................................................. as needed

18. Update Bylaws, Administrative Operating Procedures, and Personnel Policies to reflect changes 
in State and Federal law ............................................................................................... as needed

19. Administer and maintain EDCTC’s financial investment program in accordance with the adopted 
investment policy and California Government Code ...................................................... as needed
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End Products 

1. Check registers ................................................................................................................. monthly
2. Employee performance reviews ....................................................................................... annually
3. Financial statements and financial reports .................................................................... as needed
4. Payroll tax reports ........................................................................................................... quarterly
5. Agendas for Technical Advisory Committee and Transportation Commission meetings…

 .................................................................................................................. monthly, or as needed 
6. Reports to EDCTC and member agencies on Federal, State, and regional programs ....... ongoing
7. Update Bylaws, Administrative Operating Procedures, and Personnel Policies ............ as needed

Work Element Budget 

Calculated within Indirect Cost Allocation Plan 

Indirect Salaries and Benefits $186,351

EDCTC Indirect Expenses $172,344

TOTAL $358,695
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WORK ELEMENT 100 

ADMINISTRATION AND IMPLEMENTATION OF THE  
OVERALL WORK PROGRAM: DIRECT 

Objective 

To provide agency management and administration through implementation of the Overall Work 
Program that is billable as direct costs to Rural Planning Assistance (RPA) funds. 

Discussion 

This element provides for the development and management of the Commission’s Overall Work 
Program. 

Work Activities 

1. Prepare amendments to the FY 2021/2022 Overall Work Program and Budget…. . October 2021

 ........................................................................................................ and April 2022 or as needed  

2. Prepare the FY 2022/2023 Overall Work Program and Budget ............ February 2022-June 2022

3. Review and monitor new and proposed programs, legislation, and regulations applying to 
transportation planning.................................................................................................. as needed

End Products 

1. Fiscal Year 2020/2021 Year end close-out package ................................................. August 2021
2. Fiscal Year 2021/2022 Overall Work Program Quarterly Reports ................................... quarterly
3. Fiscal Year 2021/2022 Overall Work Program Amendments......................................... as needed
4. Fiscal Year 2022/2023 Overall Work Program ..................... March 2022 (draft), June 2022 (final)

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: 
All 

Total Person Months: 4.7 
Percent of Budget: 4% 

Work Element Budget 

Revenues Expenditures
Rural Planning Assistance Funds $67,451  EDCTC $67,451
TOTALS $67,451 $67,451
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WORK ELEMENT 110 

INTERGOVERNMENTAL COORDINATION 
Objective 

To coordinate the efforts of the Commission with Tribal, local, regional, and State agencies. 

Discussion 

This element provides the resources needed for the Commission’s staff and Board members to 
participate in the efforts and activities of other agencies and groups necessary to develop the 
transportation plans and programs that represent the transportation needs of the citizens of El Dorado 
County. This participation is important in order to continue strong, inter-agency relationships within 
regional, state, and federal agencies to best ensure that the Commission’s policies are implemented. 

EDCTC staff participates on the following policy and technical advisory committees: 
California Statewide Motorist Aid Committee 
Cameron Park Community Services District 
Capitol Valley Area Service Authority for Freeways and Expressways (SAFE) 
Caltrans – Corridor Planning PDTs 
Caltrans – US 50 Integrated Corridor Management Plan PDT 
Caltrans – District 3 Complete Streets PDT 
Caltrans – District 3 Managed Lanes Feasibility Study 
Caltrans – Division of Aeronautics RTPA Aviation System Planning Working Group 
Caltrans – US Highway 50 Camino Safety Project PDT 
Caltrans – US Highway 50 Hot Spot Study PDT 
California Transportation Commission – SB 1 Guidelines Working Groups (seven total) 
California Transportation Commission – Active Transportation Advisory Committee 
El Dorado Transit Technical Advisory Committee (TAC) 
El Dorado County Active Living Leadership Team 
Bicycle Friendly 50 Corridor Committee 
Regional Caltrans Coordinating Group 
Regional Transportation Planning Agency Forum (RTPA) 
Rural Counties Task Force (RCTF) 
SACOG Regional Planning Partnership (RPP) 
SACOG Bicycle/Pedestrian Advisory Committee 
SACOG Transit Coordinating Committee (TCC) 
SACOG ITS Regional Partnership Master Plan PDT 
SACOG Civic Lab and Smart Region Sacramento 
South Shore Transportation Management Association (SSTMA) 
Tahoe Regional Planning Agency (TRPA) 
Tahoe Transportation District (TTD) 
Trans-Sierra Coalition 

EDCTC is a member and/or participates in the activities of the following organizations: 
California Alliance for advanced Transportation Systems (CAATS) 
California Rural Counties Task Force (RCTF) 
California Transportation Foundation (CTF) 
California Transit Association (CTA) 
El Dorado County Chamber of Commerce 
El Dorado Hills Chamber of Commerce 
El Dorado Hills Community Services District 
Intelligent Transportation Systems of America (ITS) 
Sacramento Metropolitan Chamber of Commerce 
Sacramento-Placerville Transportation Corridor (SPTC) JPA 
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Work Activities 

1. Participate in Caltrans, CTC, and SACOG meetings, including advance and system 
transportation planning activities ................................................................ monthly, or as needed

2. Participate in Tahoe Transportation District, Tahoe Regional Planning Agency, and South Shore 
Transportation Management Association meetings .................................... monthly, or as needed

3. Attend Caltrans District 3 meetings and workshops ...................................................... as needed
4. Participate in California Transportation Commission meetings and workshops 

 ................................................................................................................... monthly or as needed 
5. Participate in statewide Regional Transportation Planning Agency and serve on subcommittees

 ................................................................................................................... monthly or as needed
6. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

about its transportation related issues and concerns ..................................................... as needed
7. Attend Placerville City Council and El Dorado County Board of Supervisors meetings as a 

partner agency for agenda items relevant to EDCTC .................................................... as needed
8. Hold technical workshops for partner jurisdictions ......................................................... as needed
9. Participate in the Transportation Management Association meetings and events ......... as needed
10. Participate in the SACOG ITS Master Plan to pursue implementation of ITS technologies  

and to identify, maintain, and update a regional ITS architecture .................................. as needed
11. Participate in the Caltrans US 50 Integrated Corridor Management Plan PDT .............. as needed
12. Collect and report the Highway Performance Monitoring System (HPMS) data ............ as needed
13. Review and comment on local jurisdiction transportation and development projects ..... as needed
14. Participate in the SACOG Rural Urban Connections Strategy ....................................... as needed

End Products  

1. Reports to the Commission on intergovernmental coordination and activities of related local, 
regional, and state agencies as well as the Shingle Springs Rancheria Tribal Government 
 ..................................................................................................................................... as needed

2. Correspondence and communications to other government agencies and jurisdictions 
 ..................................................................................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: 
Executive Director and Senior 
Transportation Planners

Total Person Months: 8.3 
Percent of Budget: 8% 

Work Element Budget 

Revenues Expenditures
Rural Planning Assistance Funds $132,420 EDCTC $132,420
TOTALS $132,420 $132,420
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WORK ELEMENT 111 

RURAL COUNTIES TASK FORCE 
Objective 

To coordinate the participation of rural transportation agencies in the statewide issues pertinent to 
transportation planning, programming, and funding. 

Discussion 

This element provides the resources necessary for EDCTC staff to fulfill the responsibilities of Chair  
of the Rural Counties Task Force. The Task Force is an advisory committee to the California 
Transportation Commission. The Task Force provides a forum for the 26 rural transportation planning 
agencies in California to coordinate information, discuss issues, and present their unique perspective 
and input into the statewide decision-making process. In addition, the Task Force provides a venue to 
pool financial and knowledge-based resources. 

The Chairmanship requires significant time commitment, largely in meetings with both policy makers 
and technical staff from state government to discuss issues of concern to rural counties such as El 
Dorado. At the same time, the position provides access to those policy makers, putting the rural 
counties, including EDCTC, in a unique position to protect and enhance our projects and funding. 

Work Activities 

1. Develop, organize, and distribute the Rural Counties Task Force meeting agendas........ bimonthly
2. Represent the Rural Counties Task Force at ad hoc and standing Caltrans and California 

Transportation Commission policy and technical advisory committees. .............................. ongoing
3. Represent the Rural Counties Task Force at government forums and workshops .......... as needed
4. Represent the Rural Counties Task Force at California Transportation Commission meetings and 

workshops .......................................................................................................................... monthly
5. Coordinate efforts and provide technical assistance on transportation issues with the Regional 

Council of Rural Counties ................................................................................................... ongoing
6. Communicate with Rural Counties Task Force members on issues of shared interest, such as 

policy and procedural changes or funding opportunities ..................................................... ongoing 

End Products 

1. Rural Counties Task Force agendas .......................................................... bimonthly or as needed
2. Rural Counties Task Force Annual Report to the CTC ................................................... December
3. Correspondence and communications to Caltrans, California Transportation Commission, 

governmental agencies, Regional Council of Rural Counties, and Rural Counties Task Force 
members ........................................................................................................................ as needed

4. Billings to Rural Counties Task Force member agencies for voluntary dues ............................. July

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: 
Executive Director and 
Executive Assistant 

Total Person Months: 1.7 
Percent of Budget: 2% 

Work Element Budget 

Revenues Expenditures
Rural Counties Task Force (RCTF) Dues $38,500  EDCTC $38,500

TOTALS $38,500 $38,500
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WORK ELEMENT 112 

RURAL COUNTIES TASK FORCE – REGIONAL TRANSPORTATION 
PLANNING AGENCY ADMINISTRATIVE SUPPORT GUIDEBOOK TRAINING 

Objective 
To coordinate a workshop for Regional Transportation Planning Agency (RTPA) Administrative 
Support Guidebook Training on behalf of the Rural Counties Task Force (RCTF). 

Discussion 
The 26 RCTF member agencies each operate with slight differences in terms of administrative 
procedures. While each RTPA may have its own individual characteristics, there are a number of 
administrative tasks that could be more standardized. Some of the smaller RTPA’s have limited staff 
and time to dedicate to administrative tasks. During the 2014/15 Fiscal Year, EDCTC worked with the 
RCTF to develop procedural guidance and templates for select administrative tasks to provide clear 
and consistent rules for administration, fiscal activities, procurement, and human resources. This task 
will support additional training that will help RTPA’s to become familiar with the information provided in 
the Administrative Support Guidebook so they can effectively follow the procedures and requirements. 
The Administrative Guidebook Training will cover the agency functions outlined below, consistent with 
the RTPA Administrative Support Guidebook: 

ADMINISTRATION 
 Conflict of Interest Code 
 Records Management Policy 
 Records Retention Schedule 
 Travel Policy and Guidelines 

FISCAL 
 Accounting System Requirements 
 Building Blocks of a Sound Financial Management System 
 Guide to Indirect Cost Allocation Plans 

PROCUREMENT 
 Procurement Decision Tree 
 Procurement Manual 

HUMAN RESOURCES 
 Employee Handbook 
 Personnel Policies and Procedures 

Work Activities 
In conjunction with the RCTF Members and Caltrans, coordinate training seminars for the RTPA 
Administrative Support Guidebook ................................................................... May 2021-October 2021 

End Product 

RTPA Administrative Support Guidebook Training ........................................ May 2021-October 2021
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Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: 
Executive Director and 
Executive Assistant

Total Person Months: 0.0 
Percent of Budget: 0% 

Work Element Budget 

Revenues Expenditures
Rural Planning Assistance Grant FY 20/21 $5,000  EDCTC 

Consultant 
$250

$4,750
TOTALS $5,000 $5,000
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WORK ELEMENT 120 

TRANSPORTATION DEVELOPMENT ACT  
AND TRANSIT ADMINISTRATION 

Objective 

To effectively administer the provisions of the Transportation Development Act (TDA), including 
receiving, reviewing, and approving claims for Local Transportation Funds, State Transit Assistance 
Funds, and State of Good Repair Funds for El Dorado County in the jurisdiction of the El Dorado 
County Transportation Commission (western slope) 

To provide staff support to the EDCTC Social Services Transportation Advisory Council (SSTAC). 

Discussion 

One fundamental responsibility of the EDCTC is to administer TDA funds. These funds operate public 
transit, construct bicycle and pedestrian facilities, and may be used for streets and roads purposes 
only after all unmet transit needs that are reasonable to meet have been addressed. Under TDA 
statute, EDCTC is responsible for preparing preliminary and final estimates of Local Transportation, 
State Transit Assistance Fund, and State of Good Repair Fund apportionments, conducting fiscal and 
performance audits, and transit coordination. EDCTC has appointed members to a SSTAC in 
accordance with Transportation Development Act Statue 99238. 

Work Activities 

1. Provide for the management of the Local Transportation Fund (LTF), the State Transit Assistance 
(STA) Fund, and the State of Good Repair (SGR) Fund. .................................................... ongoing

2. Ensure that fiscal and compliance audits are performed in accordance with law and assist  
in the resolution of audit findings ......................................................... September-November 2021

3. Conduct the Unmet Transit Needs process, if warranted, or conduct in-lieu Citizen Participation 
Process Public Hearing .................................................................. December 2021-February2022

4. Prepare the Unmet Transit Needs Analysis and Findings, if warranted .................. April-May 2022
5. Prepare draft and final apportionments for FY 2022/2023 Transportation Development Act Funds

 ................................................................................................................. February and June 2022
6. Provide instructions to the El Dorado County Auditor for 2021/2022 revised allocations and 

revised claims ................................................................................................................ as needed
7. Assist claimants with preparation of claims and local program administration, including  

Senate Bill 1 State of Good Repair program  ...................................................................... ongoing
8. Provide instructions to the El Dorado County Auditor for 2022/2023 allocations to the jurisdictions

 ....................................................................................................................................... June 2022
9. Provide instructions for revised allocations and revised claims ....................................... as needed
10. Provide staff support to the EDCTC SSTAC ....................................................................... ongoing

End Products 

1. Independent audits of FY 2020/2021 TDA claimants ........................... September-November 2021
2. Preliminary and Final LTF, STA, and SGR apportionments for Fiscal Year 2022/2023..... February

and June 2022 
3. Claim notifications to jurisdictions ............................................................. February and June 2022
4. Unmet Transit Needs Analysis and Findings, if warranted, or conduct in-lieu Citizen  

Participation Process Public Hearing ............................................. December 2021-February 2022
5. Allocation instructions to the County Auditor for LTF, STA, and SGR funds ................... June 2022
6. Revised allocation instructions ....................................................................................... as needed
7. Press releases, public service announcements, public notices, and public meeting/hearing  

flyers .............................................................................................................................. as needed
8. SSTAC agendas and minutes ........................................................................................ as needed
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Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: All

Total Person Months: 2.8 
Percent of Budget: 5% 

Work Element Budget
Revenues Expenditures
Local Transportation Funds $80,134  EDCTC 

TDA Audits 
Triennial Performance Audit

$36,434
$18,700
$25,000

TOTALS $80,134 $80,134
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WORK ELEMENT 125 

EL DORADO COUNTY AIRPORT LAND USE COMMISSION 

Objectives 

To effectively administer the El Dorado County Airport Land Use Commission (ALUC) and related 
aviation system planning activities 

To provide technical assistance to the Placerville and Georgetown Airport Advisory Committees and 
the Cameron Park Airpark District. 

To update and maintain the Airport Land Use Compatibility Plans for each of the three airports under 
the jurisdiction of the El Dorado County ALUC. 

Discussion 

The EDCTC’s planning activities include administration of the ALUC and related planning assistance 
to the Placerville Airport, Georgetown Airport, and Cameron Park Airpark Airport. EDCTC coordinates 
with the California Department of Transportation Division of Aeronautics for ALUC planning activities 
and funding. As the designated ALUC for El Dorado County, EDCTC is responsible for defining 
planning boundaries and setting standards for compatible land uses surrounding airports. 

ALUCs have three primary functions under State law. The first is the adoption of land use standards 
that minimize the public’s exposure to safety hazards and excessive levels of noise. The second is to 
prevent the encroachment of incompatible land uses around public-use airports. The third is the 
preparation of an Airport Land Use Compatibility Plan (ALUCP) for the area around each public use 
airport which defines compatible land uses for safety, density, height, and noise. Guidance for ALUCP 
development is provided in the 2011 California Airport Land Use Planning Handbook. The ALUC’s 
third function is consistency determinations for proposed projects that are incompatible with adopted 
ALUCP recommendations. 

Work Activities 

1. Review development projects for consistency with adopted ALUCPs ........................... as needed
2. Provide staff support for airports, local jurisdictions, and ALUC ........................................ ongoing
3. Develop amendments to the adopted ALUCPs based on consistency determinations for  

Master Plan Updates and Airport Layout Plans for the Placerville, Cameron Park, and 
Georgetown airports ..................................................................................................... as needed

4. Work with El Dorado County to coordinate ALUCPs with appropriate land use planning 
documents ........................................................................................................................ ongoing

5. Work with the City of Placerville to coordinate ALUCPs with appropriate land use planning 
documents ........................................................................................................................ ongoing

6. Commission staff will follow the public participation guidelines, as outlined by the Caltrans Goals 
of the Public Participation Plan .......................................................................................... ongoing

End Products 

1. Determination of projects consistency with ALUCP ....................................................... as needed
2. Determination of general plans consistency with ALUCP .............................................. as needed
3. Determination of zoning ordinance consistency with ALUCP ........................................ as needed
4. Aviation-related grant proposals, funding plans, and interagency agreements .................. ongoing
5. ALUC meeting agendas ................................................................................................ as needed
6. ALUCP amendments .................................................................................................... as needed

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Executive 
Director

Total Person Months: .3 
Percent of Budget: 1% 



FY 2021/2022 Overall Work Program, Budget, and Goals and Objectives Draft: February 4, 2021 

20 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds $12,195  EDCTC 

Consultant 
$7,195
$5,000

TOTALS $12,195 $12,195
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WORK ELEMENT 130 

EL DORADO COUNTY FREEWAY SERVICE PATROL 
Objective 

To manage and oversee the operation of a Freeway Service Patrol (FSP) along US 50 within El 
Dorado County. 

Discussion 

This work element includes the activities necessary to implement a Freeway Service Patrol program 
along US 50 east of the El Dorado County/Sacramento County line to relieve congestion, assist the 
motoring public, and provide air quality improvements. 

US 50 serves as the primary transportation corridor for local, regional, interregional, commuter, and 
goods movement traffic throughout El Dorado County. US 50 experiences traffic congestion during 
peak periods when traffic volumes approach highway capacity. Traffic congestion along US 50 
reduces throughput and mobility, increases air pollution, and creates stress on drivers. Sixty percent 
of delay hours are caused by disabled vehicles and accidents. While these types of traffic incidents 
are random events, they cause the most significant delays when roadways are approaching capacity. 
The purpose of the FSP program is to relieve the most heavily congested segments of US 50 in El 
Dorado County by assisting disabled vehicles and the motoring public. 

Work Activities 

1. Manage contract with FSP provider to implement service along US 50 from El Dorado County 
line east approximately ten miles ...................................................................................... ongoing

2. Work with Sacramento Transportation Authority to maintain online assists database ....... ongoing
3. Coordinate with California Highway Patrol (CHP) to administer and monitor the FSP program

 ......................................................................................................................................... ongoing
4. Evaluate FSP data and modify service as needed to most effectively meet the goals and 

objectives of the FSP program .......................................................................................... ongoing
5. General annual FSP progress reports .................................................................... February 2022
6. Participate in regional and Statewide Motorists Aid Committee ......................................... ongoing

End Products 

1. Progress Reports ................................................................................................... February 2022
2. Manage and monitor FSP Service..................................................................................... ongoing
3. FSP survey response review ............................................................................................. ongoing 

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022

Staff Responsible for this 
Work Element: Executive 
Director

Total Person Months: 1.9 
Percent of Budget: 12% 

Work Element Budget 

Revenues Expenditures
FSP State Funding 
Capitol Valley SAFE 

$153,895
$38,474

 FSP Contractor & STA Shared Costs 
EDCTC 

$148,000
$52,368

TOTALS $192,368 $192,368
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WORK ELEMENT 200  

REGIONAL TRANSPORTATION PLAN  
Objective 

To implement the EDCTC Regional Transportation Plan (RTP) and coordinate with partner agencies 
on the development and amendment of the El Dorado County components of SACOG’s Metropolitan 
Transportation Plan (MTP). 

Discussion 

The RTP and MTP are required by state and federal law (respectively) and provide the means for 
EDCTC and the larger six-county SACOG region to establish transportation goals, policies, and 
funding strategies, and to identify projects needing to be implemented over a 20-year time horizon. 
The current EDCTC RTP was adopted in November 2020, and the SACOG MTP/Sustainable 
Communities Strategy (SCS) for 2036 was adopted in November 2019. 

EDCTC is required to update the RTP every five years in compliance with guidelines established by 
the California Transportation Commission. The next EDCTC RTP will be due in 2025. The RTP is the 
primary planning document produced by EDCTC and provides the policy basis for all major 
transportation infrastructure funding programs within the jurisdiction of the Commission. 

On a statewide basis, projects and programs must be listed in the RTP, MTP, and the Metropolitan 
Transportation Improvement Program (MTIP) if cities, counties, and transit operators are to be eligible 
for federal funds for capital improvements. Also, any capacity-increasing capital projects are required 
to meet air quality conformity standards as outlined by the federal Environmental Protection Agency 
and implemented by SACOG. EDCTC annually dedicates 2% of its Local Transportation Fund for the 
federal planning, programming, and air quality conformity activities conducted by SACOG. SACOG 
activities are described in Appendix B. The payment to SACOG is funded with Local Transportation 
Funds. 

Current Work Activities – FY 2021/2022 

1. Monitor city, county, regional, and state planning and programming activities to ensure that city, 
county, and regional plans and programs are included in the RTP to establish eligibility for state 
and federal funding ........................................................................................................... monthly

2. Review and update the current EDCTC RTP to include the latest data, transportation issues, 
RTP requirements, and mobility needs that may be reflected from the 2020 SACOG MTP/SCS 
and Caltrans CTP 2040 Regional Planning Goals ........................................................ As needed

3. Analyze State of Good Repair needs and investments.................................................... quarterly
4. Implement 2020-2040 RTP in accordance with the revised RTP Guidelines and supplements 

and update for 2020-2040 to include: a)Integrated land use, air quality and transportation 
planning, sustainability, highways, streets and regional/inter-regional roadways, public transit, 
aviation, active transportation, transportation systems management, funding;  
b) policy element including goals, objectives, strategies and performance measures; c) action 
element; d) financial element ....................................................................... July 2020-June 2021

5. Lend assistance to the member jurisdictions and EDCTA staff in the planning and  
programming process to meeting mandated program requirements.............................. as needed

6. Work with SACOG to prepare updates and amendments to the MTP and MTIP, including air 
quality conformity analyses ........................................................................................... as needed

7. Work cooperatively with member jurisdictions, Caltrans, and SACOG, to maintain and update 
population, employment, housing, and traffic data and projections  .............................. as needed

8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government ... as 
needed 
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9. Work in concert with the adopted EDCTC Public Participation Plan Strategies and Outreach 
 ....................................................................................................................................... as needed

 .................................................................................................................................... as needed

End Products  

1. RTP amendments and updates ..................................................................................... as needed
2. SACOG MTP updates to include El Dorado County projects and priorities ................... as needed
3. Amendments to the MTP and MTIP .................................................................................. monthly
4. Assistance to member agencies on RTP, MTP, and MTIP issues ..................................... monthly
5. Document Tribal government-to-government relations ................................. July 2021-June 2022
6. Public participation and outreach, public meeting summaries and presentation, and social 

media, and website outreach notification ..................................................... July 2021-June 2022

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Executive 
Director and Senior Planners

Total Person Months: 7.7 
Percent of Budget: 12% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds 
Surface Transportation Block 
Grant Program (STBGP) 
Rural Planning Assistance  

$85,600

$36,708
$70,172

 SACOG (funded with LTF) 
EDCTC 

$85,600
$106,880

TOTALS $192,480 $192,480
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WORK ELEMENT 221 

TRANSIT PLANNING 
Objectives 

To coordinate with the El Dorado County Transit Authority (EDCTA) on the development and 
implementation of transit-related planning efforts. 

To coordinate with the EDCTA on the implementation of state and federal grant programs that are not 
administered through the Transportation Development Act. 

Discussion 

EDCTC provides application and programming support to the EDCTA for Federal Transit 
Administration (FTA) 5310, 5307, and 5311 grant funding programs for operations and capital 
expenses. EDCTC also provides application and programming assistance to the EDCTA for the 
PTMISEA and California Transit Security Grant Programs. EDCTC supports EDCTA through the 
development of planning grant applications, through programs such as the Sustainable Communities 
– Strategic Partnership program (FHWA State Planning and Research Part 1 funds and FTA Section 
5304) and is responsible for associated reporting documents. EDCTC also prepares required 
amendments to the Coordinated Public Transit-Human Services Transportation Plan, and Short- and 
Long-Range Transit plans. In addition, EDCTC coordinates transit-related activities and provides staff 
support to the EDCTC SSTAC. 

Work Activities 

1. Prepare required amendments to the Coordinated Public Transit-Human Services 
Transportation Plans and Short- and Long-Range Transit Plan .................................... as needed

2. Prepare agendas and staff reports for TAC, SSTAC, Commission meetings, and any other 
public participation group formed by EDCTC to review transit projects or programs ..... as needed

3. Assist with the development of Sustainable Communities – Strategic Partnerships Program 
(FHWA State Planning and Research Part 1 funds and FTA Section 5304), 5310, 5307, and 
5311 grant applications and programming .................................................................... as needed

4. Assist with development of State of Good Repair, PTMISEA, and California Transit Security 
Grant Program applications and programming .............................................................. as needed

5. Prepare reporting documents associated with FTA grant funded projects ....................... quarterly
6. Participate in El Dorado Transit Technical Advisory Committee meetings ..................... as needed

End Products 

1. Coordinated Public Transit Human Services Transportation Plan and Short- and Long-Range 
Transit Plan amendments ............................................................................................. as needed

2. Press releases, public service announcements, public notices, and public meeting/hearing flyers
 ..................................................................................................................................... as needed

3. Sustainable Communities – Strategic Partnerships Program (FHWA State Planning and 
Research Part 1 funds and FTA Section 5304), FTA Section 5310, 5307, and 5311 grant 
applications and programming documents .................................................................... as needed

4. PTMISEA and California Transit Security Grant Program applications and programming 
documents .................................................................................................................... as needed

5. Reporting documents for FTA grant funded projects ....................................................... quarterly

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: 1.8 
Percent of Budget: 2% 

Work Element Budget 
Revenues Expenditures 
Local Transportation Funds $27,813  EDCTC $27,813

TOTALS $27,813 $27,813
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WORK ELEMENT 228 

EL DORADO COUNTY TRANSIT AUTHORITY ZERO EMISSION 
BUS FLEET CONVERSION PLAN 

Objectives 

To meet the California Air Resources Board’s (CARB) requirement to have a 100% Zero Emission 
Bus (ZEB) fleet by 2040, the project will develop a recommended ZEB mode (Battery Electric Bus 
Fleet or Fuel Cell Electric Bus Fleet) and provide a ZEB Rollout Plan for fleet conversion by 2040 
(with associated infrastructure and operating plan) by July 1, 2023 as mandated by CARB. The 
project will identify the types of ZEB’s and the models best suited to provide the range and 
performance required in the hilly foothill terrain found on El Dorado Transit’s service routes. The 
project will consider the coordination needed with Pacific Gas & Electric (PG&E) in order to provide 
the EV charging infrastructure identified in the plan, the potential impacts to the electrical grid, and the 
potential for on-site energy generation and storage. The project will also identify the costs and funding 
opportunities associated with conversion to a ZEB fleet by 2040, ZEB fleet maintenance requirements 
and upgrades to the existing maintenance facility, staff training, as well as possible scheduling and 
dispatching issues that may arise due to ZEB range and performance. Ultimately, El Dorado Transit’s 
conversion of their existing conventional Internal Combustion Engine (ICE) fleet to a ZEB fleet will 
eliminate fleet tailpipe emissions, which will reduce air pollution and carbon emissions that cause 
climate change and lessen the human exposure to dangerous air pollution associated with vehicle 
exhaust.  

Discussion 

The Zero Emission Bus (ZEB) Fleet Conversion Plan for El Dorado Transit’s transit vehicle fleet will 
result in funded and programmed multi-modal transportation system improvements by providing a 
ZEB Rollout Plan that includes all of the components necessary for El Dorado Transit to transition to  
a 100% ZEB fleet by 2040 while also meeting the Innovative Clean Transit (ICT) regulation’s small 
transit agency ZEB bus purchase requirements in 2026 and 2029. Pending the analysis provided by 
the project and completion of the ZEB Rollout Plan, El Dorado Transit plans to convert its entire fleet 
to ZEB’s in two steps: 75% by 2035 and 100% by 2040. El Dorado Transit’s current ICE fleet is made 
up of 60 vehicles: 20 minivans and passenger cars; 12 cutaways; 12 low floor transit buses; and 16 
over-the-road coaches. Based on El Dorado Transit’s normal vehicle replacement cycles and 
assuming no more than 10% fleet expansion between now and 2040, El Dorado Transit plans on the 
following ZEB conversion timeline:   

 Staff cars and minivans – 100% ZEB by 2035  
 Cutaways – 100% ZEB by 2040 (if necessary) 
 Low Floor Buses – 50% by 2030, 100% by 2035 
 Coaches – 50% by 2030, 100% by 2040 

Project analysis and completion of the ZEB Rollout Plan will review and confirm El Dorado Transit’s 
proposed vehicle replacement and ZEB conversion schedule so that it provides funded and 
programmed transit system improvements and meets ICT Regulations.    

Work Activities 

The project will develop a Zero Emission Bus (ZEB) Fleet Conversion Plan for the El Dorado County 
Transit Authority's (EDT) transit vehicle fleet.  Major deliverables include:   

 Review of El Dorado Transit’s fleet replacement schedule for a 100% ZEB fleet by 2040. 
 Assessment of existing and planned El Dorado Transit facilities' capacity to support charging 

infrastructure and supply 
 Identify potential El Dorado Transit charging locations. 
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 Analysis of PG&E's capacity to service El Dorado Transit charging locations. 
 Planning level cost estimates for necessary utility infrastructure upgrades. 
 Analysis of ZEB range and performance in El Dorado Transit’s service terrain and route 

structure. 
 Summary of ZEB maintenance requirements and the impacts to staff and facilities. 
 Preliminary budgets and plans.  
 ZEB Rollout Plan for submittal to CARB by July 1, 2023. 

Work Activities FY 2020-2021 

1. Project Initiation: Commission staff will prepare a Request for Proposals and execute a contract 
with the successful consultant ................................................... September 2020-November 2020

2. Document and Data Review, Site Visit ......................................... December 2020-February 2021
3. Review Bus Fleet Replacement Schedule  ........................................... January 2021-March 2021
4. Analyze Battery-Electric and Hydrogen Fuel-Cell ZEB Options ............ January 2021-March 2021
5. Electric Charging and Hydrogen Refueling Infrastructure ........................... March 2021-May 2021
6. Utility Coordination Schedule  ............................................................ April 2021-September 2021
7. Public Outreach ........................................................................................ March 2021-June 2021

Current Work Activities – FY 2021/2022 

1. Manage consultant contract ......................................................................... July 2021-June 2022
2. System Charging and Fueling Plan ..................................................... July 2021-September 2021
3. Plan-Level Cost Estimates  .................................................................. July2021-September 2021 
4. Public Outreach ........................................................................................... July 2021-June 2022
5. Draft Plan ............................................................................................ November-December 2021
6. Final Plan ......................................................................................... January 2022-February 2022

End Products 

1. El Dorado County Transit Authority Zero Emission Bus Fleet Conversion Plan .... November 2022 
2. ZEB Rollout Plan for submittal to CARB by July 1, 2023 ................................................ May 2022
3. Public participation and outreach, public meeting summaries and presentation, and social 

media, and website outreach notification ......................................... September 2020-April 2023

Completion Schedule

Project Begins: September 1, 2020 
Completion: April 28, 2023 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: 2.2 
Percent of Budget: 10% 

Work Element Budget 
Revenues Expenditures
Road Maintenance and Rehabilitation 
Account (RMRA-SB1) Grant 
Local Transportation Funds 
El Dorado County Transit Authority

$120,600

$27,617
$13,400

 EDCTC 
Consultant 

$30,967
$130,650

TOTALS $161,617 $161,617
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WORK ELEMENT 253 

50 CORRIDOR SYSTEM USER ANALYSIS, INVESTMENT STRATEGY 
AND ACCESS CONTROL ACTION PLAN 

Objectives 

In order to address long term problems associated with limited data availability and a need for a 
comprehensive investment strategy for the 50 Corridor EDCTC, in partnership with local and regional 
partners and Caltrans District 3, will conduct system user analysis, identify and assess innovative 
pricing and investment strategies for the US 50 Corridor. The project will also perform data collection 
and develop traffic management strategies to prepare an access control action plan for future 
deployment of a pilot project along US 50 within the City of Placerville. The system user travel 
analysis will include comprehensive circulation and traffic data along US 50 to update and fill existing 
data gaps. Innovative pricing and investment strategies will include tolling, pricing, and others to 
advance the efforts of Caltrans' US 50 Managed Lanes Feasibility Study. The access control action 
plan within the City of Placerville will conduct a risk assessment and evaluate the circulation impacts 
and procedures necessary for implementation of an innovative pilot project to close off local access to 
US 50 at the three signalized intersections. The access control plan will outline how a closure will be 
conducted during highly congested periods, as informed by the aforementioned system user travel 
analysis, to determine the effectiveness of such a strategy and identify potential lower cost congestion 
improvements.  

Discussion 

US 50 is the most significant and highly utilized transportation corridor in El Dorado County, providing 
east-west connections to Sacramento County, the State of Nevada, and east across the United 
States. It is the primary east west route for interregional tourism travel into the Lake Tahoe Basin.  US 
50 is also the major commute route to employment locations in the greater Sacramento area and 
supports goods movement and agriculture in El Dorado County and the Lake Tahoe Basin. As the 
primary transportation corridor extending through El Dorado County, US 50 serves the County’s major 
population centers, including El Dorado Hills, Cameron Park, Diamond Springs, Placerville, Camino, 
and South Lake Tahoe. Peak month Average Daily Traffic (ADT) ranges from 106,000 at the west end 
of the County at Latrobe Road to 16,800 at the junction of SR 89 in South Lake Tahoe (2017).

Work Activities FY 2020-2021 

1. Project Initiation: Commission staff will prepare a Request for Proposals and execute a contract 
with the successful consultant ................................................................ January 2021-June 2021

2. Prepare US 50 Corridor System User Traveler Analysis ........................... March 2021-June 2021
3. Financing Strategies for Investments on the US 50 Corridor  ....................... April 2021-June 2021 
4. Public Outreach ........................................................................................ March 2021-June 2021

Current Work Activities – FY 2021/2022 

1. Manage consultant contract ................................................................. July 2021-December 2022
2. Prepare US 50 Corridor System User Traveler Analysis ................................................ July 2021
3. Financing Strategies for Investments on the US 50 Corridor  .................. July2021-February 2022 
4. Public Outreach ....................................................................................... July 2021-October 2022
5. Access Control Action Plan for US 50 in the City of Placerville ................. July 2021-August 2022

End Products 

 US 50 Corridor System User Travel Analysis Technical Memorandum 
 Financing and Investment Strategy Technical Memorandum 
 Public Outreach Summary Memorandum 
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 US 50 Access Control Action Plan 

Completion Schedule 

Project Begins: October 1, 2020 
Completion: December 30, 2022 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: 3.3 
Percent of Budget: 10% 

Work Element Budget 
Revenues Expenditures
FHWA State Planning and Research 
Part 1 Strategic Partnerships Grant 
Surface Transportation Block Grant 
Program Funds (STBGP Exchange) 

$123,977
$47,889

 EDCTC 
Consultant 

$47,916
$123,950

TOTALS $171,866 $171,866
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WORK ELEMENT 259 

SR 49 AMERICAN RIVER CONFLUENCE STUDY 

Objective 

To collaborate with Caltrans and other local and regional partners to complete the SR 49 American 
River Confluence Study.  

Discussion 

This study will be a collaborative effort between Caltrans, EDCTC, El Dorado County, State Parks, PCTPA, 
and Placer County.  The study will focus on a two-lane segment of State Route (SR) 49 from the 
Community of Cool in El Dorado County to the City of Auburn in Placer County. This segment of SR 49 
traverses winding foothill terrain and crosses the American River directly downstream from the confluence 
of the North and Middle Forks, an interregional recreation destination.  This segment provides access to 
the Auburn State Recreation Area, river recreation, and countless equestrian, hiking, and cycling 
opportunities. During peak season, thousands of daily visitors enjoy the vast opportunities in this part of 
Northern California.   

The Study area will span SR 49 from the Community of Cool (Cool) to the Confluence of the South and 
Middle Forks of the American River (Auburn State Park) and into the City of Auburn (Auburn). The final
report will promote cohesive multi-modal use, parking strategies, consideration of increasing 
recreational traffic congestion, usage of the Auburn State Park and recreation areas, and potential 
conflicts with interregional and tractor trailer traffic. The Study is needed to develop and implement 
strategies to ensure that this predominant recreation area along SR 49 is safe and accessible for multi-modal 
users. It aims to provide necessary information and guidance for informed investments, providing a 
framework for recreational traffic management improvements along SR 49 and oversight strategies for a 
public private transit shuttle partnership.  

Work Activities – FY 2020/2021 

1. Project Initiation: Commission staff will prepare a Request for Proposals and execute a 
contract with the successful consultant ..................................... February 2021-December 2022

2. Prepare SR 49 System User Analysis ..................................................... March 2021-July 2021
3. Perform SR 49 Confluence Safety Assessment  ................................ April 2021-February 2022 
4. Public and Stakeholder Outreach ...................................................... March 2021-October 2022

Work Activities – FY 2021/2022 

1. Identify Safety, Access, and Operational Improvements ........................ July 2021-August 2022
2. Prepare Draft SR 49 Confluence Study Report ...................................... July 2021-August 2022
3. Present Draft SR 49 Confluence Study Report ................................................. September 2022
4. Prepare and Present Final 49 Confluence Study Report .................... September-October 2022

End Products 

1. SR 49 Confluence System User and Safety Memo ........................................................ July 2022
2. Public Engagement Summary Report ............................................................................ July 2022
3. Safety, Access, and Operational Investments Plan ................................................... August 2022
4. Draft SR 49 Confluence Study Report ................................................................. September 2022
5. Final SR 49 Confluence Study Report ...................................................................... October 2022
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Completion Schedule
Project Begins: April 1, 2021 
Completion: November 30, 2022 

Staff Responsible for this 
Work Element: Executive 
Director 

Total Person Months: 0.8 
Percent of Budget:  8% 

Work Element Budget 

Revenues Expenditures 

State Highway Account (SHA) Funds 140,000  EDCTC 
Consultant 

$20,000
$120,000

TOTALS $140,000 $140,000
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PROJECT DELIVERY  
AND  

PROGRAMMING 
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WORK ELEMENT 300 

STATE AND FEDERAL PROGRAMMING 
Objectives 

To select and prioritize projects and program funds available through the State Transportation 
improvement Program (STIP), Road Repair and Accountability Act of 2017 (Senate Bill 1), the 
Regional Transportation improvement Program (RTIP), and Interregional Transportation Improvement 
Program (ITIP). 

To select and prioritize projects and program funds available through the federal transportation bill, 
including Surface Transportation Block Grant Program (STBGP), Highway Improvement Program 
(HIP), and Congestion Mitigation and Air Quality (CMAQ) funds.  

To ensure that priority projects have Project Initiation Documents completed prior to programming. 

Discussion 

As the statutorily designated Regional transportation Planning Agency (RTPA) for El Dorado County, 
EDCTC is responsible for selecting and prioritizing projects to use available state and federal 
transportation funds including those from the State Transportation Improvement Program (STIP), 
Road Repair and Accountability Act of 2017 (Senate Bill 1), and the Federal Bill. These funds, along 
with local funds, and funds available to Caltrans, are used to implement the projects identified in the 
Regional Transportation Plan (RTP), and SACOG MTP (MTP). 

An important responsibility for EDCTC is to program the RTIP funds allocated to El Dorado County 
and the City of Placerville. EDCTC also advocates for the allocation of Statewide ITIP funds for 
shared projects on state highways within El Dorado County. Once these selections are made, EDCTC 
will ensure that project requests in the RTIP and ITIP are included in the STIP. 

Work Activities 

1. Participate in Caltrans and CTC meetings and workshops regarding STIP development 
 ....................................................................................................................................... as needed

2. Provide the City of Placerville, County of El Dorado, and EDCTA with data regarding STIP 
programming and implementation policies .......................................................................... ongoing

3. Develop with the City of Placerville, El Dorado County, EDCTA, and Caltrans a schedule and 
prioritized annual list of proposed Project Initiation Documents .......................................... ongoing

4. Develop and implement programs for the selection of projects and programs to use state and 
federal grant funds available to the Commission ................................................................ ongoing

5. Coordinate with the City of Placerville, El Dorado County, EDCTA, and Caltrans to secure Road 
Repair and Accountability Act funding as available ............................................................. ongoing

6. Coordinate with Caltrans and local jurisdictions to develop projects incorporating Complete Street 
concepts ............................................................................................................................. ongoing

7. Prepare STIP amendments ............................................................................................ as needed
8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

 ...................................................................................................................................... as needed 

End Products 

6. Selection of projects and programs to use state and federal funds available to the Commission
 ......................................................................................................................................... ongoing

7. CTC adopted STIP ..........................................................................................................biennially
8. STIP Amendments  ....................................................................................................... as needed
9. Document Tribal government-to-government relations .................................................. as needed
10. A schedule and prioritized list of proposed Project Initiation Documents to be included in the 

Caltrans PID Three-Year Strategic Plan .............................................................................. annual
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Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners 

Total Person Months: 5.2 
Percent of Budget: 5% 

Work Element Budget 

Revenues Expenditures 

STIP Planning, Programming, and 
Monitoring (PPM) 
Local Transportation Funds 

$39,000

$46,554

 EDCTC $85,554

TOTALS $85,554 $85,554
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WORK ELEMENT 310 

TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT 

Objectives 

To ensure that projects using federal, state, and local grant funds use those funds in a timely and 
cost-effective manner. 

To coordinate with local and Tribal jurisdictions to develop projects that meet specific federal program 
guidelines. 

Discussion 

This element includes the activities necessary to ensure that projects funded by EDCTC are 
implemented on time and on budget. These include projects funded from the State Transportation 
Improvement Program (STIP); Senate Bill 1, Road Improvement and Repair Act of 2017 (SB1); Active 
Transportation Program (ATP); state bond programs; and from the federal programs, such as the 
Surface Transportation Block Grant Program (STBGP), Highway Improvement Program (HIP), and 
Congestion Mitigation and Air Quality (CMAQ) programs. 

Chapter 622 (Statues of 1997) significantly altered the responsibilities of both EDCTC and the State  
of California for the delivery and oversight of projects programmed in the state Transportation 
Improvement Program. Pursuant to this new legislation, a “Memorandum of Understanding Regarding 
Project Delivery of Regional Improvement Program Projects on State Highways” was entered into 
between EDCTC and Caltrans effective April 17, 2009, to define new roles and responsibilities. In 
particular, the EDCTC is responsible for monitoring project support costs for State Transportation 
Improvement Program projects. In addition, the Commission is responsible for monitoring project 
delivery schedules to ensure that projects meet state and federal timely-use-of-funds requirements. 

Timely-use-of-funds requirements, implemented under AB 1012, also apply to delivery of STBGP, 
ATP, SB1, HIP, and CMAQ projects. As a result, EDCTC monitors all programmed projects, maintains 
a database of project status, and works with project sponsors to ensure that all timelines are met. If 
necessary, EDCTC will work with project sponsors to reprogram funds to ensure that no funding is 
lost to the region. 

Work Activities 

1. Monitor STIP, STBGP, ATP, SB1, HIP, and CMAQ project implementation including project 
support and capital costs .................................................................................................. ongoing

2. Attend Project Development Team and coordination meetings with implementing jurisdictions to 
discuss the status of projects and to resolve project delivery issues consistent with timely use of 
funds requirements  ...................................................................................................... as needed

3. Develop and maintain STIP, STBGP, ATP, SB1 HIP and CMAQ project status database ............  
 ......................................................................................................................................... ongoing

4. Coordinate with SACOG on federal funding program opportunities and requirements .. as needed
5. Attend other coordination meetings with Caltrans to discuss changes in the scope, budget, 

and/or schedule of STIP, STBGP, ATP, SB1, HIP, and CMAQ projects ........................ as needed
6. Work with Caltrans to resolve issues consistent with the terms of the Memorandum of 

Understanding .............................................................................................................. as needed
7. Process allocation requests from local project sponsors for STIP and ATP funds ......... as needed
8. Monitor project implementation schedules to ensure that project sponsors meeting  

timely-use-of-funds deadlines and take any actions necessary to prevent loss of funds to the 
region ................................................................................................................................ ongoing

End Products 

1. Timely delivery of STIP, STBGP, ATP, SB1, HIP, and CMAQ funded projects .......... on schedule
2. Maintained project status database ................................................................................... ongoing
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3. Semi-Annual reports to the Commission on the status of project delivery of STIP, STBGP,  
ATP, SB1, HIP, and CMAQ projects ......................................... September 2021 and March 2022

4. State grant and fund program applications .................................................................... as needed
5. Federal grant and fund program applications ................................................................ as needed
6. Approved allocation requests for STIP and ATP funds .................................................. as needed
7. Propose STIP and ATP amendments ........................................................................... as needed

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: 6.1 
Percent of Budget: 5% 

Work Element Budget 

Revenues Expenditures 

Local Transportation Funds 
STIP Planning, Programming, and 
Monitoring (PPM) 

$50,990
$39,000

 EDCTC $89,990

TOTALS $89,990 $89,990
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WORK ELEMENT 330 

ACTIVE AND ALTERNATIVE TRANSPORTATION PROGRAMS 

Objective 

To promote projects that will maintain, improve, and expand public transit systems and active and 
other alternative modes of transportation, such as carpooling, ridesharing, bicycling, and walking. 
Additional measures include compressed work weeks and telecommuting. 

Discussion 

This work element includes the activities necessary to support and promote active and alternative 
transportation programs by reducing dependence on single-occupant vehicles. These efforts are 
designed to maximize the effectiveness of existing transportation systems, reduce traffic congestion, 
reduce or eliminate the need for new and expensive transportation infrastructure, support the local 
and regional economy, and improve air quality. 

The El Dorado County Regional Transportation Plan 2020-2040 includes projects in the short-  
and long-term to advance the use of Transportation Demand Management (TDM) in a thorough,  
cost-effect manner. 

Work Activities 

1. Promote and support alternative transportation programs throughout El Dorado County, 
including ridesharing, vanpools, and carpools ................................................................... ongoing

2. Participate in regional outreach efforts for active and alternative transportation ................ ongoing
3. Promote the implementation of projects in the El Dorado County Bicycle Transportation  

Plan and the City of Placerville Non-Motorized Transportation Plan .................................. ongoing
4. Coordinate with SACOG, 50 Corridor TMA, South Short TMA, and neighboring jurisdictions  

on regional ridesharing and active and alternative transportation efforts ....................... as needed 
5. Participate in the Regional Spare-the-Air campaign ................................. July 2021-October 2021
6. Coordinate with school districts to implement Traffic Demand Management Programs  

at various school sites ....................................................................... September 2021-June 2022
7. Promote off-peak commuting, compressed work weeks, and telecommuting .................... ongoing
8. Enhance Transportation Demand Management programs through work with employers  

in El Dorado County .......................................................................................................... ongoing
9. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government

 ......................................................................................................................................... ongoing
10. Participate in the Sacramento-Placerville Transportation Corridor Joint Powers  

Authority ........................................................................................................................... ongoing
11. Update and maintain the Western El Dorado County Bike Map ........................................ ongoing

End Products 

1. Materials for active and alternative transportation promotions ....................................... as needed
2. Newsletter and newspaper articles............................................................. quarterly or as needed
3. Document tribal government-to-government relations ................................................... as needed
4. Annual International Walk to School Day events at participating schools in El Dorado County

 ................................................................................................................................ October 2021
5. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  

Bike Rides ............................................................................................................. April-May 2022
6. Active and alternative transportation facility grant applications (i.e. ATP) ...................... as needed
7. Western El Dorado County Bike Map available online at www.eldoradobikemap.org ........ ongoing
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Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners

Total Person Months: 4.6 
Percent of Budget: 4% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds 
Surface Transportation Block Grant 
Program (STBGP) 
HOV Lane Fines 

$29,292

$40,472

$1,500

EDCTC $71,264

TOTALS $71,264 $71,264
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PUBLIC INFORMATION, 
OUTREACH,  

AND  
ADVOCACY 
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WORK ELEMENT 400 

PUBLIC EDUCATION AND OUTREACH 
Objective 

To support EDCTC’s project delivery, planning, and consensus-building programs by providing 
information on transportation and related issues and by seeking input on these issues from interested 
parties. 

This effort includes responding to information requests from tribal governments, local agencies, the 
general public, and news media, fostering more public awareness of EDCTC and its efforts, and 
maintaining the EDCTC website. The EDCTC has incorporated Facebook social media to promote 
outreach and community interest on a contemporary level. 

Discussion 

The ability of EDCTC to continue successfully implementing priority projects will have a significant 
impact on the future quality of life for the area’s residents, employers, employees, and visitors. This 
project includes public outreach and marketing efforts, some of which are aimed at the general public 
and others at specific constituencies, such as elected officials, neighborhood associations, special 
interest advocacy groups, or other groups which have not traditionally participated in EDCTC’s 
planning efforts. Products from this project will maintain uniformity in the visual aspect of our outreach 
program. 

Work Activities 

1. Maintain the EDCTC website and Facebook ..................................................................... ongoing
2. Prepare news releases ................................................................................................. as needed
3. Develop materials for civic organization outreach and other speaking opportunities ......... ongoing
4. Promote iWalk-to-School Day, May is Bike Month, and Bike-to-Work Day .................... as needed
5. Conduct outreach efforts to the traditionally under-represented and underserved populations  

such as the elderly, disabled, low-income, and minority community groups .................. as needed

End Products 

1. Maintenance of update of electronic communications contacts database.......................... ongoing
2. News releases .............................................................................................................. as needed
3. EDCTC website ................................................................................................................ ongoing
4. Social media notices and updates ..................................................................................... ongoing
5. Presentations to jurisdictions, neighborhood associations, special interest advocacy groups, and 

others ............................................................................................................................ as needed
6. Promotional materials specific to special active and alternative transportation events .. as needed
7. Document outreach efforts and meetings with traditional under-represented and  

under-served populations and their community leaders ................................................ as needed

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this 
Work Element: Executive 
Assistant and Senior 
Transportation Planners 

Total Person Months: 5.6 
Percent of Budget: 4% 

Work Element Budget 

Revenues Expenditures 

Rural Planning Assistance Funds $66,957  EDCTC $66,957
TOTALS $66,957 $66,957
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WORK ELEMENT 410 

TRANSPORTATION ADVOCACY PROGRAM 
Objective 

To obtain discretionary state and federal transportation funds for highway and street improvements, 
transit operations, active, and alternative transportation improvements, and other miscellaneous 
transportation projects, programs, and plans and to participate in the legislative process to benefit  
El Dorado County and the City of Placerville transportation interests. 

Discussion 

EDCTC has demonstrated an aggressive and successful approach to helping to solve the region’s 
transportation problems for several years. The ability of EDCTC to continue successfully 
implementing priority projects will have a significant impact on the future quality of life for the area’s 
residents, employers, employees, and visitors. Relying on formula funding alone to implement priority 
projects, it will take more than 20 years to deliver the necessary maintenance and capital investments 
that will enhance and sustain the desired quality of life and economy. In order to continue improving 
upon very challenging state and funding forecasts, EDCTC must aggressively pursue discretionary 
funding from the state and federal government. To accomplish this EDCTC needs to continue to 
elevate the importance of the transportation system within and through El Dorado County as not only 
the lifeline support for the resident population businesses, but also as a unique and significant 
interregional system connecting the greater San Francisco Bay Area mega-region to the Sierra, Lake 
Tahoe, and beyond. 

Work Activities 

1. Monitor state and federal legislation which could impact transportation and air quality issues
 ......................................................................................................................................... ongoing

2. Work with the City of Placerville, County of El Dorado, and El Dorado County Transit  
Authority to obtain discretionary funding ........................................................................... ongoing

3. Participate in the Cap-to-Cap program of the Sacramento Metropolitan Chamber of Commerce
 ..................................................................................................................................... April 2022

4. Participate in California Association of Councils of Government Executive Directors  
Association (CALCOG) .................................................................................................. bimonthly

5. Collaborate with regional and interregional partners to highlight the importance of the  
interregional transportation system ................................................................................... ongoing

End Products 

1. Legislative analysis and staff reports ................................................................................. monthly
2. Funding for priority projects ............................................................................................... ongoing
3. Printed materials for Cap-to-Cap advocacy effort ........................................................ March 2022
4. Reports to the EDCTC on advocacy efforts ....................................................................... monthly 

Completion Schedule
Project Begins: July 1, 2021 
Completion: June 30, 2022 

Staff Responsible for this Work 
Element: Executive Director and 
Senior Transportation Planners 

Total Person Months: 1.9
Percent of Budget: 7% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds 
Advocacy Shared Costs 

$85,406
$39,000

EDCTC 
Memberships, Conferences, 
Professional Services, 
Commissioner Expenses 
Federal Advocacy 

$45,306
$14,100

$65,000
TOTALS $124,406 $124,406
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BUDGET 



El Dorado County Transportation Commission

FY 2021/2022 Draft OWP and Budget

Revenue Page 1 of 2

WE Work Element Description

Local

Transportation

Fund

LTF

Rural

Planning

Assistance

(RPA)

FY 2021/2022

Anticipated

Rural

Planning

Assistance

(RPA) Grant

Carry Over

Anticipated

FHWA State 

Planning & 

Research 

(SPR) Grant 

Carry Over

Anticipated

Road Maint & 

Rehabilitation 

Account (SB1) 

Technical 

Grant

Carry Over

Anticipated

State Highway 

Account - 

Grant Carry 

Over

STIP Planning 

Programming 

& Monitoring

2021/2022

100
Administration & Implementation of 

Overall Work Program
67,450.92

110 Intergovernmental Coordination 132,420.03

111 Rural Counties Task Force -

112 RTPA Admin Guidebook Training - 5,000.00

120 Transportation Development Act & Transit Admin 80,133.69

125 Airport Land Use Commission 12,194.86

130 Freeway Service Patrol

200 Regional Transportation Plan 85,600.00 70,172.08

221 Transit Planning 27,813.61

228
EDCTA Zero Emission Bus

Fleet Conversion Plan
27,616.67 120,600.00

253
50 Corridor System User Analysis, Investment 

Strategy and Access Control Action Plan
123,976.80

259 SR 49 American River Confluence Study - 140,000.00

300 State & Federal Programming 46,553.72 - 39,000.00

310 Transportation Project Oversight & Delivery 50,989.64 - 39,000.00

330 Alternative Transportation Programs 29,291.65 -

400 Public Education and Outreach - 66,956.97

410 Transportation Advocacy Program 85,406.16

Contingency

Total 445,600.00 337,000.00 5,000.00 123,976.80 120,600.00 140,000.00 78,000.00

Rural Planning Assistance grant funded project - WE 112

Federal FHWA State Planning & Research grant funded project - WE 253

Road Maintenance & Rehabilitation Account (Senate Bill 1) Technical Grant - WE 228

State Highway Account grant funded project - WE 259

 >  Freeway Service Patrol Funds are funded by a $1.00 charge on DMV registration fees and Caltrans Freeway Service Patrol funding.  These funds are

 for the Freeway Service Patrol Program in the designated area of the County, from the Sacramento/El Dorado County Line to Greenstone.

 >  Local Transportation Funds (LTF) are allocated to the Commission for Transportation Development Act (TDA) administration and planning activities. 

 >  State Transportation Improvement Program (STIP) Planning, Programming and Monitoring Funds are State funds that must be used within two years of 

 the allocation.

 >  Rural Planning Assistance (RPA) Funds are State funds provided by Caltrans for regional transportation planning activities. 25% may be carried-over to

 future years.  RPA funds do not require matching funds.  Rural Planning Assistance Funds may not be used for Transit Administration or Advocacy.

 >  Sustainable Communities grants are funded by the Federal Transit Administration (FTA Section 5304) and the State Highway Account through Caltrans

 for specific projects.  These funds require a non-Federal, local match of 11.47% and must be used within two years of encumbrance.

 >  Surface Transportation Block Grant Program (STBGP) exchange funds are State funds received by EDCTC in lieu of Federal funds. 

 These funds can be used for most transportation purposes.
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WE Work Element Description

Freeway

Service 

Patrol

(FSP)

Miscellaneous 

Income

Surface 

Transportation 

Block Grant 

Program 

(STBGP)

Exchange Total

100
Administration & Implementation of 

Overall Work Program
67,450.92

110 Intergovernmental Coordination 132,420.03

111 Rural Counties Task Force 38,500.00 38,500.00

112 RTPA Admin Guidebook Training 5,000.00

120 Transportation Development Act & Transit Admin 80,133.69

125 Airport Land Use Commission 12,194.86

130 Freeway Service Patrol 192,368.33 192,368.33

200 Regional Transportation Plan 36,708.17 192,480.25

221 Transit Planning 27,813.61

228
EDCTA Zero Emission Bus

Fleet Conversion Plan
13,400.00 161,616.67

253
50 Corridor System User Analysis, Investment 

Strategy and Access Control Action Plan
47,889.23 171,866.03

259 SR 49 American River Confluence Study 140,000.00

300 State & Federal Programming - 85,553.72

310 Transportation Project Oversight & Delivery - 89,989.64

330 Alternative Transportation Programs 1,500.00 40,472.35 71,264.00

400 Public Education and Outreach - 66,956.97

410 Transportation Advocacy Program 39,000.00 - 124,406.16

Contingency 166,000.00 166,000.00

Total 192,368.33 92,400.00 291,069.75 1,826,014.88
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Expenditures Page 1 of 1

WE Work Element Description

Salaries &

Benefits Indirect

Professional

 Services

Office

Expense

Memberships 

and

Travel Total

100
Administration & Implementation of 

Overall Work Program
40,971.57 26,429.35 - - 50.00 67,450.92

110 Intergovernmental Coordination 79,492.28 51,277.75 1,650.00 132,420.03

111 Rural Counties Task Force 22,947.41 14,802.59 750.00 38,500.00

112 RTPA Admin Guidebook Training 151.97 98.03 4,750.00 5,000.00

120 Transportation Development Act & Transit Admin 22,110.78 14,262.91 43,700.00 60.00 80,133.69

125 Airport Land Use Commission 4,373.60 2,821.26 5,000.00 12,194.86

130 Freeway Service Patrol 26,970.55 17,397.78 148,000.00 - 192,368.33

200 Regional Transportation Plan 64,970.20 41,910.05 85,600.00 - - 192,480.25

221 Transit Planning 16,907.29 10,906.32 - 27,813.61

228
EDCTA Zero Emission Bus

Fleet Conversion Plan
18,732.79 12,083.88 130,650.00 100.00 50.00 161,616.67

253
50 Corridor System User Analysis, Investment

Strategy and Access Control Action Plan
29,035.94 18,730.09 123,950.00 100.00 50.00 171,866.03

259 SR 49 American River Confluence Study 12,096.78 7,803.22 120,000.00 100.00 140,000.00

300 State & Federal Programming 51,975.87 33,527.85 50.00 85,553.72

310 Transportation Project Oversight & Delivery 54,672.37 35,267.27 50.00 89,989.64

330 Alternative Transportation Programs 43,228.67 27,885.33 - 150.00 71,264.00

400 Public Education and Outreach 40,701.70 26,255.27 - 66,956.97

410 Transportation Advocacy Program 26,720.00 17,236.16 65,000.00 500.00 14,950.00 124,406.16

Contingency 166,000.00 166,000.00

Total 556,059.77 358,695.11 726,650.00 166,860.00 17,750.00 1,826,014.88

Fixed Asset Acquisitions-Cloud Server 4,000.00 4,000.00



Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Executive Assistant 23.09 24.23 25.45 26.72 28.06 29.46 30.93

Administrative Services Officer 32.73 34.37 36.09 37.89 39.78 41.77 43.86

Assistant Transportation Planner 25.79 27.07 28.43 29.85 31.34 32.91 34.55

Associate Transportation Planner 29.74 31.22 32.79 34.42 36.15 37.95 39.85

Senior Transportation Planner 34.61 36.34 38.16 40.07 42.07 44.18 46.39

Executive Director 63.70 66.89 70.23 73.74 77.43 81.30 85.37

Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Executive Assistant 4,002.27 4,199.87 4,411.33 4,631.47 4,863.73 5,106.40 5,361.20

Administrative Services Officer 5,673.20 5,957.47 6,255.60 6,567.60 6,895.20 7,240.13 7,602.40

Assistant Transportation Planner 4,470.27 4,692.13 4,927.87 5,174.00 5,432.27 5,704.40 5,988.67

Associate Transportation Planner 5,154.93 5,411.47 5,683.60 5,966.13 6,266.00 6,578.00 6,907.33

Senior Transportation Planner 5,999.07 6,298.93 6,614.40 6,945.47 7,292.13 7,657.87 8,040.93

Executive Director 11,041.33 11,594.27 12,173.20 12,781.60 13,421.20 14,092.00 14,797.47

Position Title Step 1  Step 2  Step 3  Step 4  Step 5  Step 6 Step 7

Executive Assistant 48,027 50,398 52,936 55,578 58,365 61,277 64,334

Administrative Services Officer 68,078 71,490 75,067 78,811 82,742 86,882 91,229

Assistant Transportation Planner 53,643 56,306 59,134 62,088 65,187 68,453 71,864

Associate Transportation Planner 61,859 64,938 68,203 71,594 75,192 78,936 82,888

Senior Transportation Planner 71,989 75,587 79,373 83,346 87,506 91,894 96,491

Executive Director 132,496 139,131 146,078 153,379 161,054 169,104 177,570

Annual Salary Range

El Dorado County Transportation Commission
FY 2021/2022 Overall Work Program and Budget - February 4, 2021 

Salary Schedule/Personnel Allocation Table

Hourly Salary Range

Monthly Salary Range
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APPENDIX A

CALTRANS REGIONAL PLANNING ACTIVITIES FOR FISCAL YEAR 2021/2022 

ACTIVITY DESCRIPTION PRODUCTS 

System Planning Completion of system planning 
products used by Caltrans and its 
transportation partners 

Caltrans District 3 System 
Planning documents consistent 
with the Caltrans District 3 
System Planning Five-Year 
Work Plan 

Advance Planning Completion of pre-programming 
studies (e.g., Project Initiation 
Documents) so as to be ready to 
program resources for capital 
projects 

Project Initiation Documents 
(PID), as indicated in the  
Two-Year PID Work Plan 

Regional Planning Participate in and assist with various 
regional planning projects and 
studies 

Participation in the following 
projects and studies: 
 ITS Ops Improvement Plan 
 Camino Safety Project on US 

Highway 50 
 US 50 Corridor System User 

Analysis, Investment Strategy 
and Access Control Action 
Plan 

 EDCTA Zero Emission Bus 
Fleet Conversion Plan 

 District 3 Complete Streets 
Plan Update

Local Development 
Review Program 

Review of local development 
proposals potentially impacting the 
State Highway System 

Assistance to lead agencies to 
ensure the identification and 
mitigation of local development 
impacts to the State Highway 
System that is consistent with 
the State’s smart mobility goals 
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APPENDIX B 

SUMMARY OF SACOG PLANNING ACTIVITIES IN EL DORADO COUNTY 

The Sacramento Area Council of Governments (SACOG), as the federally designated Metropolitan 
Planning Organization, in cooperation with the State, is responsible for federal transportation Planning 
and programming in the six-county region, which includes the EDCTC region. These responsibilities 
include the development and adoption of the Metropolitan Transportation Plan (MTP), the 
Metropolitan Transportation Improvement Program (MTIP), and making air quality conformity finding 
on these documents as required under the Federal Clean Air Act. 

SACOG assists EDCTC in other transportation planning activities as needed and has a designated 
liaison to participate in and attend meetings. SACOG also coordinates with EDCTC on each of the 
OWP Work Elements as a member of the technical advisory committees and/or project development 
teams to develop policy recommendations and technical tools to help implement local and regional 
objectives for enhancing urban and rural economies, a complete multi-modal network recreation, 
quality of life, and regional sustainability. 

EDCTC contributes an amount equal to 2% of the Local Transportation Fund apportionment to El 
Dorado County jurisdictions within the Designated Ozone Non-Attainment Area as EDCTC’s share of 
the cost of developing the MTP, MTIP, and air quality conformity funding. 
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APPENDIX C 

FY 2021/2022 FHWA and FTA State and Metropolitan Transportation Planning Process  
Self-Certification 

In accordance with 23 CFR 450, the California Department of Transportation and the El Dorado 
County Transportation Commission, Regional Transportation Planning Agency for El Dorado County 
hereby certify that the transportation planning process is being carried out in accordance with all 
applicable requirements including: 

1) 23 U.S.C. 134, 49 U.S.C. 5303, and subpart C of 23 CFR part 450; 

2) In nonattainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air 
Act, as amended (42 U.S.C. 7504, 7506(c) and (d) and 40 CFR part 93; 

3) Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21; 

4) 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, 
sex, or age in employment or business opportunity; 

5) Section 1101(b) of the FAST Act (Pub. L. 114-94) and 49 CFR part 26 regarding the 
involvement of disadvantaged business enterprises in USDOT funded projects; 

6) 23 CFR part 230, regarding the implementation of an equal employment opportunity program 
on Federal and Federal-aid highway construction contracts; 

7) The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 
CFR parts 27, 37, and 38; 

8) The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the 
basis of age in programs or activities receiving Federal financial assistance; 

9) Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender, and; 

10) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding 
discrimination against individuals with disabilities. 

Woodrow Deloria, Executive Director Amarjeet Benipal, Director 
El Dorado County Transportation 
Commission 

Caltrans District 3 

Date:   Date:   
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APPENDIX D

FTA Fiscal Year 2021 Certifications and Assurances 

FEDERAL FISCAL YEAR 2021 CERTIFICATIONS AND ASSURANCES FOR FEDERAL 
TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS 

Name of Applicant: El Dorado County Transportation Commission 

The Applicant agrees to comply with applicable provisions of Categories 01-20. _____ 
OR 
The Applicant agrees to comply with the applicable provisions of the following Categories it has 
selected: 

Category Description 

01. Certifications and Assurances Required of Every Applicant X 

02. Public Transportation Agency Safety Plans 

03. Tax Liability and Felony Convictions 

04. Lobbying 

05. Private Sector Protections 

06. Transit Asset Management Plan 

07. Rolling Stock Buy America Reviews and Bus Testing 

08. Urbanized Area Formula Grants Programs 

09. Formula Grants for Rural Areas 

10. Fixed Guideway Capital Investment Grants and the Expedited Project Delivery for 
Capital Investment Grants Pilot Program 

11. Grants for Buses and Bus Facilities and Low or No Emission Vehicle Deployment 
Grant Programs  

12. Enhanced Mobility of Seniors and Individuals with Disabilities Programs  

13. State of Good Repair Grants 

14. Infrastructure Finance Programs 

15. Alcohol and Controlled Substances Testing 

16. Rail Safety Training and Oversight 

17. Demand Responsive Service 

18. Interest and Financing Costs 

19. Construction Hiring Preferences 

20. Cybersecurity Certification for Rail Rolling Stock and Operations 
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FTA Fiscal Year 2021 Certifications and Assurances 

FEDERAL FISCAL YEAR 2021 CERTIFICATIONS AND ASSURANCES  
SIGNATURE PAGE 

(Required of all Applicants for FTA funding and all FTA Grantees with an active Capital or Formula Award) 

AFFIRMATION OF APPLICANT 

Name of Application: El Dorado County Transportation Commission 

Name and Relationship of Authorized Representative: Woodrow Deloria, Executive Director 

BY SIGNING BELOW, on behalf of the Applicant, I declare that it has duly authorized me to make these 
Certifications and Assurances and bind its compliance. Thus, it agrees to comply with all federal laws, 
regulations, and requirements, follow applicable federal guidance, and comply with the Certifications and 
Assurances as indicated on the foregoing page applicable to each application its Authorized Representative 
makes to the Federal Transit Administration (FTA) in federal fiscal year 2021, irrespective of whether the 
individual that acted on his or her Applicant’s behalf continues to represent it. 

FTA intents that the Certifications and Assurances the Applicant selects on the other side of this document 
should apply to each Award for which it now seeks, or may later seek federal assistance to be awarded by FTA 
during federal fiscal year 2021. 

The Applicant affirms the truthfulness and accuracy of the Certifications and Assurances it has selected in the 
statements submitted with this document and any other submission made to FTA, and acknowledges that the 

Program Fraud Civil Remedies Act of 1986, 31 U.S.C. § 3801 et seq., and implementing U.S. DOT regulations, 
“Program Fraud Civil Remedies,” 49 CFR part 31, apply to any certification, assurance or submission made to 

FTA. The criminal provisions of 18 U.S.C. § 1001 apply to any certification, assurance, or submission made in 
connection with a federal public transportation program authorized by 49 U.S.C. Chapter 53 or any other statute. 

In signing this document, I declare under penalties of perjury that the foregoing Certifications and Assurances, 
and any other statements made by me on behalf of the Applicant are true and accurate.


Signature: Date:
Woodrow Deloria, Executive Director
El Dorado County Transportation Commission

AFFIRMATION OF APPLICANT’S ATTORNEY 

For the El Dorado County Transportation Commission 

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has authority 
under state, local, or tribal government law, as applicable, to make and comply with the Certifications and 
Assurances as indicated on the foregoing pages. I further affirm that, in my opinion, the Certifications and 
Assurances have been legally made and constitute legal and binding obligations on it. 

I further affirm that to the best of my knowledge, there is no legislation or litigation pending or imminent that 
might adversely affect the validity of these Certifications and Assurances, or of the performance of its FTA 
assisted Award.

Signature: Date:
Gwenn O’Hara, Buchalter

Each Applicant for federal assistance to be awarded by FTA and each FTA Recipient with an active Capital or Formula 
Project or Award must provide an Affirmation of Applicant’s Attorney pertaining to the Applicant’s legal capacity. The 
Applicant may enter its electronic signature in lieu of the Attorney’s signature within FTA’s electronic award and management 
system, provided the Applicant has on file and uploaded to FTA’s electronic award and management system this hard-copy 

Affirmation, signed by the attorney and dated this federal fiscal year. 
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APPENDIX E 

Fiscal Year 2021/2022 California Department of Transportation  
Debarment and Suspension Certification 

As required by U.S. DOT regulations on government-wide Debarment and Suspension 
(Nonprocurement), 49 CFR 29.100: 

1) The Applicant certifies, to the best of its knowledge and belief, that it and its contractors’ 
subcontractors, and subrecipients: 

i. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

ii. Have not, within the three (3) year period preceding this certification, been convicted  
of or had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain or performing a public 
(Federal, state, or local) transaction or contract under a public transaction, violation of 
Federal or state antitrust statutes, or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, or receiving 
stolen property; 

iii. Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, state, or local ) with commission of any of the offenses 
listed in subparagraph (1)(b) of this certification; and 

iv. Have not, within the three (3) year period preceding this certification, had one or more 
public transactions (Federal, state, and local) terminated for cause or default. 

2) The Applicant also certifies that, if Applicant later becomes aware of any information 
contradicting the statements of paragraph (1) above, it will promptly provide that information  
to the State. 

3) If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of this 
certification, through those means available to Applicant, including the General Services 
Administration’s Excluded Parties List System (EPLS), Applicant shall indicate so in its 
applications, or in the transmittal letter or message accompanying its annual certifications and 
assurances, and will provide a written explanation to the State. 



FY 2021/2022 Overall Work Program, Budget, and Goals and Objectives Draft: February 4, 2021 

DEPARTMENT OF TRANSPORTATION 
DEBARMENT AND SUSPENSION CERTIFICATION 

FISCAL YEAR 2021/2022 
SIGNATURE PAGE 

In signing this document, I declare under penalties of perjury that the foregoing certifications and 
assurances, and any other statements made by me on behalf of the Applicant are true and correct. 

Signature: Date:
Woodrow Deloria, Executive Director
El Dorado County Transportation Commission

As the undersigned Attorney for the above-named Applicant, I hereby affirm to the Applicant that it 

has the authority under state and local law to make and comply with the certifications and assurances 

as indicated on the foregoing pages. I further affirm that in my opinion, these certifications and 

assurances have been legally made and constitute legal and binding obligations of the Applicant. 

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation 

pending or imminent that might adversely affect the validity of these certifications and assurances or 

of the performance of the described project. 

AFFIRMATION OF APPLICANT’S ATTORNEY 

For the El Dorado County Transportation Commission 

Signature: Date:
Gwenn O’Hara, Legal Counsel 
Buchalter
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APPENDIX F

Sample eligible and Ineligible Regional Transportation Planning Activities 

As the name indicates, transportation planning funds (FHWA PL and FTA Section 5303) are to be 
used for activities associated with the Metropolitan planning process (23 CFR 450). Similarly, State 
RPA is allocated to the 26 rural RTPAs for fulfilling the regional transportation planning requirements 
of Government Code Section 65080. A wide variety of regional transportation planning activities are 
eligible for transportation planning funds. The information in this Appendix is illustrative, not inclusive. 
Appendix A is organized into four sections: Section I provides a sample list of eligible activities for 
MPOs and RTPAs; Section II provides general guidance for RTPAs to determine eligible activities; 
Section III identifies the primary eligible regional transportation planning work products; and Section 
IV lists example ineligible activities. 

I. Eligible Activities include, but are not limited to: 
1. Regional Coordination and Consultation 

i. Participate in Federal and State Clean Air Act transportation related air quality planning 
activities. 

ii. Involve federal and state permit and approval agencies early and continuously in the 
regional transportation planning process to identify and examine issues to develop 
necessary consensus and agreement; collaborate with Army Corps of Engineers, 
National Fish and Wildlife Service, Environmental Protection Agency and other federal 
agencies responsible for permits and National Environmental Protection Act (NEPA) 
approvals and with state resources agencies for compliance with California 
Environmental Quality Act (CEQA). 

iii. Establish and maintain formal consultation with Native American Tribal Governments 
enabling their participation in local and state transportation planning and programming 
activities. 

iv. Create, strengthen, and use partnerships to facilitate and conduct regional transportation 
planning activities among California Department of Transportation (Department), MPOs, 
RTPAs, Native American Tribal Governments, transit districts, cities, counties, the private 
sector and other stakeholders. 

v. Coordinate with partners to identify policies, strategies, programs, and actions that 
enhance the movement of people, goods, services, and information on the regional inter-
regional, and state highway system. 

vi. Coordinate with partners to implement the MAP-21/FAST Act performance-based 
approach in the scope of the transportation planning process. 

vii. Develop joint work programs with transportation and air quality agencies, including transit 
operators, to enhance coordination efforts, partnerships, and consultation processes; 
eliminate or reduce redundancies, inefficient or ineffective resource use and overlapping 
review and approvals. 

viii. Holding conferences and other technical meetings provide that the cost: (1) must be 
incurred for an activity that is eligible for the category of funds being used (e.g., PL funds 
can only be used for eligible metropolitan planning related activities); and (2) must be 
allowable under the Office of Management and Budget’s (2 CFR 200) cost principles for 
the agency that incurs the cost. Additionally, the basic guideline for allowability of a cost 
is that the cost be necessary and reasonable “for proper and efficient performance and 
administration” of the Federal awards” (i.e., Federal grant, project, etc.). The cost 
principles indicate that the cost of conferences or other meetings may be allowable for 
reimbursement when the primary purpose is the dissemination of “technical Information.” 
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ix. Preparing for and attending board meetings – staff time for these meetings is eligible as 
an indirect cost and included in an ICAP because these meetings usually discuss 
matters beyond regional transportation planning (e.g., project development or delivery 
activities). However, there may be some exceptions. If the board meeting is solely for the 
purpose of an MPO/RTPA, the OWP Work Element needs to justify how it is a direct 
cost. 

x. Association membership dues and staff time attending CALCOG meetings are eligible as 
an indirect cost and should be included in the ICAP because these meetings usually 
discuss matters beyond regional transportation planning (all lobbying activities 
associated with the organization are ineligible and should be segregated). 

xi. MPO/RTPA Executive Director – the MPO/RTPA Executive Director’s time should mostly 
be recorded as an indirect activity. For example, when an Executive Director is meeting 
with staff or attending meetings on behalf of the agency, it is likely in an executive 
management capacity and therefore should be recorded as an indirect activity. There are 
instances when an Executive Director of a small MPO or RTPA can charge their time 
directly. In this instance, Executive Director’s time needs to be tracked by how they are 
functioning, that is, whether they are working in a technical capacity (direct activity) or an 
executive management capacity (indirect activity). 

xii. OWP Development – only the development of the OWP documents it pertains to 
transportation planning and the CPG/RPA Work Elements should be in an OWP 
Development and Administrative-type Work Element. Other administrative and financial 
activities are also eligible and can be presented in one of the following options: 

 As indirect costs and should be included in an ICAP; 

 As direct costs in a separate work element but paid for with other funds, if an agency 
does not have an ICAP; or 

 The activities can remain in a single work element if the accounting system is able to 
segregate direct and indirect activities to support that non-CPG/RPA funds are used 
for indirect activities. 

2. Public and Stakeholder Engagement 
i. Involve the public in the regional transportation planning process. 
ii. Participate with regional, local, and state agencies, the general public, and the private 

sector in planning efforts to identify and plan policies, strategies, programs, and actions 
that maximize and implement the regional transportation infrastructure. 

iii. Conduct collaborative public participation efforts to further extend transportation planning 
to communities previously not engaged in discussion. 

iv. Utilize techniques that assist in community-based development of innovative regional 
transportation and land use alternatives to improve community livability, long-term 
economic stability and sustainable development. 

v. Develop marketing/public outreach materials for planning requirements, the planning 
process, public education, or a specific transportation planning study (2 CFR 200.421). 

3. Integrated Planning 
i. Identify and analyze issues relating to integration of regional transportation and 

community goals and objectives in land use, housing, economic development, social 
welfare and environmental preservation. 

ii. Define solutions in terms of the regional multimodal transportation system, land use and 
economic impacts, financial constraints, air quality and environmental concerns 
(including wetlands, endangered species, and cultural resources). 
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iii. Document environmental and cultural resources and develop and improve coordination 
between agencies using Geographic Information Services (GIS) and other computer-
based tools. 

iv. Develop partnerships with local agencies responsible for land use decisions to facilitate 
coordination of regional transportation planning with land use, open space, job-housing 
balance, environmental constraints, and growth management. 

v. Identify the right of way for future transportation projects, including unused right of way 
needed for future transportation corridors and facilities. 

vi. Investigate methods to reduce vehicle travel and to expand and enhance travel services. 
vii. Incorporate transit and intermodal facilities, bicycle transportation facilities and 

pedestrian walkways in regional transportation plans and programs where appropriate. 
viii. Consider airport ground access transportation and transportation to ports, recreational 

areas and other major trip-generating sites in planning studies as appropriate. 
ix. Identify and address regional transportation issues relating to international border 

crossings, and access to seaports, airports, intermodal transportation facilities, major 
freight distribution routes, national parks, recreation areas, monuments and historic sites, 
military installations; and military base closures. 

x. Develop programmatic mitigation plans (23 CFR 450.320) in coordination with FHWA 
and FTA. 

4. Transportation Modeling/Visualization Tools 
i. Develop and/or modify tools that allow for better assessment of regional transportation 

impacts on community livability. 
ii. Consider alternative growth scenarios that provide information on compact development 

and related infrastructure needs and costs as it relates to regional transportation 
planning. 

5. Transportation System Preservation 
i. Preserve existing transportation facilities, planning ways to meet transportation needs by 

using existing transportation facilities more efficiently, with owners and operators of 
transportation facilities/systems working together to develop operational objectives and 
plans which maximize utilization of existing facilities. 

ii. Develop life cycle cost analyses for all proposed transportation projects and services, 
and for transportation rehabilitation, operational and maintenance activities. 

iii. Study of a regional traffic impact fee program and appropriate fee levels. 

6. Transportation Needs Assessment 
i. Identify and document transportation facilities projects and services required to meet 

regional and interregional mobility and access needs. 
ii. Assess the operational and physical continuity of the regional transportation system 

components within and between metropolitan and rural areas, and interconnections to 
and through regions. 

iii. Conduct regional transit needs assessments and prepare transit development plans and 
transit marketing plans as appropriate (Non-planning activities related to TDA 
administration are ineligible; see Section IV). 

7. Transportation programming 
i. Review the regional project ranking process and programming guidelines ensuring 

comprehensive cost/benefit analysis of all project types are considered 
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ii. Conduct planning activities (including corridor studies, and other transportation planning 
studies) to identify and develop candidate projects for the Federal Transportation 
Improvement Program (FTIP). 

iii. Ensure that projects developed at the regional level (not project specific) are compatible 
with statewide and interregional transportation needs. 

II. Rural RTPA Eligible Activities: 
In general, RTPA activities are eligible for State RPA funds if they have a direct nexus to core 
regional transportation planning functions. A well-defined link to regional transportation planning 
should be described in OWP Work Element activities. For example, using State RPA to fund a 
pavement management plan would only be eligible if (1) the plan would feed into a regional 
pavement management plan or the RTP AND (2) a clear connection to regional transportation 
planning is apparent in the appropriate OWP Work Element activity. The Caltrans OWP approval 
process is facilitated when the OWP consistently draws a strong link to regional transportation 
planning throughout the document. 

III. Regional planning documents, consistent with federal and state requirements: 
1. Regional Transportation Plans (RTP) and accompanying environmental document 

Transportation Improvement Programs (TIP) 
2. RTP and TIP environmental compliance 
3. Overall Work Programs (OWP) and Amendments 
4. Overall Work Program Agreements (OWPA) and Amendments 
5. Master Fund Transfer Agreements (MFTA) 
6. Corridor studies 

IV. Ineligible Activities 
Ineligible activities need to be in separate OWP Work Elements and cannot be funded with the 
federally required minimum local match. A Work Element funded with CPG/RPA funds cannot 
indicate that ineligible activities are funded with non-CPG/RTPA fund source. 

Typically, MPOs/RTPAs seek reimbursement from Caltrans at the Work Element level, making  
it difficult to verify that the ineligible tasks within a CPG/RPA Work Element are funded with  
non-CPG/RPA sources. The comingling of eligible/ineligible activities may be allowed if the 
MPO/RTPA accounting system is able to itemize and track staff time by task within a Work 
Element. 

Ineligible activities include, but are not limited to: 
1. Non-planning related TDA administration such as conducting the Social Services Technical 

Advisory Committee, fulfilling TDA auditing requirements, processing TDA invoices and fund 
reports, TDA allocation and claims process, etc., (planning related activities such as unmet 
transit needs assessment are eligible if they support the reginal transportation planning 
process and RTP) 

2. Non-planning related transit administration should be funded with 5310, 5311, etc. including 
application development and assistance (review of 5310 applications and programming of 
funds as it relates to the TIP process are eligible planning activities) 

3. RHNA Process (portions may be eligible such as activities listed in Section 1.3 Integrated 
Planning, but not the RHNA process as a standalone task) 

4. Project development documents such as Project Initiation Documents and Project Study 
Reports 
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5. Review of project level EIRs is only eligible if it is to ensure consistency and compliance with 
the MPOs/RTPAs RTPs and other regional transportation planning plans and products. 

6. Habitat Conservation Plans; however, some activities may be eligible if tied to regional 
transportation planning requirements (e.g., the RTP) 

7. Implementation of a study, plan, or program (e.g., Traffic Impact Fee implementation). 
8. Project Delivery activities 
9. City of county level transportation studies unless it is regionally significant or has a direct 

effect on the highway/transit system 
10. Fulfillment of state or local mandates or requirements, unless it ties to a regional planning 

requirement (e.g., the RTP) 
11. Self-promotion/marketing of an MPO/RTPA is unallowable and ineligible 
12. Lobbying 
13. Legal fees for lawsuits/litigation (23 CFR 450.306[e]) 
14. Project design, engineering, and construction 
15. Food and beverages at meetings (2 CFR 200.432) are typically an unallowable use of CPG 

funds. It needs to be justifiable, reasonable and necessary, such as for a public outreach 
meeting that would have low attendance otherwise. Food and beverages for staff (unless on 
travel status) and normal TAC meetings are unallowable and ineligible activities that cannot 
be reimbursed 

16. Association membership dues and staff time attending NARC, AMPO, NSSR, etc., if 
lobbying and planning activities are not segregated 
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GOALS AND 

OBJECTIVES 



EDCTC 2021/2022 GOALS AND OBJECTIVES 

Pursue Funding Opportunities 
 Pursue, leverage and secure funding for El Dorado County, the City of Placerville, and  

El Dorado Transit transportation projects and services 
 Advance EDCTC’s Federal/State advocacy program 
 Advocate for rural transportation funding needs and interests at the State and Federal level 
 Capitalize on funding opportunities under the programs of SB 1  
 Leverage local, regional, state, and federal funding to support regionally significant transportation 

investments 
 Develop long-term funding and financing strategies for transformative transportation investments  

Develop Transportation Mobility Options 
 Develop and enhance El Dorado County’s Transportation Demand Management and Active 

Transportation Programs 
 Explore transportation improvements in coordination with SACOG, Caltrans, El Dorado County, 

and the City of Placerville focusing on innovative transportation technologies and concepts 
 Coordinate transit planning and funding activities with El Dorado Transit to provide local, regional, 

and interregional transit services 
 Pursue long term mobility solutions for both local and pass through travelers 

Coordinate with External Partners/Agencies 
 Partner with SACOG and other regional agencies  
 Advocate with the Legislature, RCTF, RCRC, CALCOG, RTPA group, Sacramento Metropolitan 

Chamber of Commerce, Statewide Motorist Aid Committee, CTC, and Caltrans for provisions in 
federal transportation bill reauthorization to increase funding and streamline project planning and 
delivery 

 Work closely with the City of Placerville, Tahoe Basin, and El Dorado County on cross-
jurisdictional transportation issues and opportunities 

 Coordinate with Caltrans on STIP/SHOPP projects on the State Highway system within El Dorado 
County 

 Support project delivery teams and monitor and report on regionally significant transportation 
projects (STIP, SHOPP, MTIP, CMAQ, STBGP, SB 1) within El Dorado County and the City of 
Placerville 

Cultivate Outreach and Public Involvement   
 Facilitate and lead public and private sector engagement in transportation planning 
 Evaluate and deploy new forms of electronic media, outreach, and engagement for public 

participation and involvement in the planning process 
 Utilize new and unique venues to engage the public and present information and ideas 
 Produce and present bi-annual project monitoring reports for all projects which have received 

funding through a programming action made by the EDCTC 
 Update website, social media, and other information outlets as necessary 
 Utilize traditional and new forms of media for ongoing press coverage and project exposure 

Enhance EDCTC Operations 
 Provide a professional, pleasant, and safe work environment based on best practices and 

guidance from local and state health and wellness professionals 
 Maintain EDCTC records management system which is easily accessible and up to date  
 Hold regular staff and team building meetings with both local and regional partner agencies 
 Develop staff experience, knowledge, and skills with classes, course work, cross-training, and 

annual evaluations 
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ACRONYMS 



COMMONLY USED ACRONYMS 

AB ............................ Assembly Bill 
ADA ......................... Americans with Disabilities Act 
ALUC ....................... Airport Land Use Commission 
ALUCP ..................... Airport Land Use Compatibility Plan 
APCD ....................... Air Pollution Control District 
AQMD ...................... Air Quality Management District 
ATP .......................... Active Transportation Program 
BTA  ......................... Bicycle Transportation Account 
CAATS ..................... California Alliance for Advanced Transportation Systems 
CEQA ....................... California Environmental Quality Act 
CHP ......................... California Highway Patrol 
CMAQ ...................... Congestion Mitigation Air Quality 
CMIA ........................ Corridor Mobility Improvement Account  
CALCOG .................. California Council of Governments 
CTC ......................... California Transportation Commission 
CTA.......................... California Transit Association 
CTP.......................... California Transportation Plan 
EA ............................ Caltrans Expenditure Authorization Number 
Caltrans ................... California Department of Transportation 
EDC CDA ................. El Dorado County Community Development Agency 
EDCTA ..................... El Dorado County Transit Authority 
EDCTC .................... El Dorado County Transportation Commission 
EIR ........................... Environmental Impact Report 
EIS ........................... Environmental Impact Study 
FAST Act ................. Fixing America’s Surface Transportation Act 
FHWA ...................... Federal Highway Administration 
FSP .......................... Freeway Service Patrol 
FTA .......................... Federal Transit Administration 
FTIP ......................... Federal Transportation Improvement Program 
FY  ........................... Fiscal Year 
GHG......................... Greenhouse Gas Emissions 
HPMS ...................... Highway Performance Monitoring System 
ISTEA ...................... Intermodal Surface Transportation Efficiency Act 
ITIP .......................... Interregional Transportation Improvement Program 
ITS ........................... Intelligent Transportation Systems 
ITSP ......................... Interregional Transportation Strategic Plan 
HOV ......................... High Occupancy Vehicle 
LOS.......................... Level of Service 
LTF .......................... Local Transportation Fund 
MAP-21 .................... Moving Ahead for Progress in the 21st Century Act 
MOU ........................ Memorandum of Understanding 
MPO......................... Metropolitan Planning Organization 
MTP ......................... Metropolitan Transportation Plan 
MTIP ........................ Metropolitan Transportation Improvement Program 
NEPA ....................... National Environmental Policy Act 
OWP ........................ Overall Work Program 
PA&ED ..................... Project Approval and Environmental Documentation 
PAT .......................... Policy Advisory Team 
PDT.......................... Project Development Team 
PEAs ........................ Planning and Emphasis Areas 
PCI ........................... Pavement Conditions Index 



PID ........................... Project Initiation Document 
PPM ......................... Planning, Programming and Monitoring 
PPNO ....................... Project Planning Number 
Prop 1B .................... Proposition 1B (November 2006 Transportation Bond Funding) 
PS&E ....................... Plans, Specifications, and Estimates 
PSR ......................... Project Study Report 
PTMISEA ................. Public Transportation Modernization Improvement and Service 

Enhancement Account Program 
RCRC ...................... Rural County Representatives of California 
RCTF ....................... Rural Counties Task Force 
RFP.......................... Request for Proposal 
ROW ........................ Right of Way 
RPA ......................... Rural Planning Assistance Funds 
RPP ......................... Regional Planning Partnership (SACOG) 
RSTP ....................... Regional Surface Transportation Program 
RTIP......................... Regional Transportation Improvement Program 
RTP.......................... Regional Transportation Plan 
RTPA ....................... Regional Transportation Planning Agency 
RUC ......................... Road User Charge 
RUCS ....................... Rural Urban Connections Strategy 
SACOG .................... Sacramento Area Council of Governments 
SAFE ....................... Service Authority for Freeways and Expressways 
SAFETEA-LU ........... Safe, Accountable, Flexible, Efficient Transportation Equity Act 
SB ............................ Senate Bill 
SCS ......................... Sustainable Communities Strategy 
SDP ......................... Strategic Deployment Plan  
SHA ......................... State Highway Account 
SHOPP .................... State Highway Operation and Protection Program 
SHSP ....................... Strategic Highway Safety Plan 
SSTMA .................... South Shore Transportation Management Association 
SPTC ....................... Sacramento-Placerville Transportation Corridor 
SSTAC ..................... Social Services Transportation Advisory Council 
STA  ......................... State Transit Assistance 
STIP ......................... State Transportation Improvement Program 
STBG ....................... Surface Transportation Block Grant Program 
TAC.......................... Technical Advisory Committee  
TCC ......................... Transportation Coordinating Committee 
TDA.......................... Transportation Development Act 
TTD .......................... Tahoe Transportation District 
TDM ......................... Transportation Demand Management 
TE ............................ Transportation Enhancements 
TEA .......................... Transportation Enhancement Activities 
TEA 21 ..................... Transportation Efficiency Act for the 21st Century 
TIGER ...................... Transportation Investment Generating Economic Recovery 
TMA ......................... Transportation Management Association 
TPA .......................... Triennial Performance Audit 
TRPA ....................... Tahoe Regional Planning Agency 
TTD .......................... Tahoe Transportation District 
VMT ......................... Vehicle Miles Traveled 
WE ........................... Work Element 
WTS  ........................ Women’s’ Transportation Seminar 
ZEV .......................... Zero Emission Vehicle


