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TRANSPORTATION COMMISSION COMMITTEES 

POLICY ADVISORY TEAM 
The Policy Advisory Team (PAT) provides input to the El Dorado County Transportation Commission 
(EDCTC) Executive Director and Board on policy-level issues related to financing, land use, and 
intergovernmental cooperation, which impact the overall ability to plan, fund, and deliver 
transportation programs and projects. PAT members are responsible for ongoing communication and 
action taken within their respective organizations regarding coordination with EDCTC adopted policies 
and programs. 

Sue Phillips ............................ Interim Chief Administrative Officer El Dorado County  
Woodrow Deloria ................... Executive Director, EDCTC 
Brian James ........................... Executive Director, El Dorado County Transit Authority (EDCTA)  
Rafael Martinez ...................... Director of Transportation, El Dorado County
Dave Warren........................... Manager, City of Placerville 

SOCIAL SERVICES TRANSPORTATION ADVISORY COUNCIL  
The Social Services Transportation Advisory Council (SSTAC) is a diverse group of people 
representing the elderly, people with disabilities, and other individuals who are transit dependent, as 
well as commuters. The Council meets as needed to identify possible unmet transit needs that may 
be reasonable to meet. 

Consolidated Transportation Service Agency .......... (two positions) 
Potential Transit User .............................................. 60 years or older 
Potential Transit User .............................................. Commuter 
Potential Transit User .............................................. Person with a disability 
Social Service Provider ............................................ Person with a disability (two positions) 
Social Service Provider ............................................ Limited Means 
Social Service Provider ............................................ Seniors (two positions) 
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INTRODUCTION 

The Overall Work Program (OWP) is the primary management tool for the El Dorado County 
Transportation Commission (EDCTC), identifying the activities and a schedule of work for regional 
transportation planning in El Dorado County, excluding the Lake Tahoe basin. The Tahoe Basin, 
including the eastern portion of El Dorado County, is within the transportation planning jurisdiction of the 
Tahoe Regional Planning Agency. 

In general, the OWP consists of three types of activities: state-mandated regional transportation 
planning programs undertaken concurrently throughout the state by the designated Regional 
Transportation Planning Agencies, discretionary transportation planning programs specific to the El 
Dorado County region and oriented to solving problems unique to this planning region, and 
administration to support both mandated and discretionary transportation planning programs and 
oversight of transportation project delivery. 

The Fiscal Year 2025/26 OWP is a product of cooperative efforts by EDCTC’s planning partners, 
including the City of Placerville, El Dorado County, El Dorado County Transit Authority (EDCTA), 
Sacramento Area Council of Governments (SACOG), and Caltrans. EDCTC also coordinates with the 
Shingle Springs Rancheria Tribal Government and Federal Land Management Agencies in the 
development and implementation of the Regional Transportation Plan (RTP), Work Element (WE) 200, 
ensuring transportation planning efforts align with the needs of Tribal communities and federal lands. 
This coordination fosters inclusive, multimodal transportation solutions that enhance connectivity, 
preserve cultural and environmental resources, and improve mobility for all stakeholders. The specific 
projects and activities included in the OWP are consistent with the policies in the El Dorado County 
RTP and the priorities for each state and federal grant funding source.  

This OWP has a number of important characteristics: 

 The work program serves as the basis for EDCTC to execute the primary objective, to implement 

a programming and funding strategy that addresses the mobility needs of El Dorado County 

residents, businesses, and visitors.   

 The work program includes a key element: the RTP (WE 200 and WE 200EIR), which serves as a 

roadmap for transportation improvements over a 20-year planning horizon. 

 The work program reflects a proactive approach to identifying future transportation projects for all 

users across all modes.  

 The work program emphasizes project delivery through programs such as the State 

Transportation Improvement Program (STIP), competitive state and federal funding programs, 

and projects funded by the Surface Transportation Block Grant Program (STBG) and Congestion 

Mitigation and Air Quality (CMAQ) funds. 

 The work program focuses on Active Transportation and Transportation Development Act-related 

planning and programming (WE 120, 310, and 330). 

 The work program divides planning resources between transit, highways, rural roadways, aviation, 

and active transportation modes. (WE 125, 130, 200, and 221). 

 The work program demonstrates EDCTC’s commitment to public education and outreach (WE 

400) and the Transportation Advocacy Program (WE 410). 

 The work program partners with other agencies to develop solutions to transportation issues and 

participate in regional, state, and federal discussions regarding planning, funding, and delivering 

transportation projects, including Intergovernmental Coordination (WE 110), Transit Administration  
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(WE 120), El Dorado County Airport Land Use commission (WE 125), El Dorado County Freeway 

Service Patrol (WE 130), and Transit planning (WE 221). 

 The work program includes coordination with Tribal Governments and Federal Land Management 

Agencies. (WE 110, 200 and 200EIR) 

 The work program aligns with all state and federal planning requirements. 

BACKGROUND 

The EDCTC was designated as the Regional Transportation Planning Agency (RTPA) for El Dorado 
County on July 23, 1975 (and amended on April 4, 1979) per Article 11, Chapter 2, Division 3, Title 3 of 
the Government Code and organized per Chapter 3, Title 21 of the California Administrative Code.  
This planning and programming authority does not include the portion of the County within the Tahoe 
Regional Planning Agency (TRPA) boundaries. TRPA is the RTPA for the Tahoe area. At the time of its 
formation, the EDCTC was staffed as a sub-department of the El Dorado County Department of 
Transportation. The EDCTC was administratively reorganized on August 13, 1993, when its 
administration was separated from the County. 

LOCATION 

EDCTC represents the regional transportation planning interests for the western slope of El Dorado 
County and the City of Placerville. As of January 2025, the State Department of Finance estimated the 
population of the western slope as follows: City of Placerville, 10,642, and unincorporated El Dorado 
County, 150,196, for a total western slope population of 160,838. The map on the following page 
identifies the western slope planning area. 

ORGANIZATION 

The Commission consists of four members appointed by the El Dorado County Board of Supervisors 
and three members appointed by the City of Placerville. The District Director of Caltrans, District 3, or 
their designated representative, and a member of the South Lake Tahoe City Council serve as non-
voting members of the Commission. 

There are two committees that advise the Commission throughout the year: the Policy Advisory Team 
(PAT), and the Social Services Transportation Advisory Council (SSTAC). 

The PAT provides input to the EDCTC Executive Director and Board on policy-level issues related to 
funding, land use, and intergovernmental cooperation that impact the overall ability to plan, fund, and 
deliver transportation programs and projects. PAT members are responsible for ongoing 
communication and action taken within their respective organizations regarding coordination with 
EDCTC adopted policies and programs. Members include the EDCTC Executive Director, El Dorado 
County Transit Authority (EDCTA) Executive Director, Placerville City Manager, the El Dorado County 
Chief Administrative Officer, and the El Dorado County Director of Transportation. Meetings are held on 
an as-needed basis. 

The SSTAC, consists of a diverse group of individuals representing seniors, individuals with disabilities, 
low-income populations, and commuters. The Council meets as needed to identify possible unmet 
transit needs that may be reasonable to meet, in compliance with TDA Statute 99238. 
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STAFFING 

The current staff consists of five full-time staff members: an Executive Director, a Principal 
Transportation Planner, an Associate Transportation Planner, a Fiscal Officer, and an Administrative 
Analyst/Secretary to the Commission. The Commission also contracts for general legal services, 
accounting oversight services, airport land use commission professional services, and computer and 
technical support services.  To keep overhead costs low and staffing levels stable, EDCTC also 
contracts with transportation planning consultants to assist when planning grant- funded work elements 
are added to the OWP. The EDCTC Organizational Chart is on Page 6. 

DUTIES AND RESPONSIBILITIES 

The duties and responsibilities of the Commission include the following: 

1. Establishing rules and regulations to administer transportation planning and allocate 

Transportation Development Act (TDA) Funds. 

2. Receiving and approving claims for TDA Funds. 

3. Receiving and approving claims for Senate Bill 125 Transit Intercity Rail Capital Program (TIRCP) 

and Zero Emission Transit Capital Program (ZETCP). 

4. Conducting public meetings and hearings as required by law. 

5. Administering the regional transportation planning process. 

6. Updating and adopting the Regional Transportation Plan (RTP) every five years. 

7. Adopting a Regional Transportation Improvement Program (RTIP) every two years. 

8. Collaborating with the Sacramento Area Council of Governments (SACOG) as the federally 

designated transportation planning agency for El Dorado County to determine air quality 

conformity of transportation plans, programs, and projects. 

9. Coordinating with the City of Placerville, El Dorado County, and El Dorado Transit to apply for 

SACOG-managed federal funding opportunities, including CMAQ and STBG. 

10. Overseeing the delivery of State Transportation Improvement Program (STIP) projects pursuant to 

Senate Bill 45 (Statues of 1997) and the April 1998 Memorandum of Understanding with Caltrans. 

11. Coordinating, consulting, and collaborating with the Shingle Springs Rancheria. 

12. Conducting outreach efforts to traditionally underrepresented and underserved disadvantaged 

populations such as the elderly, disabled, low-income, and minority community groups. 

13. Administering the El Dorado County Airport Land Use Commission (ALUC) and related airport 

land use planning activities. 

14. Administering the El Dorado County Freeway Service Patrol (FSP). 

AUTHORIZING DOCUMENTS 

A Memorandum of Understanding (MOU) with Caltrans, dated April 12, 2012, replaced the previous 
agreement dated November 18, 1995. The MOU outlines inter-agency arrangements for transportation 
planning. A supplementary MOU regarding project delivery roles and responsibilities pursuant to 
Senate Bill 45 (Statues of 1997) was entered into in April 1998. In addition, an MOU with Caltrans, 
dated November 19, 1998, addresses coordination of ongoing transportation planning and programs 
between EDCTC and Caltrans through the preparation of Project Study Reports under the 
Transportation Funding Act (Chapter 622, Statutes of 1997). 

In 1991, the Federal Intermodal Surface Transportation Efficiency Act (ISTEA) provided a new definition 
of the geographic area of transportation planning concern to be included in a Metropolitan Planning 
Organization’s (i.e., SACOG) planning process. This geographic area is considered the Metropolitan 
Planning Area and must encompass the areas designated as non-attainment for ozone and carbon 
monoxide under the Federal Clean Air Act. The areas defined by the ISTEA brought the entire 
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geographic area represented by the EDCTC into SACOG’s planning process. This process is limited to 
planning as it pertains to federally funded projects, projects that require federal approval, or state and 
locally funded projects deemed to be “regionally significant.” SACOG’s main purpose in this regard is to 
perform air quality conformity analysis for local projects that meet the above criteria. These projects 
must be included in the Metropolitan Transportation Plan, Metropolitan Transportation Improvement 
Program (MTIP), and ultimately the statewide Federal Transportation Improvement Program (FTIP).  

An MOU setting forth a continuing, comprehensive, and cooperative planning process that involves all 
interests in the Metropolitan Planning Area has been developed. The original MOU between the 
EDCTC, SACOG, and the state of California was approved by the Secretary of Business, 
Transportation, and Housing Agency on September 9, 1993. An amendment to the MOU was approved 
by the EDCTC and SACOG Executive Directors in December 2016. A new MOU was approved by 
SACOG on April 18, 2024, and it was approved at the May 2, 2024, Commission meeting.  

An Act to amend Section 67951 of the Government Code was approved by the Governor on September 
25, 2010. AB 1204 (Huber/Gaines) provides for EDCTC to be comprised of four members appointed by 
the Board of Supervisors and two members appointed by each incorporated city in the portion of El 
Dorado County outside of the Tahoe Basin. However, if there is only one incorporated city, that city 
would appoint three members. 

ORGANIZATIONAL CHART

El Dorado County Transportation Commission 
Governing Body 

Seven Members (membership defined by State law)

 City of Placerville (three)

 El Dorado County (four)

Non-voting ex-officio (two): (membership defined by EDCTC Bylaws)

 Caltrans
 City of South Lake Tahoe 

Administrative 
Analyst/Secretary to 

the Commission 

Associate 
Transportation Planner  

Senior Transportation
Planner (vacant)

Fiscal Officer 

Executive Director 

Principal Transportation 
Planner
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FEDERAL PLANNING AND PROGRAMMING 

As the Federally recognized Metropolitan Planning Organization (MPO) for the Sacramento region, 
SACOG is responsible for administering federal transportation funding and developing the Metropolitan 
Transportation Plan (MTP) and Metropolitan Transportation Improvement Program (MTIP) for the area 
covered by the ozone non-attainment area, including the region represented by the EDCTC.  

The EDCTC coordinates local projects that meet the MTP/MTIP criteria and presents SACOG with a list 
of “funding constrained” projects for inclusion in the MTP/MTIP. SACOG performs the air quality 
conformity analysis on these projects. If the conformity criteria are met, the projects are advanced to the 
statewide Federal Transportation Improvement Program (FTIP).   

SACOG administers federal transportation funding through a six-county competitive funding round 
process. The funds included are the Congestion Mitigation and Air Quality (CMAQ) program and the 
Surface Transportation Block Grant (STBG) program. EDCTC retains responsibility for administering all 
other state transportation funding programs.  

AGENCY COORDINATION 

EDCTC coordinates regional transportation planning activities with various public agencies, including: 

 El Dorado County, the City of Placerville, EDCTA, SACOG, and the Tahoe Regional Planning 

Agency; 

 Tahoe Transportation District, Federal Highway Administration (FHWA), and the State 

Department of Transportation (Caltrans); 

 California Transportation Commission; 

 Adjacent Regional Transportation Planning Agencies (RTPAs): Nevada County Transportation 

Commission, Placer County Transportation Planning Agency, and Amador County 

Transportation Commission; 

 Shingle Springs Rancheria Tribal Government; 

 Bureau of Land Management, California State Parks, US Forest Service; 

 Other interested groups. 

COMMUNITY PARTICIPATION 

EDCTC adheres to public participation guidelines outlined in the Caltrans Public Participation Plan and 
has adopted a Public Outreach Plan. This plan incorporates collaborative efforts including to engage 
Native American communities, organizations, groups, and individuals through various policy, technical, 
and public forums.  

EDCTC conducts public hearings for the development and adoption of the Regional Transportation 
Plan (RTP), the Regional Transportation Improvement Program (RTIP), and the annual unmet transit 
needs hearing (pursuant to TDA Statute). Additional public hearings and workshops are held for 
individual planning projects.  

The community participation effort has been enhanced through: 

 Non-traditional outreach method; 

 Expansion of the agency website; 

 Virtual and online interface platforms; 

 Social media, providing citizens with greater access to agency documents and activities. 
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STATE PLANNING AND PROGRAMMING 

As a State-mandated Regional Transportation Planning Agency (RTPA), EDCTC prepares the RTP and 
the RTIP for the Western Slope of El Dorado County, excluding the Tahoe Basin. EDCTC is also 
responsible for the administering Transportation Development Act (TDA) funds for El Dorado County 
jurisdictions, excluding the portion within the Tahoe Regional Planning Agency boundaries. 

All projects, including those designated in the MTIP, must be included in the RTP and the RTIP to 
receive consideration for funding allocated by the EDCTC through the State Transportation 
Improvement Program (STIP). The RTIP nominates projects for the STIP.  

The MTIP and RTIP address two distinct funding sources: 

1. The MTIP programs federal funds and Regionally Significant Projects.  

2. The RTIP nominates projects for STIP funds. 

FEDERAL PLANNING FACTORS AND EMPHASIS AREAS 

Federal Planning Factors, issued by Congress, emphasize specific issues and must be identified in 
local planning documents. These factors, as outlined in Title 23 of the United States Code, Section 
134(h) are incorporated into the OWP. The ten planning factors are as follows: 

Federal Planning Factors
Work Element

110 120 122 200 
200 
EIR

221 263 310 330 400 410 

1. Support the economic 
vitality of the metropolitan 
area, especially by 
enabling global 
competitiveness, 
productivity, and 
efficiency 

• • • • • •

2. Increase the safety of the 
transportation system for 
motorized and non-
motorized users 

• • • • • • •

3. Increase the security of 
the transportation system 
for motorized and non-
motorized users 

• • • • • •

4. Increase the accessibility 
and mobility of people 
and freight 

• • • • • • • • •

5. Protect and enhance the 
environment, promote 
energy conservation, 
improve the quality of life, 
and promote consistency 
between transportation 
improvements and state 
and local planned growth 
and economic 
development patterns 

• • • • • • • •
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Federal Planning Factors
Work Element (cont.)

110 120 122 200 
200 
EIR

221 263 310 330 400 410 

6. Enhance the 
integration and 
connectivity of the 
transportation 
system, across and 
between modes, for 
people and freight 

• • • • • • • • • •

7. Promote efficient 
system management 
and operation 

• • • • • •

8. Emphasize the 
preservation of the 
existing 
transportation system 

• • • • • • • •

9. Improve the resiliency 
and reliability of the 
transportation system 
and reduce or 
mitigate storm water 
impacts of surface 
transportation 

• • • • • • • • •

10. Enhance travel and 
tourism 

• • • • • • • • •

The Federal Highway Administration (FHWA) has issued updated Federal Planning Emphasis Areas 
(PEAs). These emphasis areas highlight critical priorities for collaboration between the FHWA, Federal 
Transit Administration (FTA), Metropolitan Planning Organizations (MPOs), State Departments of 
Transportation (DOTs), public transportation agencies, and Federal Land Management Agencies.  

The purpose of the PEAs is to guide these agencies in identifying and developing tasks for the Unified 
Planning Work Program and the Statewide Planning and Research Program. 

EDCTC is committed to planning and project delivery that aligns with California requirements outlined in 
various transportation funding programs. One way EDCTC achieves this is by ensuring work elements 
are consistent with the most current California transportation policies and directives. Additionally, 
EDCTC integrates recommendations from the California Transportation Plan 2050 (CTP 2050), which 
establishes a long-term vision for an innovative, sustainable, and equitable transportation system. By 
incorporating the goals and strategies outlined in CTP 2050—such as advancing multimodal mobility, 
reducing greenhouse gas emissions, and enhancing system resilience—EDCTC ensures its planning 
efforts contribute to a cohesive statewide approach to transportation development and funding. 
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Planning Effort 

EDCTC Staff 

Develops Grant 

Application, Support 

Letter, Scope, and 

Schedule 

EDCTC Submits 

Grant Application or 

Programs Planning 

Funds

Phase 1 Project Selection and Prioritization

Caltrans Provides 
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WORK ELEMENT DETAIL 

The following section provides the specific objectives, tasks performed, and end products of each Work 
Element included in the Overall Work Program (OWP). These details highlight each Work Element and 
ensure transparency and clarity regarding the work performed by EDCTC over the course of a fiscal 
year.  

The details of some Work Elements remain consistent from year to year, with only minor revisions to 
the tasks performed. Other Work Elements may change or be newly added to the Work Program due to 
the fluid nature of transportation priorities, planning efforts, studies, and grant-funded initiatives.  

It is important to note that the numbering structure of the Work Elements is tracked across multiple 
years. For example, the Work Elements are not numbered consecutively (e.g., 1, 2, 3, 4). Instead, 
recurring Work Elements retain their assigned numbers (e.g., 50 and 100), while new numbers are 
assigned to newly introduced Work Elements (e.g., 263).  

Each year’s Overall Work Program organizes Work Elements into four primary categories: 

1. Administration and Intergovernmental Coordination  

o Work Elements 50, 100, 110, 120, 122, 125, and 130 

2. Multi-Modal Transportation Planning 

o Work Elements 200, 200EIR, 221, and 263 

3. Project Delivery and Programming  

o Work Elements 300, 310, and 330  

4. Public Information, Outreach, and Advocacy 

o Work Elements 400 and 410 

To monitor work performed over time, EDCTC tracks the Overall Work Program over a five-year period. 
This approach helps identify shifts in priorities and observe the evolution of transportation planning and 
policy. Additionally, it provides insights into resource allocation and identifies opportunities to adjust 
priorities as needed.  

The table below presents a comparison of Work Elements over five fiscal years illustrating how the 
focus of the Overall Work Program has evolved.  

Note: Work Element 50 Indirect Costs are not included as they are spread across all Work Elements each year. 
Grant funding is shown but is often spread across multiple Fiscal Years to complete the work performed. 
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WORK ELEMENT 50 

AGENCY ADMINISTRATION AND MANAGEMENT: INDIRECT COSTS 

Objective 

To manage and administer the day-to-day operations of the agency that are billable as indirect labor 
and indirect costs under an Indirect Cost Allocation Plan approved annually by Caltrans. 

Discussion 

This element provides for the support of the agency’s personnel, management, and operational needs. 

Work Activities to be completed by EDCTC Staff 

1. Administer the EDCTC FY 2025/26 operating budget ......................................................... ongoing 

2. Prepare financial statements and financial reports for the Commission, partner jurisdictions,  
and auditors .................................................................................................................... as needed 

3. Maintain ongoing financial records, audits, bookkeeping and accounting........................ as needed 

4. Administer accounts payable to all contractual services .................................................. as needed 

5. Administer payroll, prepare records of payroll activities, and maintain all related documentation 
 ....................................................................................................................................... as needed 

6. Prepare quarterly and annual tax reports ........................................................................... quarterly 

7. Perform personnel duties, including employee performance reviews, maintaining personnel-
records, and ensuring compliance with applicable legislation ............................................. annually 

8. Administer and maintain Equal Employment Opportunity, Family Medical Leave Act, and 
employee compensation and benefits programs ............................................................. as needed 

9. Recruit and hire new employees ..................................................................................... as needed 

10. Prepare agendas and staff reports for the Commission ...................................................... monthly 

11. Conduct Commission meetings .......................................................................................... monthly 

12. Conduct Policy Advisory Team meetings ........................................................................ as needed

13. Provide front desk support, including greeting visitors, answering phones, directing mail, and 
responding to inquiries ........................................................................................................ ongoing 

14. Maintain transportation planning files, correspondence, and data ....................................... ongoing 

15. Attend governmental and professional conferences, webinars, workshops, and training sessions
 ....................................................................................................................................... as needed 

16. Review and monitor new or proposed programs, legislation, and regulations relevant to 
transportation planning ....................................................................................................... ongoing 

17. Maintain and update computer systems and information technology infrastructure ......... as needed 

18. Update Bylaws, Administrative Operating Procedures, and Personnel Policies to align with 
changes in state and federal laws ................................................................................... as needed 

19. Administer and maintain EDCTC’s financial investment program in compliance with the adopted 
investment policy and California Government Code ........................................................ as needed 
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End Products 
1. Check registers ................................................................................................................... monthly 

2. Employee performance reviews ......................................................................................... annually 

3. Financial statements and financial reports ...................................................................... as needed 

4. Payroll tax reports .............................................................................................................. quarterly 

5. Agendas for Commission meetings  .................................................................................... monthly 

6. Reports to EDCTC and member agencies on federal, state, and regional programs ........... ongoing 

7. Executive Director’s report presented to the EDCTC with legislative updates ..................... monthly 

8. Updated Bylaws, Administrative Operating Procedures, and Personnel Policies............. as needed 

                                     Work Element Budget 

Calculated within Indirect Cost Allocation Plan 

Indirect Salaries and Benefits $299,590 

EDCTC Indirect Expenses $160,631 

TOTAL $460,221 
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WORK ELEMENT 100 

ADMINISTRATION OF THE OVERALL WORK PROGRAM 

Objective 

To develop and administer the Overall Work Program that is billable as direct costs to Rural Planning 
Assistance (RPA) funds. 

Discussion 

This element provides for the development and management of the Commission’s Overall Work 
Program. 

Previous Work Activities Completed by EDCTC Staff - FY 2024/25 

1. Fiscal Year 2023/24 Year-end close-out package and Quarterly Report ...................... August 2024 

2. Fiscal Year 2024/25 Overall Work Program Quarterly Reports …. ..... October 2024, January 2025, 

April 2025 

3. Fiscal Year 2024/25 Overall Work Program Amendments ..................... October 2024, March 2025 

4. Fiscal Year 2025/26 Overall Work Program ........................ February 2025 (draft), May 2025 (final) 

Current Work Activities by EDCTC Staff - FY 2025/26 

1. Fiscal Year 2024/25 Year-end close-out package and Quarterly Report ........................... August 2025 

2. Fiscal Year 2025/26 Overall Work Program Quarterly Reports …. ...... October 2025, January 2026, 

April 2026 

3. Prepare amendments to the FY 2025/26 Overall Work Program and Budget ..................................... 

 .............................................................................................. October 2025 and April 2026 or as needed  

4. Prepare the FY 2026/27 Overall Work Program and Budget .................................................................. 

 ............................................................................................................................ February 2026, May 2026 

5. Review and monitor new and proposed programs, legislation, and regulations at the federal, state, 

and regional levels applying to transportation planning ........................................................... as needed 

End Products 

1. Fiscal Year 2024/25 Year-end close-out package and Quarterly Report ......................... August 2025 

2. Fiscal Year 2025/26 Overall Work Program Quarterly Reports .......................................... quarterly 

3. Fiscal Year 2025/26 Overall Work Program Amendments .............................................. as needed 

4. Fiscal Year 2026/27 Overall Work Program ........................ February 2026 (draft), May 2026 (final) 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: All 

Total Person Months: 2.5 
Percent of Budget: 3% 

Work Element Budget

Revenues Expenditures 

Rural Planning Assistance (RPA) Funds $51,752  EDCTC $51,752

TOTALS $51,752 $51,752
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WORK ELEMENT 110 

INTERGOVERNMENTAL COORDINATION 
Objective 

To coordinate the efforts of the Commission with local, regional, tribal, state, and federal agencies. 

Discussion 

This element provides the resources needed for the Commission’s staff and Board members to 
participate in the efforts and activities of other public agencies and stakeholder groups necessary to 
identify transportation issues and opportunities, develop plans, fulfill programming needs, and 
implement programs that represent the transportation needs of the citizens of the region. This 
participation is important to continue strong, inter-agency relationships within regional, state, tribal, and 
federal agencies to best ensure that the Commission’s policies, goals, and objectives are implemented. 

EDCTC staff participates on the following policy and technical advisory committees: 

 California Statewide Motorist Aid Committee 

 Capitol Valley Area Service Authority for Freeways and Expressways (SAFE) 

 Capitol Area Regional Tolling Authority Board (CARTA) 

 Caltrans – State Highway System Management Plan 

 Caltrans – Managed Lanes System Plan 

 El Dorado County Office of Wildfire Preparedness and Resilience 

 Regional Caltrans Coordinating Group 

 Regional Transportation Planning Agency Forum (RTPA) 

 SACOG Regional Planning Partnership (RPP) 

 SACOG Active Transportation Program Advisory Committee 

 SACOG Transit Coordinating Committee (TCC) 

 SACOG Mobility Zones Advisory Committee 

 South Shore Transportation Management Association (SSTMA) 

 Tahoe Regional Planning Agency (TRPA) 

 Tahoe Transportation District (TTD) 

EDCTC is a member and/or participates in the activities of the following organizations: 

 California Rural Counties Task Force (RCTF) 

 California Transit Association (CTA) 

 Sacramento Metro Chamber Annual Cap to Cap Advocacy Delegation 

Previous Work Activities completed by EDCTC Staff - FY 2024/25 

1. Participated in Caltrans, CTC, and SACOG meetings ................................................................. regularly 
2. Participated in South Shore Transportation Management Association meetings ..................... monthly 

3. Participated in California Transportation Commission meetings and workshops  ................... regularly 

4. Participated in statewide Regional Transportation Planning Agency meetings ................  bi-monthly 

5. Attended Placerville City Council and El Dorado County Board of Supervisors meetings as a 

partner agency for agenda items relevant to EDCTC .................................................................... monthly

6. Participated in Rural Counties Task Force Meetings................................................................. bi-monthly

7. Participated in El Dorado Transit Authority Meetings  ................................................................... monthly
8. Participated in SACOG Board, Committees, and working group meetings  .............................. monthly
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Current Work Activities by EDCTC Staff - FY 2025/26 

1.   Participate in Caltrans, CTC, CalSTA, and SACOG meetings, including subcommittees and 

working groups  .............................................................................................. monthly, or as needed 

2. Participate in Tahoe Transportation District, Tahoe Regional Planning Agency, and South Shore 

Transportation Management Association meetings  ......................................................... as needed 

3. Attend Caltrans District 3 planning workshops, and project-specific workshops, working groups, 

and project development committees ............................................................................... as needed 

4. Participate in California Transportation Commission meetings, including subcommittees, working 

groups, guidelines development, advisory groups, and other workshops ..........................................

 ........................................................................................................................ monthly or as needed 

5. Participate in statewide Regional Transportation Planning Agency and serve on subcommittees

 ........................................................................................................................ monthly or as needed 

6. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government about 

its transportation-related issues and concerns .................................................................. as needed 

7. Attend Placerville City Council and El Dorado County Board of Supervisors meetings as a partner 

agency for agenda items relevant to EDCTC .................................................................... as needed 

8. Review and comment on local jurisdiction transportation and development projects ........ as needed 

End Products 

1. Reports to the Commission on intergovernmental coordination and activities of related local, 

regional, state, tribal, and federal agencies. ..................................................................... as needed 

2. Correspondence and communications to other government agencies and jurisdictions .....................

 ......................................................................................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: 
Executive Director and 
Transportation Planner(s) 

Total Person Months: 9.6 
Percent of Budget: 14% 

Work Element Budget

Revenues Expenditures

Rural Planning Assistance (RPA) Funds $213,611  EDCTC $213,611

TOTALS $213,611 $213,611DRAFT
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WORK ELEMENT 120 

TRANSPORTATION DEVELOPMENT ACT  
AND TRANSIT ADMINISTRATION 

Objective 

To effectively administer the provisions of the Transportation Development Act (TDA), including 
receiving, reviewing, and approving claims for Local Transportation Funds (LTF), State Transit 
Assistance (STA) Funds, and State of Good Repair (SGR) Funds for the jurisdiction of the EDCTC 
(western slope). To provide staff support to the EDCTC Social Services Transportation Advisory 
Council (SSTAC). 

Discussion 

One fundamental responsibility of the EDCTC is to administer TDA funds. These funds operate public 
transit, construct bicycle and pedestrian facilities, and may be used for streets and roads purposes only 
after all unmet transit needs that are reasonable to meet have been addressed. Under TDA statute, 
EDCTC is responsible for preparing preliminary and final estimates of LTF, STA Fund, and SGR Fund 
apportionments, conducting fiscal and performance audits, and transit coordination. EDCTC has 
appointed members to the SSTAC in accordance with Transportation Development Act Statue 99238.

Previous Work Activities - FY 2024/25 

1. Administered the Local Transportation Fund (LTF), the State Transit Assistance (STA) Fund, and 

the State of Good Repair (SGR) Fund (EDCTC Staff) ...................................... July 2024-June 2025 

2. Completed fiscal audits for EDCTC and EDCTA (Consultant, EDCTC Staff) .....................................

 .............................................................................................................. September-November 2024 

3. Assisted claimants with preparation of claims and local program administration for  

Road Repair and Accountability Act of 2017 State of Good Repair program (EDCTC Staff)  .............

 .................................................................................................................................... October 2024 

4. Provided instructions to the El Dorado County Auditor for 2023/24 actual allocations and revised 

claims (EDCTC Staff) .................................................................................................. October 2024 

5. Prepared Transportation Development Act Funds apportionments (EDCTC Staff) .... February 2025, 

April 2025 

6. Provided revised instructions to the El Dorado County Auditor for 2024/25 allocations (EDCTC 

Staff) ........................................................................................................................... October 2024 

7. Completed triennial performance audits for EDCTC and EDCTA (Consultant, EDCTC Staff, 

EDCTA) ................................................................................................. September 2024-April 2025 

8. Submit final Triennial Performance Audit to Caltrans (EDCTC Staff) ................................ June 2025 

Current Work Activities by EDCTC Staff - FY 2025/26 

1. Manage the Local Transportation Fund (LTF), the State Transit Assistance (STA) Fund, and the 

State of Good Repair (SGR) Fund ........................................................................................ ongoing 

2. Ensure that fiscal audits are performed in accordance with law and assist in the resolution of audit 

findings .................................................................................................. September-November 2025 

3. Conduct the Citizen Participation Process Public Hearing ..................... September-November 2025 

4. Prepare draft and final apportionments for FY 2026/27 Transportation Development Act Funds 

 ................................................................................................................... February and June 2026 
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5. Provide instructions to the El Dorado County Auditor for 2026/27 allocations to the jurisdictions

 ......................................................................................................................................... June 2026 

6. Assist claimants with preparation of claims and local program administration, including  

Road Repair and Accountability Act of 2017 State of Good Repair program ........................ ongoing 

7. Provide instructions for revised allocations and revised claims ......................................... as needed 

8. Provide staff support to the EDCTC SSTAC  ........................................................................ ongoing 

End Products 

1. Independent audits of FY 2024/25 TDA claimants ................................. September-November 2025 

2. Unmet Transit Needs Analysis and Findings, if warranted, or conduct in-lieu Citizen  

Participation Process Public Hearing ..................................................... September-November 2025 

3. TDA Claim notifications to jurisdictions ........................................................ February and May 2026 

4. Final LTF, STA, and SGR apportionments for Fiscal Year 2026/27 ................................... May 2026 

5. Allocation instructions to the County Auditor for LTF, STA, and SGR funds ..................... June 2026 

6. Revised allocation instructions ......................................................................................... as needed 

7. Press releases, public service announcements, public notices, and public meeting/hearing  

flyers ................................................................................................................................ as needed 

8. SSTAC agendas and minutes .......................................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: All

Total Person Months: 2.4 
Percent of Budget: 4% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds $61,009 EDCTC  

TDA Audits 
$40,349
$20,660

TOTALS $61,009 $61,009
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WORK ELEMENT 122 

TIRCP and ZETCP ADMINISTRATION 

Objective 

To effectively administer the provisions of the Budget Act of 2023 SB 125 Formula-Based Transit and 
Intercity Rail Capital Program (TIRCP) & Zero Emission Transit Capital Program (ZETCP), including: 

 Submitting funding allocation packages 

 Distributing funding to public agencies eligible to receive TIRCP capital funding 

 Posting online a monthly summary of transit operator ridership data 

 Submitting an annual report to the California State Transportation Agency (CalSTA) 

 Ensuring that monies are expended consistently with State law 

 Submitting a one-time, long-term financial plan by June 30, 2026. 

Discussion 

The TIRCP was created by Senate Bill (SB) 125 to fund improvements that modernize California’s 
public transportation system. AB 102 and SB 125 amended the Budget Act of 2023 to appropriate $4 
billion of General Fund to the TIRCP over Fiscal Years 2023/24 and 2024/25. Additionally, $910 million 
of Greenhouse Gas Reduction Fund (GGRF) and $190 million of Public Transportation Account (PTA) 
funding were allocated to establish the ZETCP to assist public transit operators in transitioning to zero-
emission bus fleets. The transition is in alignment with the California Air Resources Board’s goal for all 
public transit agencies to operate a 100% zero-emission fleet by 2040.   

Previous Work Activities by EDCTC Staff - FY 2023/24 through 2024/25 

1. Submitted the FY 2023/24 SB 125 Initial Allocation Package  ............ November-December 2023 

2. Posted online monthly summary of ridership data ........................................ July 2024-June 2025 

3. Submitted updated FY 2024/25 Allocation Request ....................................................  as needed  

4. Provided instructions to El Dorado County Auditor for allocation of FY 2024/25 TIRCP and 

ZETCP funds to jurisdictions  .............. ……………………….……………………….May-June 2025 

5. Provided instructions for revised allocations  .............. …………………………………….as needed 

Current Work Activities by EDCTC Staff – FY 2025/26 

1. Manage the TIRCP and ZETCP funds. ........................................................................... ongoing 

2. Post online monthly summary of ridership data........................................... July 2025-June 2026 

3. Submit Annual Report to CalSTA....................................................................... December 2025 

4. Provide instructions for revised allocations  ................................................................ as needed 

5. Approve Transit claims and provide instructions to El Dorado County Auditor ............ as needed 

6. Submit Long-Term Financial Plan to CalSTA .............................................................. June 2026 

End Products 

1. Summary of Monthly Ridership Data ............................................................ July 2025-June 2026 

2. Track the receipt and utilization of TIRCP and ZETCP funds ....................... July 2025-June 2026 

3. Updated Allocation Request, if needed ........................................................ July-December 2025 

4. Provide allocation and payment instructions to the County Auditor for TIRCP and ZETCP funds

........................................................................................................... December 2025-June 2026 

5. Revised allocation instructions ..................................................................................... as needed 
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6. Submit Annual Report to CalSTA   .......................................................................... October 2025 

7. Submit Long-Term Financial Plan ................................................................................ June 2026 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: All

Total Person Months: 1.3 
Percent of Budget: 1% 

Work Element Budget
Revenues Expenditures 

ZETCP (PTA) Funds $22,069 EDCTC  
TDA Audits

$20,469
$1,600

TOTALS $22,069 $22,069
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WORK ELEMENT 125 

EL DORADO COUNTY AIRPORT LAND USE COMMISSION 

Objectives 

To effectively administer the El Dorado County Airport Land Use Commission (ALUC) and related 
aviation system planning activities. 

To provide technical assistance to the Placerville and Georgetown Airport Advisory Committees and the 
Cameron Park Airpark District. 

To administer and maintain the Airport Land Use Compatibility Plans for each of the three airports 
under the jurisdiction of the El Dorado County ALUC. 

Discussion 

The EDCTC’s planning activities include administration of the ALUC and related planning assistance to 
the Placerville Airport, Georgetown Airport, and Cameron Park Airpark Airport. EDCTC coordinates with 
the California Department of Transportation Division of Aeronautics for ALUC planning activities and 
funding. As the designated ALUC for El Dorado County, EDCTC is responsible for defining planning 
boundaries and setting standards for compatible land uses surrounding airports. 

ALUCs have four primary functions under State law.  

1. Adopt land use standards that minimize the public’s exposure to safety hazards and excessive 

levels of noise. 

2. Prevent the encroachment of incompatible land use around public-use airports. 

3. Prepare of an Airport Land Use Compatibility Plan (ALUCP) for the area around each public-use 

airport, which defines compatible land uses for safety, density, height, and noise. Guidance for 

ALUCP development is provided in the 2011 California Airport Land Use Planning Handbook.

4. Make consistent determinations for proposed projects that are incompatible with adopted 

ALUCP recommendations.

Previous Work Activities - FY 2024/25 

1. Reviewed development projects for consistency with adopted ALUCPs (EDCTC Staff, Consultant)

 ......................................................................................................................... July 2024-June 2025

2. Reviewed local jurisdictions zoning ordinance amendments and land use policy changes (EDCTC 

Staff, Consultant) .............................................................................................. July 2024-June 2025

Current Work Activities - FY 2025/26 

1. Review development projects, zoning amendments, land use policies, and general plan 

amendments for consistency with adopted ALUCPs (EDCTC Staff, Consultant) .............. as needed 

2. Develop amendments to the adopted ALUCPs based on consistency determinations for  

Master Plan Updates and Airport Layout Plans for the Placerville, Cameron Park, and Georgetown 

airports (EDCTC Staff, Consultant)................................................................................... as needed 

3. Follow the public participation guidelines, as outlined by the Caltrans Goals of the Public 

Participation Plan (EDCTC Staff) .......................................................................................... ongoing  
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End Products 

1. ALUCP consistency review documents, staff reports, and related materials ................... as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: Executive 
Director

Total Person Months: .1 
Percent of Budget: 1% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds $7,966 EDCTC 

Consultant 
$2,966
$5,000

TOTALS $7,966 $7,966
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WORK ELEMENT 130

EL DORADO COUNTY FREEWAY SERVICE PATROL 

Objective 

To manage and oversee the operation of a Freeway Service Patrol (FSP) along US 50 within El Dorado 
County. 

Discussion 

This work element includes the activities necessary to implement an FSP program along US 50 east of 
the El Dorado County/Sacramento County line to relieve congestion, assist the motoring public, and 
provide air quality improvements. 

US 50 serves as the primary transportation corridor for local, regional, interregional, commuter, and 
goods movement traffic throughout El Dorado County. During peak periods, US 50 experiences traffic 
congestion as traffic volumes approach highway capacity. Traffic congestion along US 50 reduces 
throughput and mobility, increases air pollution, and creates stress on drivers. Approximately 60% of 
delay hours result from disabled vehicles and accidents. While these types of traffic incidents are 
random, they cause the most significant delays when roadways are approaching capacity.  

The purpose of the FSP program is to relieve the most heavily congested segments of US 50 in El 
Dorado County by assisting disabled vehicles and the motoring public.

Previous Work Activities by EDCTC Staff - FY 2024/25 

1. Managed a contract with Extreme Towing to provide services along US 50 from El Dorado County 

line east for approximately ten miles ................................................................................... Monthly 

2. Participated in regional and statewide Motorists Aid Committee meetings  .......... September 2024, 

October 2024 

3. Presented annual FSP Progress Report presented at a Commission meeting  ......... February 2025 

Current Work Activities - FY 2025/26 

1. Manage the contract with the FSP provider to offer services along US 50 from El Dorado  

County line for east approximately ten miles (EDCTC Staff) ............................................... ongoing 

2. Collaborate with Sacramento Transportation Authority to maintain the online assists database  

(EDCTC Staff) ..................................................................................................................... ongoing 

3. Coordinate with California Highway Patrol (CHP) to administer and monitor the FSP 

program (EDCTC Staff) ....................................................................................................... ongoing 

4. Evaluate FSP data and modify service as needed to meet the goals and objectives of the FSP 

program (EDCTC Staff) ....................................................................................................... ongoing 

5. Submit the annual FSP progress report (EDCTC Staff) ............................................. February 2026 

6. Participate in regional and statewide Motorists Aid Committee meetings (EDCTC Staff) .... ongoing 

7. Patrol the FSP area between the El Dorado County Line and Greenstone Road on weekdays 

between the hours of 6:30-9:00 am and 3:30-6:30 pm (Contracted Tow Operator) ............. ongoing 

End Products 

1. Annual Progress Report ............................................................................................ February 2026 

2. Review of FSP survey response ..................................................................... July 2025-June 2026 
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Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: Administrative 
Analyst/Secretary to the 
Commission

Total Person Months: 2.0 
Percent of Budget: 14% 

Work Element Budget

Revenues Expenditures

FSP State Funding 
Capitol Valley SAFE 

$128,234
$79,150

FSP Contractor & STA Shared Costs 
EDCTC 

$177,000
$30,384

TOTALS $207,384 $207,384
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WORK ELEMENT 200  

REGIONAL TRANSPORTATION PLAN  

Objective 

To implement the EDCTC Regional Transportation Plan (RTP) and coordinate with partner agencies on 
the development and amendment of the El Dorado County components of SACOG’s Metropolitan 
Transportation Plan (MTP) Sustainable Communities Strategy (SCS). 

Discussion 

The RTP and MTP/SCS are required by state and federal law (respectively) and provide the means for 
EDCTC and the six-county SACOG region to establish transportation goals, policies, and funding 
strategies, as well as identify projects over a 20-year horizon. The current EDCTC RTP was adopted in 
November 2025, and the SACOG 2025 Blueprint was adopted in November 2025.  

EDCTC is required to update the RTP every five years in compliance with guidelines established by the 
California Transportation Commission. The RTP is the primary planning document produced by EDCTC 
and provides the policy basis for all major transportation infrastructure funding programs within the 
jurisdiction of the Commission. Consistent with RTP Guidelines adopted by the California 
Transportation Commission in 2024, EDCTC conducted interagency consultation and coordination with 
a variety of public and private entities, including the Shingle Springs Rancheria Tribal Government.  

The RTP is multimodal and addresses matters related to all modes of transportation including transit, 
active transportation, aviation, highways, streets and roads, and transportation systems management. 
Additionally, the RTP addresses resiliency, sustainability, equity, and integrated land use through its 
comprehensive Goals, Objectives, and Strategies and the proposed projects support the goals.  

On a statewide basis, projects and programs must be listed in the RTP, MTP, and the Metropolitan 
Transportation Improvement Program (MTIP) for cities, counties, and transit operators to be eligible for 
federal funds for capital improvements. Additionally, any capacity-increasing capital projects are 
required to meet air quality conformity standards as outlined by the federal Environmental Protection 
Agency and implemented by SACOG. As of 2025, El Dorado County is designated as a non-attainment 
area for 8-hour Ozone (2008, 2015) and PM 2.5 (2006). EDCTC annually pays SACOG for the federal 
planning, programming, and air quality conformity activities conducted by SACOG. SACOG activities 
are described in Appendix B, and the payment to SACOG is funded by Local Transportation Funds. 

Previous Work Activities by EDCTC Staff – FY 2024/25 

1. Coordinated with SACOG on updates and amendments to the MTP and MTIP ...............................

 ....................................................................................................................... July 2024-June 2025 

2. Coordinated with City of Placerville to program funds to multi-modal and other projects included in 

the 2020 RTP  ................................................................................................. July 2024-June 2025 

3. Coordinated with City of Placerville to propose and update project descriptions and lists for the 

Draft 2025 RTP ............................................................................................... July 2024-June 2025 

4. Coordinated with El Dorado County DOT to program funding and support delivery of multi-modal 

projects included in the 2020 RTP .................................................................. July 2024-June 2025 

5. Coordinated with El Dorado County DOT to propose and update project descriptions and lists for 

the Draft 2025 RTP  ........................................................................................ July 2024-June 2025 

6. Coordinated with El Dorado Transit to support delivery of projects included in the 2020 RTP ... July 

2024-June 2025 

DRAFT



FY 2025/26 Overall Work Program and Budget Amendment 2: March 5, 2026 

27 

7. Coordinated with El Dorado Transit to propose and update project descriptions and lists for the 

Draft 2025 RTP  .............................................................................................. July 2024-June 2025 

8. Coordinated with the Regional Transportation Plan Stakeholders Advisory Committee in the 

preparation of the Policy and Action Elements for the 2025 RTP .................... July 2024-June 2025 

9. Coordinated with SACOG on Project Evaluation Process, Mapping Tools, and project 

identification for MTP update  .......................................................................... July 2024-June 2025 

Current Work Activities – FY 2025/26  

1. Continue update of the 2025 RTP, including coordination and outreach with partner agencies, the 

public, and the EDCTC board (EDCTC Staff) ...................................................................... ongoing 

2. Monitor city, county, regional, and state planning and programming activities to ensure that city, 

county, and regional plans and programs are included in the RTP to establish eligibility for state 

and federal funding (EDCTC Staff)...................................................................................... monthly 

3. Review and update the current EDCTC RTP to incorporate the latest data, transportation issues, 

RTP requirements, and mobility needs identified in the 2025 SACOG MTP/SCS and Caltrans CTP 

2040 Regional Planning Goals (EDCTC Staff) ................................................................ as needed 

4. Analyze State of Good Repair needs and investments (EDCTC Staff, EDCTA) ................. quarterly 

5. Implement and update 2025-2045 RTP action element projects including integrated land use, air 

quality and transportation planning, sustainability, highways, streets and regional/inter-regional 

roadways, public transit, aviation, active transportation, transportation systems management, and 

funding, consistent with the policy element goals, objectives, strategies, and performance 

measures (EDCTC Staff, County, City, EDCTA) ................................................................  monthly 

6. Assist member jurisdictions and EDCTA staff in the planning and programming process to meet 

mandated program requirements (EDCTC Staff) ............................................................ as needed 

7. Collaborate with SACOG to prepare updates and amendments to the MTP and MTIP, including air 

quality conformity analyses (EDCTC Staff) ..................................................................... as needed 

8. Work cooperatively with member jurisdictions, Caltrans, and SACOG, to maintain and update 

population, employment, housing, and traffic data and projections (EDCTC Staff) .......... as needed 

9. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

(EDCTC Staff) ................................................................................................................. as needed 

10. Work in concert with the adopted EDCTC Public Participation Plan Strategies and Outreach 

including public survey, Stakeholder Advisory Committee meetings, virtual and in person 

meetings, workshop and pop-ups targeting traditionally unrepresented cohorts (EDCTC Staff) as 

needed 

End Products  

1. 2025 El Dorado County Regional Transportation Plan  .......................................... November 2025 

2. RTP amendments and updates ....................................................................................... as needed 

3. Updates to the SACOG MTP to include El Dorado County projects and priorities ........... as needed 

4. Amendments to the MTP and MTIP .................................................................................... monthly 

5. Public participation and outreach, including public meeting summaries, presentations, interagency 

and tribal consultation documentation, social media and website outreach notification ... as needed
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Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: Executive 
Director and Transportation 
Planner(s)

Total Person Months: 9.4 
Percent of Budget: 19% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds  
Local Transportation Funds (SACOG) 
Rural Planning Assistance (RPA) 
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG – State) 

$5,295
$103,000
$175,528

$1,164

 EDCTC 
SACOG (funded with LTF) 

$181,987
$103,000

TOTALS $284,987 $284,987
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WORK ELEMENT 200EIR 

REGIONAL TRANSPORTATION PLAN 
ENVIRONMENTAL IMPACT REPORT 

Objective 

To prepare the required Environmental Impact Report (EIR) for the EDCTC Regional Transportation 
Plan (RTP). 

Discussion 

EDCTC staff updated the 2025-2045 Regional Transportation Plan (RTP) with in-house staff and 
budget. The RTP was  adopted in November 2025. 

Environmental protection is a critical public policy goal and an essential factor in gaining public 
acceptance during project delivery. Best practices in regional planning aim to develop and implement 
transportation projects that avoid or minimize environmental impacts.   

The EDCTC RTP and its revisions, amendments, or updates must comply with the California 
Environmental Quality Act (CEQA), which mandates the preparation of an EIR if an action is expected 
to have significant environmental effects. EDCTC has engaged an expert environmental consultant to 
prepare a program EIR that will analyze the potential environmental impacts of implementing the RTP.  

The purpose of the program EIR is to: 

 Examine the overall effects of the RTP. 

 Evaluate broad policy alternatives and program-wide mitigation strategies. 

 Assess growth-inducing and cumulative impacts  

 Provide greater flexibility for avoiding unnecessary adverse environmental effects during the 
early planning stages 

Additionally, the RTP EIR will be structured to enable future environmental documents for individual 
projects to tier off the program EIR, streamlining the process for subsequent project-level reviews. The 
2025 EDCTC RTP Environmental Impact Report was completed in November 2025.  

Previous Work Activities – FY 2023/24 through FY 2024/25 

1. Developed and issued a Request for Proposals (EDCTC Staff) ............................ June-July 2024 

2. Awarded consultant contract for the Environmental Impact Report (EDCTC Staff) .... August 2024 

3. Conducted data collection (Consultant) ....................................................... August-October 2024 

4. Prepared a public outreach plan (Consultant) ........................................ October-December 2024 

5. Issued a Notice of Preparation (Consultant) .................................. December 2024-January 2025 

6. Drafted the Environmental Impact Report (Consultant) ................................ February–June 2025 

7. Prepared responses to public comments (Consultant) ......................................... May-June 2025 

8. Hosted public meetings (Consultant/EDCTC Staff) ........................................ January-June 2025 

Current Work Activities – FY 2025/26  

1. Prepare responses to public comments (Consultant) .................................................... July 2025 

2. Host public meetings (Consultant/EDCTC Staff) ........................................................... July 2025 
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3. Finalize findings and prepare a Statement of Overriding Considerations (Consultant) ..... August-
November 2025 

4. Complete and publish the Final Environmental Impact Report (Consultant) . July-November 2025 

End Products  

1. 2025 Regional Transportation Plan Environmental Impact Report ...................... November 2025 

Completion Schedule
Project Begins: July 1, 2025 
Completion: December 31, 2025 

Staff Responsible for this 

Work Element: Executive 

Director and Transportation 

Planner(s)

Total Person Months: .8  
Percent of Budget: 3% 

Work Element Budget 
This work element is funded with a Caltrans Transportation Planning Grant

Revenues Expenditures
24/25 Rural Planning Assistance (RPA) 
Grant Funds Carryover 
Local Transportation Funds 

$13,397

$29,923

 EDCTC 
Consultant 

$16,816
$26,504

TOTALS $43,320 $43,320
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WORK ELEMENT 221 

TRANSIT PLANNING 
Objectives 

To collaborate with the El Dorado County Transit Authority (EDCTA) on the development and 
implementation of transit-related planning efforts and on state and federal grant programs (excluding 
those administered through the Transportation Development Act). The goal is to create an integrated 
transit system that addresses the region’s mobility needs while reducing vehicle miles traveled and 
greenhouse gas emissions.   

Discussion 

EDCTC provides support to EDCTA for: 

 State capital grants, including SB 125 TIRCP & ZETCP. 

 Caltrans Low Carbon Transit Operation Program grants for operations and capital assistance. 

 Federal Transit Administration (FTA) funding programs (Sections 5310, 5307, and 5311) for 

operations and capital expenses. 

EDCTC also assists EDCTA in planning grant applications through programs such as the Sustainable 
Communities – Strategic Partnership Program (utilizing FHWA State Planning and Research Part 1 
funds and FTA Section 5304). Additionally, EDCTC is responsible for developing required reporting 
documents and amending plans such as the Coordinated Public Transit-Human Services 
Transportation Plan and Short- and Long-Range Transit Plans. 

EDCTC coordinates transit-related activities and provides staff support to the EDCTC Social Services 
Transportation Advisory Council (SSTAC). 

Previous Work Activities by EDCTC Staff - FY 2024/25 

1. Participated in El Dorado Transit Technical Advisory Committee meetings ..... July 2024-June 2025 

2. Participated in SACOG Transit Coordinating Committee meetings ................. July 2024-June 2025 

3. Assisted with development of State of Good Repair project programming ..... August-October 2024 

Current Work Activities - FY 2025/26  

1. Prepare amendments to the Coordinated Public Transit-Human Services Transportation Plan and 

Short- and Long-Range Transit Plans (EDCTC Staff, EDCTA) ....................................... as needed 

2. Prepare agendas and staff reports for TAC, SSTAC, Commission meetings, and any other public 

participation group reviewing transit projects or programs (EDCTC Staff) ....................... as needed 

3. Assist with the development of Sustainable Communities – Strategic Partnerships Program 

(FHWA State Planning and Research Part 1 funds and FTA Section 5304), 5310, 5307, and 5311 

grant applications and programming (EDCTC Staff) ....................................................... as needed 

4. Assist with development of State of Good Repair applications and programming (EDCTC Staff) . as 

needed 

5. Prepare reporting documents for FTA grant funded projects (EDCTC Staff) ...................... quarterly 

6. Participate in El Dorado Transit Technical Advisory Committee meetings (EDCTC Staff) ................

 ....................................................................................................................................... as needed 

7. Participate in SACOG Transit Coordinating Committee meetings (EDCTC Staff)……………...as 

needed 
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8. Collaborate with El Dorado Transit on update of Short-Range Transit Plan (EDCTC Staff, EDCTA) 

 ........................................................................................................................................... ongoing 

End Products 

1. Amendments to the Coordinated Public Transit Human Services Transportation Plan and Short- 

and Long-Range Transit Plans ........................................................................................ as needed 

2. Press releases, public service announcements, public notices, and public meeting/hearing flyers

..................................................................................................................................... as needed 

3. Sustainable Communities – Strategic Partnerships Program (FHWA State Planning and Research 

Part 1 funds and FTA Section 5304), FTA Section 5310, 5307, and 5311 grant applications and 

programming documents ................................................................................................ as needed 

4. Caltrans Low Carbon Transit Operation Program grant applications and programming 

documents…….…………………………………………………………………………………..as needed 

5. SSTAC meeting agendas and minutes ........................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: Transportation
Planner(s) 

Total Person Months: 4.5 
Percent of Budget: 4% 

Work Element Budget
Revenues Expenditures 

Local Transportation Funds $65,166  EDCTC $65,166

TOTALS $65,166 $65,166
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WORK ELEMENT 263 

NEXT GENERATION TRANSPORTATION INVESTMENTS STRATEGY 

Objective 

To address the unique challenges faced by rural regions like El Dorado County, EDCTC will develop 
the Next Generation Transportation Investments Strategy (Next Gen Strategy). This strategy will align 
with evolving statewide transportation goals and performance outcomes, leveraging technical support, 
research, and data. The focus will be on combating climate change, promoting equity, and ensuring 
sustainable development while addressing rural and suburban challenges. 

Discussion 

As a Regional Transportation Planning Agency, EDCTC is tasked with creating long-term plans and 

studies that guide transportation investments across El Dorado County’s west slope. These plans must 

align with statewide goals for transportation, environmental quality, and economic growth, while 

addressing: 

 Vehicle Miles Traveled (VMT) reduction. 

 Greenhouse Gas (GHG) emissions reduction. 

 Equity and social justice. 

 Adaptation and resiliency to climate change. 

The shift in transportation funding priorities toward urban centers, equity metrics, and climate-focused 
outcomes creates challenges for rural areas characterized by: 

 Low population density. 

 Expansive geography. 

 Dispersed disadvantaged communities. 

To address these challenges, the Next Gen Strategy will provide a data-driven, performance-based 
framework for prioritizing transportation investments, ensuring alignment with state and federal policies. 
Subject matter experts will support the development of innovative solutions, including land use 
planning, multi-modal transportation systems, and EV/micro-transit initiatives, tailored to rural needs. 
Specific Strategies include the use of mapping tools and preparation of data metrics specific to El 
Dorado County to elevate the significance of projects and in some cases, challenges, in meeting 
statewide criteria for funding programs. Next Gen Strategy will outline priority projects based on their 
ability to meet key funding criteria and identify projects in areas meeting equity and disadvantaged 
community metrics. The accompanying Financial Investment Strategy will help EDCTC identify and 
elevate the most competitive projects, with accompanying data and information to support successful 
funding applications. 

Previous Work Activities - FY 2023/24 through 2024/25 

1. Prepared a Request for Proposals and executed a consultant contract (EDCTC Staff) .... November 

2023-February 2024 

2. Analyzed and developed growth analysis, charts, and graphs (Consultant) ....... February 2024-June 

2025 

3. Assessed Justice 40 and Disadvantaged Communities (Consultant) ....... February- December 2024 

4. Evaluated risks and mitigation strategies (Consultant)............................. February 2024- June 2025 

5. Engaged the public including non-traditional outreach methods (Consultant) .. April 2024-June 2025 
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6. Created VMT, GHG, trip reduction, and innovation strategies (Consultant) ..... July-September 2024 

7. Performed infill analysis, EV planning, innovation, micro-transit (Consultant) ....... July-October 2024 

8. Refined performance measures and project prioritization (Consultant) ....... October 2024-April 2025 

9. Formulated investment approaches (Consultant) ................................. November 2024-March 2025 

10. Created visuals and digital interfaces (Consultant) ........................................... July 2024-June 2025 

11. Conducted additional VMT, GHG, and trip reduction modeling (Consultant) ......................................

 ............................................................................................................. December 2024-March 2025 

12. Finalize the Financial Investment Strategy (Consultant) ......................................... March-May 2025 

Current Work Activities 2025/26 

1. Continue gathering data and generating growth forecasts (Consultant) ........... July-September 2025 

2. Continue surveys, public outreach strategies (Consultant) .............................. July-September 2025 

3. Develop final graphic enhancement and digital interface (Consultant) ............. July-September 2025 

4. Prepare and present Draft Next Generation Transportation Investment Strategy (EDCTC Staff, 

Consultant) .......................................................................................... October 2025-February 2026 

5. Prepare the Final Next Generation Transportation Investment Strategy .. (EDCTC Staff, Consultant) 

 ................................................................................................................................... February 2026 

6. Present the Final Next Generation Transportation Investment Strategy for Board Review and 

Approval (EDCTC Staff, Consultant) .............................................................................. March 2026 

End Products 

1. Draft Next Generation Transportation Investments Strategy 

2. Final Next Generation Transportation Investments Strategy 

Completion Schedule

Project Begins: July 1, 2025 
Completion: March 31, 2026 

Staff Responsible for this 
Work Element: Executive 
Director and Transportation 
Planner(s)

Total Person Months: 1.7 
Percent of Budget: 5% 

Work Element Budget 
This work element is funded with a Caltrans Transportation Planning Grant

Revenues Expenditures
FTA 5304 Caltrans Sustainable 
Transportation Planning Grant 
Local Transportation Funds 

$42,476

$27,947

 Consultant 
EDCTC 

$35,088
$35,335

TOTALS $70,423 $70,423DRAFT
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PROJECT DELIVERY  
AND  

PROGRAMMING 
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WORK ELEMENT 300 

STATE AND FEDERAL PROGRAMMING 

Objectives 

To prioritize projects and program funds available through the Federal Infrastructure Investment and 
Jobs Act (IIJA), State Transportation Improvement Program (STIP), Road Repair and Accountability Act 
of 2017 (Senate Bill 1), the Regional Transportation Improvement Program (RTIP), and Interregional 
Transportation Improvement Program (ITIP). 

To prioritize projects for submittal to federal discretionary funding programs available through the 
current federal IIJA.  

Coordinate with local partners to prioritize projects and develop competitive funding round applications 
to be submitted to SACOG, as the Federally recognized MPO, for federal CMAQ and STBG funding 
opportunities.  

Work in partnership with Caltrans, El Dorado County, and the City of Placerville to ensure that priority 
projects have Project Initiation Documents completed prior to programming. 

Discussion 

As the designated Regional Transportation Planning Agency (RTPA) for El Dorado County, EDCTC 
manages the programming of state and federal transportation funds. These include STIP, SB 1, and 
local funds, as well as funds available through Caltrans. 

EDCTC ensures that projects in the Regional Transportation Plan (RTP) and SACOG Metropolitan 
Transportation Plan/Sustainable Communities Strategy (MTP/SCS) align with state and federal goals. 
The agency is also responsible for programming RTIP funds for El Dorado County and advocating for 
ITIP funds to support state highway projects. Once prioritized, these projects are incorporated into the 
STIP. 

Previous Work Activities - FY 2024/25 

1. Provided data to the City of Placerville, County of El Dorado, and EDCTA regarding STIP 

programming and implementation policies (EDCTC Staff) ................................ July 2024-June 2025 

2. Developed a schedule and prioritized list of proposed Project Initiation Documents (EDCTC Staff, 

City, County, Transit, Caltrans) ......................................................................... July 2024-June 2025 

3. Developed and implemented programs for the selection of projects and programs to use state and 

federal grant funds available to the Commission (EDCTC Staff) ....................... July 2024-June 2025 

4. Coordinated with the City of Placerville, El Dorado County, El Dorado Transit, and Caltrans to 

secure Road Repair and Accountability Act funding as available (EDCTC Staff, City, County, 

Transit, Caltrans)  ............................................................................................. July 2024-June 2025 

5. Coordinated with Caltrans and local jurisdictions to develop projects incorporating Complete Street 

concepts (EDCTC Staff, City, County, Transit, Caltrans) .................................. July 2024-June 2025 

Current Work Activities - FY 2025/26  

1. Coordinate with local jurisdictions to identify and prioritize projects for submittal to SACOG’s 

federal competitive grant opportunities including CMAQ and STBG funding (EDCTC Staff) . ongoing 
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2. Actively participate in Caltrans, CTC, CalSTA, and SACOG meetings, workshops, and advisory 

groups regarding transportation funding programs, program guidelines development, and policies 

(EDCTC Staff) ...................................................................................................................... ongoing 

3. Provide the City of Placerville, El Dorado County, and EDCTA with dynamic information regarding 

transportation programming and implementation policy (EDCTC Staff) ................................ ongoing 

4. Develop Project Initiation Document priorities with the City of Placerville, El Dorado County, and 

EDCTA (EDCTC Staff) ......................................................................................................... ongoing 

5. Develop and implement strategies to apply and secure funding through discretionary state and 

federal competitive grant programs (EDCTC Staff) ............................................................... ongoing 

6. Coordinate with the City of Placerville, El Dorado County, El Dorado Transit, SACOG, the CTC, 

and Caltrans to secure Road Repair and Accountability Act funding as available (EDCTC Staff, 

City, County, Transit, Caltrans) ............................................................................................. ongoing 

7. Coordinate with Caltrans and local jurisdictions to develop projects incorporating active 

transportation with a focus on equity serving disadvantaged or otherwise underserved rural cohorts 

(EDCTC Staff, City, County, Transit, Caltrans) ..................................................................... ongoing 

8. Work with the project delivery managers to prepare STIP amendments (EDCTC Staff) ... as needed 

9. Develop an advocacy platform to include a list of transportation investment needs and policy 

initiatives to present to state and federal legislators (EDCTC Staff) ...................................... ongoing 

10. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

(EDCTC Staff) ............................................................................................................... as needed 

11. Prepare the RTIP for adoption (EDCTC Staff) ................................ October 2025-December 2025 

End Products 

1. Annual workplan and schedule for grant application submittals to state and federal discretionary 

funding programs ................................................................................................................... annual 

2. A prioritized list of projects across multiple delivery phases ready for federal and state grant 

opportunities for the near-term funding opportunities .............................................................. annual 

3. A program of prioritized projects in varying phases of project delivery to ensure projects at all 

phases are being developed, implemented, and completed  ................................................ ongoing 

4. An advocacy platform project list and policy objectives  .......................................................... annual  

5. A schedule and prioritized list of proposed Project Initiation Documents to be included in the 

Caltrans PID Three-Year Strategic Plan ................................................................................. annual 

6. Amendments prepared and submitted  ............................................................................. as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: 
Transportation Planner(s) 

Total Person Months: 7.6 
Percent of Budget: 11% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds 
STIP Planning, Programming, and 
Monitoring (PPM) Carryover 
STIP Planning, Programming, and 
Monitoring FY 2025/26

$127,183

$27,000

$7,500

 EDCTC $161,683

TOTALS $161,683 $161,683
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WORK ELEMENT 310 

TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT 

Objectives 

Ensure that EDCTC-programmed projects use funds in a timely and cost-effective manner so as to not 
jeopardize project delivery success and loss of future funding opportunities. 

Coordinate with local, regional, state, federal, and Tribal jurisdictions to develop projects that that 
comply with transportation funding program guidelines. 

Discussion 

This element includes the activities necessary to ensure that projects funded by EDCTC are 
implemented on time and on budget. These include projects funded from the Infrastructure Investment 
and Jobs Act (IIJA), State Transportation Improvement Program (STIP); Senate Bill 1, Road 
Improvement and Repair Act of 2017 (SB1); and from the federal programs, such as the Surface 
Transportation Block Grant Program (STBG), Congestion Mitigation and Air Quality (CMAQ), and other 
federal discretionary grant programs. 

As mandated by Chapter 622 (Statues of 1997), EDCTC is responsible for monitoring project support 
costs for STIP projects and ensuring that all project delivery schedules comply with state and federal 
timely-use-of-funds requirements. EDCTC ensures that project sponsors meet deadlines, secure 
additional funding when necessary, and reprogram funds to prevent loss to the region. 

Timely-use-of-funds requirements, implemented under AB 1012, also apply to delivery of STBG, SB1, 
and CMAQ projects. As a result, EDCTC monitors all programmed projects, maintains a database of 
project status, and works with project sponsors to ensure that all timelines are met. If necessary, 
EDCTC will work with project sponsors to reprogram funds to ensure that no funding is lost to the 
region. Additionally, as project costs continue to escalate, EDCTC will work with project sponsors to 
identify, secure, and program additional funding when and where necessary. Any project cost savings, 
regardless of funding source, will be deprogrammed and returned to EDCTC for future programming 
consideration.  

Previous Work Activities by EDCTC Staff - FY 2024/25 

1. Produced Project Monitoring Reports .......................................... September 2024 and March 2025 

2. Coordinated with SACOG on federal funding programs .................................. July 2024-June 2025 

3. Programmed funding to cover cost increases for various projects  .................. July 2024-June 2025 

Current Work Activities by EDCTC Staff - FY 2025/26 

1. Monitor project delivery schedules, costs, and invoices for all projects for which EDCTC has 

programmed funding ........................................................................................................... ongoing 

2. Attend Project Development Team and coordination meetings with implementing jurisdictions to 

discuss the status of projects and to resolve project delivery issues consistent with timely use of 

funds and other funding source requirements ................................................................. as needed 

3. Develop and maintain project status monitoring reports for all projects for which EDCTC has 

programmed funding  .......................................................................................................... ongoing 
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4. Attend all meetings with Caltrans and the sponsoring agency to discuss changes in the scope, 

budget, and/or schedule for all EDCTC programmed projects ......................................... as needed 

5. Process allocation requests from local project sponsors for STIP funds .......................... as needed 

6. Monitor project implementation schedules to ensure that project sponsors meeting  

timely-use-of-funds deadlines and take any actions necessary to prevent loss of funds to the 

region .................................................................................................................................. ongoing 

7. Collaborate with the City of Placerville and El Dorado County to apply for SACOG funding round 

competitive call for projects ................................................................................................. ongoing 

End Products 

1. Timely delivery of projects for which EDCTC has programmed funding .............................. ongoing 

2. Maintain Project Monitoring Report for all projects programmed by EDCTC and Caltrans .. ongoing 

3. Bi-annual presentation of Project Monitoring Report to the Commission ........................ bi-annually 

4. State and federal discretionary grant program applications ...................................... when available 

5. Approved allocation requests .......................................................................................... as needed 

6. Propose STIP and ATP amendments ............................................................................. as needed 

7. Prioritized list of projects for submission to SACOG funding round ...............................Spring 2026 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this 
Work Element: Transportation
Planner(s) 

Total Person Months: 6.5 
Percent of Budget: 9% 

Work Element Budget

Revenues Expenditures 

Local Transportation Funds 
STIP Planning, Programming, and 
Monitoring (PPM) Carryover 
STIP Planning, Programming, and 
Monitoring FY 2025/26

$108,791

$29,817
$1,000

 EDCTC $139,608

TOTALS $139,608 $139,608DRAFT
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WORK ELEMENT 330 

ACTIVE AND ALTERNATIVE TRANSPORTATION PROGRAMS 

Objective 

To promote projects that will maintain, improve, and expand public transit systems and active 
transportation and other alternative modes through Transportation Demand Management (TDM), such 
as carpooling, ridesharing, telecommuting, remote learning, and telehealth. 

Discussion 

This work element includes the activities necessary to support and promote transportation choices 
which go beyond typical automobile and/or single-occupant vehicle trips. These efforts are designed to 
maximize the effectiveness of existing transportation systems, reduce traffic congestion, reduce or 
eliminate the need for new and expensive transportation infrastructure, support the local and regional 
economy, and improve air quality.  

The El Dorado County Regional Transportation Plan 2020-2040 includes short- and long-term projects 
to advance the use of Transportation Demand Management (TDM) in a thorough, cost-effective 
manner. These efforts were further emphasized during the recent pandemic, which significantly 
increased demand for virtual work, learning, and telehealth options.   

Previous Work Activities by EDCTC Staff - FY 2024/25 

1. Annual International Walk to School Day events at participating schools in El Dorado County 

 .................................................................................................................................. October 2024 

2. Coordinated with SACOG, 50 Corridor TMA, South Shore TMA, and neighboring jurisdictions  

on regional ridesharing and active and alternative transportation efforts  ........ July 2024-June 2025 

3. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  

Encouragement Rides  ............................................................................................. April-May 2025 

Current Work Activities by EDCTC Staff - FY 2025/26 

1. Promote and support alternative transportation programs throughout El Dorado County, including 

ridesharing, vanpools, and carpools .................................................................................... ongoing 

2. Participate in regional outreach efforts for active and alternative transportation .................. ongoing 

3. Promote the implementation of projects in the El Dorado County and City of Placerville Active 

Transportation Plans ........................................................................................................... ongoing 

4. Coordinate with SACOG, 50 Corridor TMA, South Shore TMA, and neighboring jurisdictions  

on regional ridesharing and active and alternative transportation efforts ......................... as needed 

5. Participate in the Regional Spare-the-Air campaign ......................................................... July 2025  

6. Promote off-peak commuting, compressed work weeks, and telecommuting ...................... ongoing 

7. Enhance Transportation Demand Management programs through work with employers  

in El Dorado County ............................................................................................................ ongoing 

8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government

 ........................................................................................................................................... ongoing 

9. Participate in the Sacramento-Placerville Transportation Corridor Joint Powers  

Authority ............................................................................................................................. ongoing 

10. Document tribal government-to-government relations ..................................................... as needed 
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11. Annual International Walk to School Day events at participating schools in El Dorado County

 .................................................................................................................................. October 2025 

12. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  

Encouragement Rides ............................................................................................. April-May 2026 

13. Update and maintain the Western El Dorado County Bike Map  ......................................... ongoing 

End Products 

1. Materials for active and alternative transportation promotions .......................................... as needed 

2. Active and alternative transportation facility grant applications (i.e., ATP) ........................ as needed 

3. Western El Dorado County Bike Map available online at www.eldoradobikemap.org ........... ongoing 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this Work 
Element: Transportation Planner(s)

Total Person Months: 3.8 
Percent of Budget: 5% 

Work Element Budget

Revenues Expenditures 

Local Transportation Funds 
HOV Lane Fines 
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG – State) 

$71,331
$4,000

$456

EDCTC $75,787

TOTALS $75,787 $75,787
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PUBLIC INFORMATION, 
OUTREACH,  

AND  
ADVOCACY 
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WORK ELEMENT 400 

PUBLIC EDUCATION AND OUTREACH 

Objective 

To establish EDCTC’s role in project planning, selection, programming, and delivery through a fully 
integrated public engagement process that is accessible across virtual and online platforms, as well as 
traditional in-person engagement, to ensure public consensus is at the foundation of all EDCTC’s 
efforts.  

Discussion 

This is one of the fundamental work elements for which EDCTC is responsible directly to the residents 
and traveling public in and through El Dorado County. This effort includes responding to inquiries from 
the public, media, and partner agencies. It also involves targeted and meaningful public engagement 
focused on transportation issues and opportunities throughout EDCTC’s planning area. 

Previous Work Activities by EDCTC Staff – FY 2024/25 

1. Promoted iWalk-to-School Day and May is Bike Month  ...................... October 2024 and May 2025 

2. Posted information and meeting dates for EDCTC funded plans and projects .................................

 ....................................................................................................................... July 2024-June 2025 

3. Published partner agencies’ media releases on the EDCTC media outlets  .... July 2024-June 2025 

Current Work Activities by EDCTC Staff – FY 2025/26  

1. Maintain the EDCTC website and social media platforms ................................................... ongoing 

2. Prepare media releases for EDCTC planning and engagement activities  ...................... as needed 

3. Be available for civic engagement and other opportunities to share information ................. ongoing 

4. Promote iWalk-to-School Day and May is Bike Month ........................ October 2025 and May 2026 

5. Conduct outreach efforts to the traditionally under-represented and underserved populations  

such as the elderly, disabled, low-income, and minority community groups .................... as needed 

End Products 

1. Media releases ............................................................................................................... as needed 

2. Maintain current EDCTC website and Facebook page with dynamic information ................ ongoing 

3. Publish partner agencies’ media releases on EDCTC media outlets ............................... as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this Work 
Element: Administrative 
Analyst/Secretary to the Commission 
and Transportation Planner(s) 

Total Person Months: 2.0 
Percent of Budget: 3% 

Work Element Budget

Revenues Expenditures 

Rural Planning Assistance (RPA) Funds 
Rural Planning Assistance Carryover

$25,609
$13,529

EDCTC $39,138

TOTALS $39,138 $39,138
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WORK ELEMENT 410 

TRANSPORTATION ADVOCACY PROGRAM 

Objective 

To advocate for and engage state and federal legislators and transportation agency leadership to 
support state and federal transportation funding and policy in alignment with EDCTC’s goals and 
objectives and critical transportation infrastructure needs, benefiting El Dorado County and the City of 
Placerville transportation interests. 

Discussion 

The ability of EDCTC to successfully plan and program critical transportation investments will have a 
significant impact on the future success of the region, especially in the rural and foothill communities of 
El Dorado County. Long-standing formula funding continues to decline due to the declining revenue 
generated from gasoline and diesel sales. Additionally, competitive funding programs, both state and 
federal, are more focused on combating climate change and primarily support urban transportation 
investments. Given these two factors, it will take far more than 20 years to garner the necessary 
funding to deliver the maintenance and capital investments included on the current Regional 
Transportation Plan. To continue improving upon very challenging state and funding forecasts, EDCTC 
must aggressively advocate for transportation funding and policies from both the state and federal 
administrations. EDCTC needs to elevate the importance of the transportation system within and 
through El Dorado County, highlighting it as not only a lifeline for the resident population and local 
businesses but also as a unique and significant interregional system connecting the greater San 
Francisco Bay Area mega-region to the Sierra, Lake Tahoe, and beyond. With the passage of SB-1 in 
2017, funding became available, but the programs that administer these additional resources are highly 
competitive. Additionally, the Federal Bipartisan Infrastructure Bill, passed in 2021, is focused on 
combating climate change and social equity, making it highly competitive. EDCTC must work with 
partner agencies to advocate for the growing demands on the state and local transportation network, 
which serves as the gateway to the highly visited tourism and recreation areas of our region, as well as 
the primary lifeline of access, goods, and services for local residents.  

Previous Work Activities by EDCTC Staff - FY 2024/25 

1. Monitored state and federal legislation which could impact transportation and air quality issues

 ........................................................................................................................................... ongoing 

2.    Participated in the Cap-to-Cap program of the Sacramento Metropolitan Chamber of Commerce     

    ......................................................................................................................................Spring 2025 

3. Submitted comment letters on legislation and policy proposals on behalf of EDCTC consistent 

with the goals and objectives of the Commission ................................................................ ongoing 

Current Work Activities by EDCTC Staff - FY 2025/26 

1. Monitor all legislation related to transportation and project delivery ..................................... ongoing 

2. Work with the City of Placerville, County of El Dorado, and El Dorado County Transit  

Authority to develop an advocacy platform .......................................................................... ongoing 

3. Participate in the Cap-to-Cap program of the Sacramento Metropolitan Chamber of Commerce

 .....................................................................................................................................Spring 2026 

4. Participate in California Association of Councils of Government Executive Directors  

Association ..................................................................................................................... bi-monthly 
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5. Collaborate with regional and interregional partners to highlight the importance of the  

interregional transportation system ..................................................................................... ongoing 

6. Work with the Rural Counties Task force to advocate for rural needs ................................. ongoing  

End Products 

1. Legislative analysis and staff reports ................................................................................... monthly 

2. Printed materials for Cap-to-Cap advocacy effort ..........................................................Spring 2026 

4. Reports to the EDCTC on advocacy efforts ..................................................................... as needed 

5. Rural Counties Task Force advocacy and coordination reports to the EDCTC  ............... as needed 

Completion Schedule
Project Begins: July 1, 2025 
Completion: June 30, 2026 

Staff Responsible for this Work 
Element: Executive Director and 
Transportation Planner(s) 

Total Person Months: 2.2
Percent of Budget: 5% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds $74,879  EDCTC 

Memberships and Conferences 
$61,425
$13,454

TOTALS $74,879 $74,879
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El Dorado County Transportation Commission
FY 2025/26 Overall Work Program Amendment 2

Revenue Page 1

WE Work Element

Local
Transportation

Fund
(LTF)

Rural
Planning

Assistance
(RPA)

Rural
Planning

Assistance
(RPA)

Carryover

2024/25 RPA 

Grant 

Carryover

SB125

Transit and 

Intercity Rail 

Capital Program 

(TIRCP)

and Zero Emission 

Transit Capital 

Program (ZETCP) 

Administration

 Federal Transit 

Administration  

(FTA) 5304

 Grant Carryover

100 Administration of Overall Work Program 51,752.49

110 Intergovernmental Coordination 213,610.60

120 Transit and TDA Administration 61,009.28

122 SB125 - TIRCP and ZETCP Administration 22,068.94

125 Airport Land Use Commission 7,966.48

130 Freeway Service Patrol

200 Regional Transportation Plan 108,295.09 175,527.58

200EIR Regional Transportation Plan-Environment Impact Report 29,923.08 13,396.73

221 Transit Planning 65,165.98

263 Next Generation Transportation Investments Strategy 27,946.68 42,475.85

300 State & Federal Programming 127,183.01 -

310 Transportation Project Oversight & Delivery 108,790.87 -

330 Alternative Transportation Programs 71,330.77 -

400 Public Education and Outreach - 25,609.33 13,529.11

410 Transportation Advocacy Program 74,878.76

Total 682,490.00 466,500.00 13,529.11 13,396.73 22,068.94 42,475.85

FTA 5304 grant funded project - WE 263

2024/25 RPA grant funded project - WE 200EIR

FY 2025/26 Overall Work Program Amendment 2 - Revenue Page 1

 >  Sustainable Communities grants are funded by the Federal Transit Administration (FTA Section 5304) and the State Highway Account through Caltrans

 for specific projects.  These funds require a non-Federal, local match of 11.47% and must be used within two years of encumbrance.

 >  Surface Transportation Block Grant Program (STBG) exchange funds are State funds received by EDCTC in lieu of Federal funds. 

 These funds can be used for most transportation purposes.

 >  Freeway Service Patrol Funds are funded by a $1.00 charge on DMV registration fees and Caltrans Freeway Service Patrol funding.  These funds are

 for the Freeway Service Patrol Program in the designated area of the County, from the Sacramento/El Dorado County Line to Greenstone.

 >  Local Transportation Funds (LTF) are allocated to the Commission for Transportation Development Act (TDA) administration and planning activities. 

 >  Rural Planning Assistance (RPA) Funds are State funds provided by Caltrans for regional transportation planning activities. 25% may be carried-over to

 future years.  RPA funds do not require matching funds.  Rural Planning Assistance Funds may not be used for Transit Administration or Advocacy.

 >  State Transportation Improvement Program (STIP) Planning, Programming and Monitoring Funds are State funds that must be used within two years of 

 the allocation.
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FY 2025/26 Overall Work Program Amendment 2

Revenue Page 2

WE Work Element

STIP Planning 

Programming 

& Monitoring

(PPM)

STIP Planning 

Programming 

& Monitoring

(PPM)

Carryover

Freeway

Service

Patrol Misc Income

EDCTC

Surface 

Transportation 

Block Grant

Exchange

(STBG-State) Total

100 Administration of Overall Work Program 51,752.49

110 Intergovernmental Coordination 213,610.60

120 Transit and TDA Administration 61,009.28

122 SB125 - TIRCP and ZETCP Administration 22,068.94

125 Airport Land Use Commission 7,966.48

130 Freeway Service Patrol 207,383.78 207,383.78

200 Regional Transportation Plan 1,163.99 284,986.66

200EIR Regional Transportation Plan-Environment Impact Report 43,319.81

221 Transit Planning 65,165.98

263 Next Generation Transportation Investments Strategy - 70,422.53

300 State & Federal Programming 7,500.00 27,000.00 - 161,683.01

310 Transportation Project Oversight & Delivery 1,000.00 29,817.22 - 139,608.09

330 Alternative Transportation Programs 4,000.00 456.54 75,787.31

400 Public Education and Outreach - 39,138.44

410 Transportation Advocacy Program - - 74,878.76

8,500.00 56,817.22 207,383.78 4,000.00 1,620.53 1,518,782.16

FY 2025/26 Overall Work Program Amendment 2 - Revenue Page 2
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El Dorado County Transportation Commission
FY 2025/26 Overall Work Program Amendment 2

Expenditures

WE Work Element

Salaries &

Benefits Indirect

Professional

 Services

Office

Expense

Memberships 

&

Travel Total

100 Administration of Overall Work Program 30,518.18 21,234.31 - - - 51,752.49

110 Intergovernmental Coordination 122,149.76 84,990.84 20.00 6,450.00 213,610.60

120 Transit and TDA Administration 23,557.89 16,391.39 20,660.00 400.00 61,009.28

122 SB125 - TIRCP and ZETCP Administration 12,070.43 8,398.51 1,600.00 22,068.94

125 Airport Land Use Commission 1,749.32 1,217.16 5,000.00 7,966.48

130 Freeway Service Patrol 17,327.47 12,056.31 177,000.00 1,000.00 207,383.78

200 Regional Transportation Plan 106,137.22 73,849.44 105,000.00 - - 284,986.66

200EIR Regional Transportation Plan-Environment Impact Report 9,915.98 6,899.46 26,504.37 43,319.81

221 Transit Planning 38,428.05 26,737.93 - 65,165.98

263 Next Generation Transportation Investments Strategy 20,836.34 14,497.75 35,088.44 - - 70,422.53

300 State & Federal Programming 95,255.20 66,277.81 - - 150.00 161,683.01

310 Transportation Project Oversight & Delivery 82,237.73 57,220.36 150.00 139,608.09

330 Alternative Transportation Programs 44,602.94 31,034.37 - 150.00 75,787.31

400 Public Education and Outreach 23,079.74 16,058.70 - 39,138.44

410 Transportation Advocacy Program 33,568.24 23,356.52 - 500.00 17,454.00 74,878.76

Total 661,434.50 460,220.86 370,852.81 920.00 25,354.00 1,518,782.16

Fixed Asset Acquisitions-Two Computer Replacements/Window Coverings 5,125.00

FY 2025/26 Overall Work Program Amendment 2 - Expenditures
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Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Administrative Analyst/Secretary to the Commission 34.44 36.13 37.95 39.84 41.86 43.94 46.12

Fiscal Officer 51.29 53.85 56.54 59.37 62.34 65.46 68.73

Assistant Transportation Planner 35.56 37.32 39.21 41.15 43.21 45.38 47.63

Associate Transportation Planner 39.19 41.14 43.20 45.35 47.63 50.00 52.51

Senior Transportation Planner 47.74 50.11 52.62 55.25 58.00 60.92 63.97

Principal Transportation Planner 54.90 57.63 60.51 63.54 66.70 70.06 73.57

Executive Director 76.99 80.84 84.86 89.11 93.56 98.25 103.16

Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Administrative Analyst/Secretary to the Commission 5,969.60 6,262.53 6,578.00 6,905.60 7,255.73 7,616.27 7,994.13

Fiscal Officer 8,890.27 9,334.00 9,800.27 10,290.80 10,805.60 11,346.40 11,913.20

Assistant Transportation Planner 6,163.73 6,468.80 6,796.40 7,132.67 7,489.73 7,865.87 8,255.87

Associate Transportation Planner 6,792.93 7,130.93 7,488.00 7,860.67 8,255.87 8,666.67 9,101.73

Senior Transportation Planner 8,274.93 8,685.73 9,120.80 9,576.67 10,053.33 10,559.47 11,088.13

Principal Transportation Planner 9,516.00 9,989.20 10,488.40 11,013.60 11,561.33 12,143.73 12,752.13

Executive Director 13,344.93 14,012.27 14,709.07 15,445.73 16,217.07 17,030.00 17,881.07

Position Title Step 1  Step 2  Step 3  Step 4  Step 5  Step 6 Step 7

Administrative Analyst/Secretary to the Commission 71,635 75,150 78,936 82,867 87,069 91,395 95,930

Fiscal Officer 106,683 112,008 117,603 123,490 129,667 136,157 142,958

Assistant Transportation Planner 73,965 77,626 81,557 85,592 89,877 94,390 99,070

Associate Transportation Planner 81,515 85,571 89,856 94,328 99,070 104,000 109,221

Senior Transportation Planner 99,299 104,229 109,450 114,920 120,640 126,714 133,058

Principal Transportation Planner 114,192 119,870 125,861 132,163 138,736 145,725 153,026

Executive Director 160,139 168,147 176,509 185,349 194,605 204,360 214,573

Annual Salary Range

El Dorado County Transportation Commission
FY 2025/26 Overall Work Program Amendment 2

Salary Schedule/Personnel Allocation Table

Hourly Salary Range

Monthly Salary Range
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APPENDIX A

CALTRANS REGIONAL PLANNING ACTIVITIES FOR FISCAL YEAR 2025/26 

ACTIVITY DESCRIPTION PRODUCTS 

System Planning Completion of system planning 
products used by Caltrans and its 
transportation partners 

Caltrans District 3 System 
Planning documents 
consistent with the Caltrans 
District 3 System Planning 
for the current fiscal year 

Advance Planning Completion of pre-programming 
studies (e.g., Project Initiation 
Documents) so as to be ready to 
program resources for capital 
projects 

Project Initiation Documents 
(PID), as indicated in the  
Two-Year PID Work Plan 

Regional Planning Participate in and assist with various 
regional planning projects and 
studies 

Participation in the following 
projects and studies: 
 Next Generation 

Transportation Investments 
Strategy 

 Regional Transportation 
Plan Environmental Impact 
Report 

 Statewide Vulnerability & 
Risk Assessment Update 

Local Development 
Review Program 

Review of local development 
proposals potentially impacting the 
State Highway System 

Assistance to lead agencies 
to ensure the identification 
and mitigation of local 
development impacts to the 
State Highway System that is 
consistent with the State’s 
smart mobility goals DRAFT
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APPENDIX B 

SUMMARY OF SACOG PLANNING ACTIVITIES IN EL DORADO COUNTY 

The Sacramento Area Council of Governments (SACOG), as the federally designated Metropolitan 
Planning Organization, in cooperation with the State, is responsible for federal transportation Planning 
and programming in the six-county region, which includes the EDCTC region. These responsibilities 
include the development and adoption of the Metropolitan Transportation Plan (MTP), the 
Metropolitan Transportation Improvement Program (MTIP), and making air quality conformity finding 
on these documents as required under the Federal Clean Air Act. 

SACOG assists EDCTC in other transportation planning activities as needed and has a designated 
liaison to participate in and attend meetings. SACOG also coordinates with EDCTC on each of the 
OWP Work Elements as a member of the project development teams to develop policy 
recommendations and technical tools to help implement local and regional objectives for enhancing 
urban and rural economies, a complete multi-modal network recreation, quality of life, and regional 
sustainability. 

EDCTC contributes EDCTC’s share of the cost of developing the MTP, MTIP, and air quality 
conformity funding. 
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FTA Fiscal Year 2025 Certifications and Assurances

FEDERAL FISCAL YEAR 2025 CERTIFICATIONS AND ASSURANCES
SIGNATUREPAGE

AFFIRMATION OF APPLICANT

Name of Applicant: El Dorado County Transportation Commission
BY SIGNING BELOW, on behalf of the Applicant, I declare that it has duly authorized me to make these
Certifications and Assurances and bind its compliance. Thus, it agrees to comply with all federal laws,
regulations, and requirements, follow applicable federal guidance, and comply with the Certifications and
Assurances as indicated on the foregoing page applicable to each application its Authorized Representative
makes to the Federal Transit Administration (FTA) in the federal fiscal year, irrespective of whether the
individual that acted on his or her Applicant's behalf continues to represent it.

The Certifications and Assurances the Applicant selects apply to each Award for which it now seeks, or may
later seek federal assistance to be awarded by FTA during the federal fiscal year.

The Applicant affirms the truthfulness and accuracy of the Certifications and Assurances it has selected in the
statements submitted with this document and any other submission made to FTA, and acknowledges that the
Program Fraud Civil Remedies Act of 1986, 31 U.S.C. § 3801 et seq., and implementing U.S. DOT regulations,
“Program Fraud Civil Remedies,” 49 CFR part 31, apply to any certification, assurance or submission made to
FTA. The criminal provisions of 18 U.S.C. § 1001 apply to any certification, assurance, or submission made in
connection with a federal public transportation program authorized by 49 U.S.C. Chapter 53 or any other statute.
In signing this document, I declare under penalties of perjury that the foregoing Certifications and Assurances,
and any other statements made by me on behalf of the Applicant are true and accurate.

Signature:
Woodrow Deloria, Executive Director
El Dorado County Transportation Commission

AFFIRMATION OF APPLICANT’S ATTORNEY
For the El Dorado County Transportation Commission
As the undersigned Attorney for the above-named Applicant, I hereby affirm to the Applicant that it has authority
under state, local, or tribal government law, as applicable, to make and comply with the Certifications and
Assurances as indicated on the foregoing pages. I further affirm that, in my opinion, the Certifications and
Assurances have been legally made and constitute legal and binding obligations on it.
I further affirm that to the best of my knowledge, there is no legislation or litigation pending or imminent that
might adversely affect the validity of these Certifications and Assurances, or of the performance of its FTA
assisted Award.

Signature: Date:
Name: DeeAnne Gillick, Sloan Sakai Yeung & Wong LLP

Attorney for Applicant
Each Applicant for federal assistance to be awarded by FTA must provide an Affirmation of Applicant’s Attorney pertaining to
the Applicant’s legal capacity. The Applicant may enter its electronic signature in lieu of the Attorney’s signature within
TrAMS, provided the Applicant has on file and uploaded to TrAMS this hard-copy Affirmation, signed by the attorney and
dated this federal fiscal year.

5/1/2025
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APPENDIX F 

EL DORADO COUNTY TRANSPORTATION COMMISSION  
2025 GOALS AND OBJECTIVES 

To complement the work activities and end products included in the OWP, the following goals are 
recommended to provide a framework and structure for the coming year’s planning, delivery, and 
advocacy efforts: 

Goal: Community Based Planning:
Objective: Foster community engagement and public outreach through an inclusive and diverse 
transportation planning process. This effort aims to involve residents, community groups, and 
business organizations in decision-making and incorporate local insights, needs, interests, cultural 
aspects, and visions into project selection, planning, design, and implementation. 

Goal: Funding Diversification: 
Objective: Identify and secure diverse funding sources to support transportation projects, including 
grants, public-private partnerships, and state and federal funding opportunities. 

Goal: Advocacy and Promotion: 
Objective: Advocate for and promote federal and state transportation policies, guidelines, and 
programs that are in alignment with El Dorado County’s unique needs and reflect the diversity of rural, 
suburban, and urban transportation challenges. Leverage statewide and regional partnerships to 
support this effort. 

Goal: Adaptation and Resiliency: 
Objective: Integrate climate adaptation and resiliency strategies into all regional transportation 
planning efforts across all modes of travel and for all users. This will enhance the useful life, safety, 
and operations of the transportation network while improving mobility, access, and safety for 
communities throughout El Dorado County. 
Goal: Collaboration with Partner Agencies: 
Objective: Strengthen collaboration with the City of Placerville, El Dorado County, El Dorado Transit, 
Caltrans, and other partner agencies, and stakeholders. Focus on identifying improvements and 
growth opportunities to ensure a unified approach to addressing transportation challenges. 

Goal: Empower EDCTC Staff and Promote Achievement: 
Objective: Diversify staffing workloads, provide cross-training opportunities, and offer avenues for 
professional development and succession planning to empower EDCTC staff and promote 
organizational achievement.   

These goals provide a framework for the Executive Director to address specific challenges and 
opportunities associated with rural transportation planning in California. Regular evaluation and 
adaptation of these goals will be essential to respond to the evolving needs of the region.  
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COMMONLY USED ACRONYMS 

AB ............................ Assembly Bill 
ADA .......................... Americans with Disabilities Act 
ALUC ........................... Airport Land Use Commission 
ALUCP ........................ Airport Land Use Compatibility Plan 
APCD .......................... Air Pollution Control District 
AQMD .......................... Air Quality Management District 
ATP .............................. Active Transportation Program 
CAATS ........................ California Alliance for Advanced Transportation Systems 
CALCOG ..................... California Council of Governments 
Caltrans ....................... California Department of Transportation 
CEQA .......................... California Environmental Quality Act 
CHP ............................. California Highway Patrol 
CMAQ .......................... Congestion Mitigation Air Quality 
CMIA ............................ Corridor Mobility Improvement Account  
CRRSAA ..................... Coronavirus Response and Relief Supplemental Appropriations 

Act of 2021  
CTA .............................. California Transit Association 
CTC ............................. California Transportation Commission 
CTP .............................. California Transportation Plan 
EDC DOT .................... El Dorado County Department of Transportation 
EDCTA ........................ El Dorado County Transit Authority 
EDCTC ........................ El Dorado County Transportation Commission 
EIR ............................... Environmental Impact Report 
EIS ........................... Environmental Impact Study 
FAST Act..................... Fixing America’s Surface Transportation Act 
FHWA .......................... Federal Highway Administration 
FSP .............................. Freeway Service Patrol 
FTA .............................. Federal Transit Administration 
FTIP ............................. Federal Transportation Improvement Program 
FY  ........................... Fiscal Year 
GHG ............................ Greenhouse Gas Emissions 
HIP ............................... Highway Infrastructure Program 
HOV ............................. High Occupancy Vehicle 
HPMS .......................... Highway Performance Monitoring System 
IIJA ............................... Infrastructure Investment and Jobs Act 
ISTEA .......................... Intermodal Surface Transportation Efficiency Act 
ITIP .............................. Interregional Transportation Improvement Program 
ITS ............................... Intelligent Transportation Systems 
ITSP ............................. Interregional Transportation Strategic Plan 
LOS .......................... Level of Service 
LTCAP ...................... Local Transportation Climate Adaptation Program 
LTF .............................. Local Transportation Fund 
MAP-21 .................... Moving Ahead for Progress in the 21st Century Act 
MOU ............................ Memorandum of Understanding 
MPO ............................ Metropolitan Planning Organization 
MTP ............................. Metropolitan Transportation Plan 
MTIP ............................ Metropolitan Transportation Improvement Program 
NEPA ........................... National Environmental Policy Act 
OWP ............................ Overall Work Program 
PA&ED ........................ Project Approval and Environmental Documentation 
PAT .............................. Policy Advisory Team 
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PDT .............................. Project Development Team 
PEAs ............................ Planning and Emphasis Areas 
PCI ............................... Pavement Conditions Index 
PPM ............................. Planning, Programming and Monitoring 
Prop 1B .................... Proposition 1B (November 2006 Transportation Bond Funding) 
PS&E ........................... Plans, Specifications, and Estimates 
PSR ............................. Project Study Report 
PTMISEA .................... Public Transportation Modernization Improvement and Service 

Enhancement Account Program 
RCRC .......................... Rural County Representatives of California 
RCTF ........................... Rural Counties Task Force 
RFP .............................. Request for Proposal 
ROW ............................ Right of Way 
RPA ............................. Rural Planning Assistance Funds 
RPP ............................. Regional Planning Partnership (SACOG) 
RSTP ........................... Regional Surface Transportation Program 
RTIP ............................ Regional Transportation Improvement Program 
RTP .............................. Regional Transportation Plan 
RTPA ........................... Regional Transportation Planning Agency 
RUC ............................. Road User Charge 
RUCS .......................... Rural Urban Connections Strategy 
SACOG ....................... Sacramento Area Council of Governments 
SAFE ........................... Service Authority for Freeways and Expressways 
SAFETEA-LU ............. Safe, Accountable, Flexible, Efficient Transportation Equity Act 
SB ................................ Senate Bill 
SB1 .......................... Senate Bill 1 Road Repair and Accountability Act 
SCS ............................. Sustainable Communities Strategy 
SGR ............................. State of Good Repair 
SHA ............................. State Highway Account 
SHOPP ........................ State Highway Operation and Protection Program 
SHSP ........................... Strategic Highway Safety Plan 
SSTMA ........................ South Shore Transportation Management Association 
SPTC ........................... Sacramento-Placerville Transportation Corridor 
SSTAC ........................ Social Services Transportation Advisory Council 
STA  ......................... State Transit Assistance 
STIP ............................. State Transportation Improvement Program 
STBGP ........................ Surface Transportation Block Grant Program 
TAC .............................. Technical Advisory Committee  
TCC ............................. Transportation Coordinating Committee 
TDA .......................... Transportation Development Act 
TIRCP ...................... Transit and Intercity Rail Capital Program 
TTD .............................. Tahoe Transportation District 
TDM ............................. Transportation Demand Management 
TEA-21 ..................... Transportation Equity Act for the 21st Century 
TMA ............................. Transportation Management Association 
TPA .............................. Triennial Performance Audit 
TRPA ........................... Tahoe Regional Planning Agency 
TTD .............................. Tahoe Transportation District 
VMT ............................. Vehicle Miles Traveled 
WE ............................... Work Element 
ZEB .......................... Zero Emission Bus 
ZETCP ..................... Zero Emission Transit Capital Program 
ZEV .............................. Zero Emission Vehicle
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