


PROJECT TITLE STATUS LEAD AGENCY PROJECT MANAGER PROGRAMMING 
INFO

TIMELY USE OF 
FUNDS

CT – Mic Restaino EA – 3555U
530-344-1691 PPNO – 3209

MTIP – CAL16161
City – Randy Pesses EA – 372800
530-642-5260 PPNO – 3L00
CT – Clark Peri MTIP – ELD16060

916-274-0538 2005 Federal Appropriation 
& Earmark TBD

CT- Clark Peri Phase 1A Phase 1B Phase 1B STIP AB 
3090 approved 

Phase 1B 

(916) 274-0538 EA- 370000 EA- 2E170K by CTC 09/06 STIP funds 
DOT- Adam Bane PPNO- 3L19 PPNO-3L19B programmed for 
(530) 621-5983 MTIP- ELD15690 const. FY 08/09

DOT CT- John Holder CMAQ FFY 04
(Phase 1) (916) 274-0666 Programmed 09/05

DOT-Rick Carter CMAQ FFY 05
(916) 358-3554 Programmed 03/06

CMAQ FFY 08 & 09
Programmed 02/08

City – Randy Pesses RURAL RSTP – 2002 N/A

530-642-5250
CMAQ 2006 – 
Authorized September 
2006 

9/30/08 (PA&ED)

CMAQ 9/13/2008

CT- John Holder
(916) 274-0666
DOT-Jennifer Maxwell
(530) 621-5987

PPNO- 3283A

EA- 2E4800
MTIP- ELD19186 6/30/2008

DOTU.S. 50/Missouri Flat 
Interchange

CORRIDOR MOBILITY IMPROVEMENT ACCOUNT (CMIA)

STIP - TRANSPORTATION ENHANCEMENTS (TE)

Northside School 
Bike Path DOT

PROJECT MONITORING FACT SHEET
PROJECT IDENTIFIERS

STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP)

Fully Funded

STIP Funds 
Available 07/08

N/A

STIP funds 
programmed in FY 
07/08

MTIP- CAL17690 9/30/2008

9/30/2008

9/30/2008

Phase 1B STIP 
programmed 5/08

U.S. 50 HOV Lanes 
– County line to 
Greenstone Road

EA- 3A711

STIP TE Allocation 
June 2006

U.S. 50 Operational 
Improvements Caltrans

CONGESTION MITIGATION AND AIR QUALITY (CMAQ)

Western Placerville 
Interchanges City of Placerville

Main/Cedar Ravine 
Roundabout City of Placerville MTIP – ELD14090

EDC – Jordan 
Postlewait EA OL1304 STIP TE Allocation 6/30/08 (PA&ED)

530-621-5330 PPNO – 3120A March 2006, PA/ED 6/30/08 (PS&E)
MTIP – ELD19172 June 2006 PS&E

STIP TE Allocation  
May 2008

11/30/08  (Award 
Const. Contract)

CT- John Holder
(916) 274-0666
DOT- Rick Carter
(916) 358-3554 
EDC – Jordan 
Postlewait
530-621-5330
City - Randy Pesses

530-642-5250

CT- Jess Avila 

(916) 274-0658

DOT-Jennifer Maxwell

(530) 621-5987

DOT- Tom Celio

(530) 642-4905

DOT- Tom Celio

(530) 642-4905

CT- John Holder
(916) 274-0666
DOT- Rick Carter
(916) 358-3554
CT- John Holder
(916) 274-0666
DOT- Rick Carter
(916) 358-3554

Project is 
within current 
cost and/or

Potential cost 
and/or schedule 
impacts

Known cost and/or 
schedule impacts

LOCAL/REGIONAL U.S. 50 PROJECTS

RTIP Programming 
08/09 - E&P, 09/10 - 
ConstructionMTIP- 

El Dorado Hills 
SMUD Trail

El Dorado County 
Parks and Rec.

EA- 

MTIP- CAL18741 SHOPP N/A

MTIP- ELD19171
Urban RSTP FFY 04

RTIP Programming 
08/09 - E&P, 09/10 - 
Construction

MTIP- 

EA- 

STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP)

State Route 
49/Logtown CT

El Dorado Hills 
Bike/Pedestrian 
Overcrossing

El Dorado Trail - 
Clay Street to 
Bedford Ave.

City of Placerville

DOT MTIP- ELD19173
STIP TE Allocation 
June 2006 - 12 month 
extension May 2008

6/30/2009

N/ALocal Funds

REGIONAL SURFACE TRANSPORTATION PROGRAM (RSTP) URBAN/RURAL

DOT

EA- 434100
PPNO- 3206
MTIP- ELD15630

N/A

U.S. 50/EDH Blvd. 
Interchange

Mother Lode Dr Left 
Turn Widening DOT Rural RSTP FY 04/05 N/A

U.S. 50/Silva Valley 
Interchange

El Dorado County 
Road Rehab DOT MTIP- ELD12000

Local FundsDOT

EA- 1E2900
MTIP- ELD15610

Rural RSTP

EA- 4C0900

EA- 2E4700

RED SYMBOL

SPTC Bike Path 
Forni – Missouri Flat

El Dorado County 
Parks and Rec.

GREEN SYMBOL YELLOW SYMBOL

MTIP-ELD15280

N/A

El Dorado Hills 
Road Rehab DOT

EA- 928703L
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CMIA PROJECT 
U.S. 50 HOV LANES - EL DORADO HILLS BOULEVARD   
TO GREENSTONE ROAD 

 
Current Project Status  
The CTC approved the CMIA Project Baseline Amendment at their May 2008 meeting.  Changes to the 
scope include: 
• Revise Post Mile limits from 0.16—2.9 to 0.0—2.9 
• Replace Latrobe undercrossing eastbound off-ramp bridge in lieu of widening 
• Widen Clarksville undercrossing bridge in lieu of replacement 
• Extend eastbound truck lane 1.0 miles to close truck lane gap 

Project Description 
The proposed project will construct an 
additional eastbound and westbound lane in 
the existing median of U.S. 50 as well as 
related structure modifications at 
overcrossings from El Dorado Hills Boulevard 
to Greenstone Road in three phases:  
 
• Phase 1 will complete the segment to 

Bass Lake Grade   
• Phase 2 will continue from the Phase 1 

limits to Shingle Springs/Ponderosa Road 
• Phase 3 will extend the project to 

Greenstone Road 

Upcoming Activities: 
• Phase 1 is scheduled for construction in December 2008 with an estimated cost of $44,568,000.  

That estimate includes mainline U.S. 50 bridge replacement at El Dorado Hills Boulevard (Latrobe 
Road undercrossing) and widening of the Clarksville undercrossing.   

 PHASE 1 PROJECT FUNDING DETAIL 

CMAQ Funds FFY 04/05 - 
$3,951,511 

 
CMAQ Funds FFY 05/06 & 06/07 - 

$1,834,972 
 

CMAQ Funds FFY 07/08 & 08/09- 
$2,208,000 

CMIA FUNDS LOCAL FUNDS 
 

TOTAL FUNDING 
 

$7,994,483 $20,000,000 $19,913,517 $47,908,000 

PROJECT UPDATE, JULY 2008 
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Project Description 
This project will realign Cedar Ravine, Clay, 
and Main Streets to intersect at a four-way 
intersection using a roundabout in lieu of 
the current all-way stop signs as a means 
of improving traffic flow and safety. The 
project will reduce congestion and 
emissions that result from start, stop, and 
idling of vehicles at conventional 
intersections. It is anticipated that the 
project will be constructed in conjunction 
with the Clay Street Highway Bridge 
Replacement and Rehabilitation (HBRR) 
project.  

CMAQ PROJECT 
MAIN STREET/CEDAR RAVINE/CLAY STREET  
ROUNDABOUT 

Current Project Status 
Project authorization request forms were completed and submitted to Caltrans Local Assistance on June 13, 
2006. A field review of the project was completed by City, Caltrans, and EDCTC staff on July 26, 2006. CMAQ 
funds for the PA&ED Phase were authorized by Caltrans Headquarters in August 2006. On September 13, 
2006, FHWA approved the E-76 form authorizing the City to proceed with development of the PA&ED Phase.  
Quincy Engineering was selected as the consultant on the project and a kick-off meeting was held in July 
2007. A focused meeting regarding the roundabout design was held in August 2007. A public meeting was 
held in October and four alternatives were presented. The City is currently focused on concepts to mitigate the 
loss of parking anticipated at the Ivy House parking lot.  

Project Funding Detail 

CMAQ FUNDS $416,613 

CMAQ FUNDS $383,387 

HBRR Funds, Application submitted May 2006  $1,402,293 

RURAL RSTP FUNDS $400,000 

TOTAL FUNDING:  $2,602,293 

Project Phase Funding Amount Recent Funding Milestones 

PA&ED $416,613 CMAQ Funds were authorized by Caltrans Headquarters 
in August 2006.  FHWA Authorization to proceed 
approved September 2006.  RFP released in February 
2007, contract award June 2007.  

PS&E TBD  

CONST TBD  

Upcoming Activities:  
• Project Development Team meetings will continue to refine the roundabout and proceed with preliminary 

engineering and environmental documentation. 
• The four alternatives will be presented to the City Council for direction 

PROJECT UPDATE,  JULY 2008 
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STIP TE PROJECTS 
NORTHSIDE SCHOOL BIKE PATH/LANES 

Project Description 
The project will complete the Project Approval/ 
Environmental Documentation (PA/ED) phase for a 
Class I bike path adjacent to State Route (SR) 49 from 
Northside School to the intersection of State Routes 49 
and 193 and a Class I bike path on SR 193 from SR 49 
to the community of Auburn Lake Trails. 

Current Project Status 
Preliminary site investigations were conducted and a 
meeting was held with the Cool/Pilot Hill Community 
Advisory Committee to receive input on potential 
alignments between Northside School and Auburn Lake 
Trails. Property owners were surveyed along one 
alignment to determine its feasibility. A meeting was 
held with Caltrans to discuss potential for crossings of 
State Route 49 and 193. A survey of parents and a 
public meeting at Northside School both demonstrated local support for the project. The aerial survey has been 
completed, the Preliminary Environmental Studies (PES) form has been submitted to Caltrans, and 
environmental studies are underway. The draft environmental document(s) CEQA/NEPA will be complete at the 
end of June. Cultural studies will be submitted to State Historic Preservation Office (SHPO). The Draft Project 
Report will also be complete at the end of June. The County is applying for Federal Safe Routes to School 
Funding for both phases in two applications, with the 49 section as top priority.  

Upcoming Activities: 
• Complete NEPA/CEQA documentation and project report to 35% design 

Project Funding Detail 

STIP TE FUNDS  
$247,500* 

LOCAL MATCH 
$32,000 

TOTAL FUNDING 
$307,000 

Project 
Phase 

STIP TE Funding Amount Recent Funding Milestones 

PA&ED $  90,000 CTC Allocation Approved June 2006 

PS&E $157,500 CTC Allocation approved June 2006 

PROJECT UPDATE, JULY 2008 

*$275,000 less 10% Caltrans oversight fee 




